

CHRISTIAN COUNTY SCHOOL DISTRICT
PROJECT REPORT

March 20, 2014 School Board Meeting

1. JKS #2013036 – PEMBROKE ELEMENTARY ADDITIONS & RENOVATIONS

Contractor Name: **To Be Determined**

Contract Sum: **To Be Determined**

Approved Change Orders: **N/A**

Pending Change Orders: **N/A**

Conformance With Schedule ☐ Ahead ☒ On ☐ Behind

Issues: **Urgent schedule, all dates must be met!**

Comments:

A. Design is about 100% complete.

B. Final design submittal to KDE has been made.

REPORT PREPARED BY KEITH SHARP