

**APPROVAL OF A PROPOSED CHANGE ORDER (NO. TWENTY-TWO)**  
**TO THE CONTRACT FOR THE RENOVATION AT**  
**STONEWALL ELEMENTARY SCHOOL**  
**BG 11-249**

**BACKGROUND AND RATIONALE:** The renovation of the existing Stonewall Elementary School is listed as priority 2c.3 on FCPS's 2009 District Facility Plan. Tate Hill Jacobs Architects has produced Construction Documents (plans, specifications, bidding requirements, etc.) describing a renovation of the existing building and the construction of an addition totaling approximately 78,294 SF to serve 775 students, based upon FCPS elementary school program standards. Bids were received on February 8, 2012 and construction began in June, 2012. The Department of Physical Support Services, the design consultants and the local building code officials have reviewed the progress of the work. Changes to the original plans and specifications have been necessary in order to satisfy the requirements described below. Approval of these changes allows the work to be completed.

**COST:** The description and cost of these items are summarized as follows:

	<b>Change to DPOs</b>	<b>Change to GC Contract</b>	<b>5.2% A/E FEE</b>
<b>To resolve unforeseen conflict:</b>			
<ul style="list-style-type: none"> <li>Provide labor, materials and equipment to remove and replace unstable, existing CMU wall found during exterior wall demolition; add:</li> </ul>		\$1,850.00	\$96.20
<b>To improve original plans and specs:</b>			
<ul style="list-style-type: none"> <li>Provide labor, materials and equipment to add gutter along rake edge of Entry Lobby Roof to provide additional protection; add:</li> </ul>		\$1,030.00	\$53.56
<ul style="list-style-type: none"> <li>Provide labor, materials and equipment to replace specified digital head-end components for cable system with analog head-end system per requirements of new cable company; add:</li> </ul>		\$3,350.00	\$174.20
<b>Total Change Order No. Twenty-two:</b>		<b>\$6,230.00</b>	
<b>Design consultant fees:</b>			<b>\$323.96</b>
<b>Total Cost:</b>		<b>\$6,553.96</b>	

A 5% contingency (\$538,811) is included in the project's available funds. There have been twenty-one previous change orders on this project. The cost of the current and all changes orders represents a 2.13% change in the construction cost.

**FUNDING SOURCE & BALANCE:**

<b><u>Fund</u></b>	<b><u>Org. Code</u></b>	<b><u>Project Code</u></b>	<b><u>Object Code</u></b>	<b><u>Balance</u></b>
Construction 360	0853603	11249	0840	\$57,357.67

**STAFF CONTACT:** William R. Wallace, AIA, Director, Facility Design & Construction @ 381.3824

**REFERENCE:** 702 KAR 4:160

**RECOMMENDATION:** A motion is in order to:

July 28, 2014

“Approve the proposed additive Change Order No. Twenty-two to the contract with Burchfield & Thomas, Inc. for the renovation of Stonewall Elementary School in the amount of \$6,230.00 (Six Thousand, Two Hundred Thirty Dollars), with an equivalent transfer of funds from Object Code 0840 to 0450, and a corresponding transfer of \$323.96 (Three Hundred Twenty-three Dollars and Ninety-six Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.”

On motion by \_\_\_\_\_, seconded by \_\_\_\_\_, the Board approved proposed additive Change Order No. Twenty-two to the contract with Burchfield & Thomas, Inc. for the renovation of Stonewall Elementary School in the amount of \$6,230.00 (Six Thousand, Two Hundred Thirty Dollars), with an equivalent transfer of funds from Object Code 0840 to 0450, and a corresponding transfer of \$323.96 (Three Hundred Twenty-three Dollars and Ninety-six Cents) for design consultant fees from Object Code 0840 to 0346, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.

---

John Price, Board Chair

---

Tom Shelton, Superintendent

July 28, 2014