

**APPROVAL OF A PROPOSED CHANGE ORDER (NO. NINETEEN)**  
**TO THE CONTRACT FOR THE RENOVATION AT**  
**JAMES LANE ALLEN ELEMENTARY SCHOOL**  
**BG 11-263**

**BACKGROUND AND RATIONALE:** The renovation of the existing James Lane Allen Elementary School is listed as priority 2c.1 on FCPS's 2009 District Facility Plan. Moody-Nolan Architects produced final Construction Documents for bidding describing a renovation of the existing building and the construction of an addition totaling approximately 73,832 SF to serve 600 students, based upon FCPS elementary school program standards. Bids were received on March 29, 2012 and construction began in July, 2012. The Department of Physical Support Services, the design consultants and the local building code officials have reviewed the progress of the work. Changes to the original plans and specifications have been necessary in order to satisfy the requirements described below. Approval of these changes allows the work to be completed.

**COST:** The description and cost of these items are summarized as follows:

	<b>Change to DPOs</b>	<b>Change to GC Contract</b>	<b>5.3% A/E FEE</b>
<b>To correct deficient plans and specs:</b>			
• Provide labor, materials and equipment to install voice and data drop in Custodian Room 217; add:		\$1,120.88	\$0
<b>Total Change Order No. Nineteen:</b>		<b>\$1,120.88</b>	
<b>Design consultant fees:</b>			<b>\$0</b>
<b>Total Cost:</b>		<b>\$1,120.88</b>	

A 5% contingency (\$641,900) is included in the project's available funds. There have been eighteen previous change orders on this project. The cost of the current and all changes orders represents a 1.70% change in the construction cost.

**FUNDING SOURCE & BALANCE:**

<b><u>Fund</u></b>	<b><u>Org. Code</u></b>	<b><u>Project Code</u></b>	<b><u>Object Code</u></b>	<b><u>Balance</u></b>
Construction 360	1903603	11263	0840	\$184,757.04

**STAFF CONTACT:** William R. Wallace, AIA, Director, Facility Design & Construction @ 381.3824

**REFERENCE:** 702 KAR 4:160

**RECOMMENDATION:** A motion is in order to:

"Approve the proposed additive Change Order No. Nineteen to the contract with Isaac Tatum Construction for the renovation of James Lane Allen Elementary School in the amount of \$1,120.88 (One Thousand, One Hundred Twenty Dollars and Eighty-eight Cents), with an equivalent transfer of funds from Object Code 0840 to 0450, subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160."

On motion by \_\_\_\_\_, seconded by \_\_\_\_\_,  
the Board approved the additive Change Order No. Nineteen to the contract with Isaac Tatum  
Construction for the renovation of James Lane Allen Elementary School in the amount of \$1,120.88 (One  
Thousand, One Hundred Twenty Dollars and Eighty-eight Cents), with an equivalent transfer of funds from  
Object Code 0840 to 0450, subject to the approval of the Kentucky Department of Education, District  
Facilities Branch, per the provisions of 702 KAR 4:160.

\_\_\_\_\_  
John Price, Board Chair

\_\_\_\_\_  
Tom Shelton, Superintendent