

DATE:	July 15, 2010	CO #:	6 (SIX)
TO:	DAG Construction 4924 Winton Road Cincinnati, Ohio 45232	PROJECT:	Gallatin County Lower Elementary Addition & Renovations Gallatin County, Kentucky BG 09-261 RTA 0840
CONTRACT DATE:	April 16, 2010	CONTRACT FOR:	General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

Provide material and labor to install a toothed in brick veneer with cavity wall insulation and thru wall flashing to match existing adjacent condition as noted in the response to RFI number 28. This will occur at 6 locations where old louvers that can no longer be attached in their current condition. See attached information for pricing breakdown and other details.

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$2,845.50
The original Contract Sum was	\$6,231,000.00
The net change by previously authorized Change Orders	\$1,361.49
The Contract Sum prior to this Change Order was	\$6,232,361.49
The Contract Sum will be increased by this Change Order in the amount of	\$2,845.50
The new Contract Sum including this Change Order will be	\$6,235,206.99
The Contract Time will be unchanged	-
The Date of Substantial Completion as of the date of this Change Order is therefore	June 20, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

DAG Construction  
4924 Winton Road  
Cincinnati, Ohio 45232

Gallatin County Board of Education  
75 Boardwalk  
Warsaw, Kentucky 41095

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed or printed name)*

*(Typed or printed name)*

*(Typed or printed name)*

**DATE**

**DATE**

**DATE**

KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010  
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.  
Original Contract Sum \$ 6,231,000.00 Change Order Number: 6  
Requested Change Order Amount \$ 2,845.50 Time Extension Required: ☐ Yes ☒ No

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

☒ Local Board of Education ☒ General Contractor  
☒ Architect/Engineer ☐ Construction Manager  
☐ Code Enforcement Official ☐ Other: \_\_\_\_\_

Change Order Description and Justification:

6 exterior louvers have a different connection to the exterior veneer and will not be able to stay in place. The Contractor needs to fill these areas with masonry, cavity wall insulation, and thru-wall flashing at these locations.

Cost Benefit to Owner:

Mason on site to perform work while on this project.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☒ Yes ☐ No

Current A/E Contract Amount \$ 392,956.66  
Fee Amount for this Change: \$ 179.27  
New A/E Contract Amount: \$ 393,135.93

Board of Education Designee Signature

Date

Attach additional pages if necessary.