

DATE:	July 15, 2010	CO #:	3(THREE)
TO:	Century Construction Inc. 34 Kenton Lands Road Erlanger, KY 41018	PROJECT:	Gallatin County Upper Elementary Addition Gallatin County, Kentucky BG 09-263 RTA 0913
CONTRACT DATE:	August 21, 2009	CONTRACT FOR:	General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**
*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

Provide and install one Storz connection with 33 degree turn down and locking cat at the  
Fire Department Connection per proposal request number 2

TOTAL AMOUNT OF THIS CHANGE ORDER: \$546.00

The original Contract Sum was	\$614,000.00
The net change by previously authorized Change Orders	\$7,239.00
The Contract Sum prior to this Change Order was	\$621,239.00
The Contract Sum will be Increased by this Change Order in the amount of	\$546.00
The new Contract Sum including this Change Order will be	\$ 621,785.00
The Contract Time will be Unchanged	-
The Date of Substantial Completion as of the date of this Change Order is therefore	June 14, 2010

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

Century Construction, Inc.  
34 Kenton Lands Road  
Erlanger, KY 41018

Gallatin County Board of Education  
75 Boardwalk  
Warsaw, Kentucky 41095

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed or printed name)*

*(Typed or printed name)*

*(Typed or printed name)*

**DATE**

**DATE**

**DATE**

KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Upper Elementary & Middle School School Code UES:006  
MS:005  
BG # 09-263 Project Classroom Addition Contract / Bid Package Century Construction  
Original Contract Sum \$ 614,000.00 Change Order Number: 3  
Requested Change Order Amount \$ 546.00 Time Extension Required: ☐ Yes ☒ No

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

☒ Local Board of Education ☐ General Contractor  
☒ Architect/Engineer ☐ Construction Manager  
☐ Code Enforcement Official ☒ Other: Fire Department

Change Order Description and Justification:

Local Fire Department requested a fitting adjustmet at the building connection. This change order reflects the change per their local requirements.

Cost Benefit to Owner:

This change is required because of the local fire department fitting requirements. the original suggestion was to route piping to a different source which was more expensive. This is a better and less expensive solution.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☒ Yes ☐ No

Current A/E Contract Amount \$ 57,663.84  
Fee Amount for this Change: \$ 51.19  
New A/E Contract Amount: \$ 57,715.03

Board of Education Designee Signature

Date

Attach additional pages if necessary.

**CHANGE ORDER**

DATE: July 1, 2010 CO #: 2 (TWO)  
TO: DAG Construction  
4924 Winton Road  
Cincinnati, Ohio 45232 PROJECT: Gallatin County Lower Elementary  
Addition & Renovations  
Gallatin County, Kentucky  
BG 09-261  
RTA 0840  
CONTRACT DATE: April 16, 2010 CONTRACT FOR: General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

This change order provides a correction in the costs of the utility company (Kentucky Utilities) to perform work to provide the necessary transformer and pole work to provide power as needed for the contract document work to be completed. The original cost quoted by the utility company utilized for bidding purposes was \$25,000.00 for the project. The total cost has come in at \$29,419.65. This change order reflects the difference in that cost.

\$4,419.65

TOTAL AMOUNT OF THIS CHANGE ORDER: \$4,419.65

The original Contract Sum was	\$6,231,000.00
The net change by previously authorized Change Orders	\$1,987.64
The Contract Sum prior to this Change Order was	\$6,232,987.64
The Contract Sum will be increased by this Change Order in the amount of	\$4,419.65
The new Contract Sum including this Change Order will be	\$6,237,407.29
The Contract Time will be unchanged	-
The Date of Substantial Completion as of the date of this Change Order is therefore	June 20, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

RossTarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

DAG Construction  
4924 Winton Road  
Cincinnati, Ohio 45232

Gallatin County Board of Education  
75 Boardwalk  
Warsaw, Kentucky 41095

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed or printed name)*

*(Typed or printed name)*

*(Typed or printed name)*

**DATE**

**DATE**

**DATE**

KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010  
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.  
Original Contract Sum \$ 6,231,000.00 Change Order Number: 2  
Requested Change Order Amount \$ 4,419.65 Time Extension Required: ☐ Yes ☒ No

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

☐ Local Board of Education ☒ General Contractor  
☐ Architect/Engineer ☐ Construction Manager  
☐ Code Enforcement Official ☒ Other: Utility Company

Change Order Description and Justification:

The utility company (Kentucky Utilities) is charging a total of \$29,419.65 for utility transformer work for the project. The initial number anticipated in bidding was \$25,000.00. This change order reflects the additional costs incurred by the utility company as paid for by the Contractor.

Cost Benefit to Owner:

See above.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☒ Yes ☐ No

Current A/E Contract Amount \$ 392,678.22  
Fee Amount for this Change: \$ 278.44  
New A/E Contract Amount: \$ 392,956.66

Board of Education Designee Signature

Date

Attach additional pages if necessary.



## CHANGE ORDER

DATE: July 15, 2010 CO #: 3 (THREE)  
TO: DAG Construction PROJECT: Gallatin County Lower Elementary  
4924 Winton Road Addition & Renovations  
Cincinnati, Ohio 45232 Gallatin County, Kentucky  
BG 09-261  
RTA 0840

CONTRACT DATE: April 16, 2010 CONTRACT FOR: General Construction

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

The painting subcontractor is to be changed from TCP Painting to Pugh's Professional Painter's (962 Kempermeadows Dr., Cincinnati, OH 45240). This is a no dollar change order.

### TOTAL AMOUNT OF THIS CHANGE ORDER:

The original Contract Sum was	\$6,231,000.00
The net change by previously authorized Change Orders	\$1,987.64
The Contract Sum prior to this Change Order was	\$6,237,407.29
The Contract Sum will be Increased by this Change Order in the amount of	none
The new Contract Sum including this Change Order will be	\$6,237,407.29
The Contract Time will be unchanged	-
The Date of Substantial Completion as of the date of this Change Order is therefore	June 20, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

DAG Construction  
4924 Winton Road  
Cincinnati, Ohio 45232

Gallatin County Board of Education  
75 Boardwalk  
Warsaw, Kentucky 41095

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed or printed name)*

*(Typed or printed name)*

*(Typed or printed name)*

**DATE**

**DATE**

**DATE**

KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010  
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.  
Original Contract Sum \$ 6,231,000.00 Change Order Number: 3  
Requested Change Order Amount \$ 0.00 Time Extension Required: ☐ Yes ☒ No

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

☐ Local Board of Education ☒ General Contractor  
☐ Architect/Engineer ☐ Construction Manager  
☐ Code Enforcement Official ☐ Other: \_\_\_\_\_

Change Order Description and Justification:

The Contractor is changing subcontractors (painting) as documented in this change order. The initial painter has noted to the general contractor that they cannot finish this job. Information on the new painter is noted on the change order sheet.

Cost Benefit to Owner:

See above.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☐ Yes ☒ No

Current A/E Contract Amount \$ 392,956.66  
Fee Amount for this Change: \$ 0.00  
New A/E Contract Amount: \$ 392,956.66

Board of Education Designee Signature

Date

Attach additional pages if necessary.

DATE:	July 15, 2010	CO #:	4 (FOUR)
TO:	DAG Construction 4924 Winton Road Cincinnati, Ohio 45232	PROJECT:	Gallatin County Lower Elementary Addition & Renovations Gallatin County, Kentucky BG 09-261 RTA 0840
CONTRACT DATE:	April 16, 2010	CONTRACT FOR:	General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**
*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

Proposal Request number 3 was issued to adjust the following:

1. Roofing System #3 (PVC on Lightweight Insulating Concrete) is to remain fleece backed. Color: white
2. Roofing System #2 (PVC on cover board) is to be standard non-fleece backed PVC. Color: grey

The coverboard is to be 1/4" Invisaboard to maintain the manufacturer's warranty requirements.

The adjustment to the material for roofing system #2 is a deductive amount of (\$4,200.00).

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$(4,200.00)
------------------------------------	--------------

The original Contract Sum was	\$6,231,000.00
-------------------------------	----------------

The net change by previously authorized Change Orders	\$6,407.29
-------------------------------------------------------	------------

The Contract Sum prior to this Change Order was	\$6,237,407.29
-------------------------------------------------	----------------

The Contract Sum will be Decreased by this Change Order in the amount of	\$(4,200.00)
--------------------------------------------------------------------------	--------------

The new Contract Sum including this Change Order will be	\$6,233,207.29
----------------------------------------------------------	----------------

The Contract Time will be unchanged	-
-------------------------------------	---

The Date of Substantial Completion as of the date of this Change Order is therefore	June 20, 2011
-------------------------------------------------------------------------------------	---------------

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

DAG Construction  
4924 Winton Road  
Cincinnati, Ohio 45232

Gallatin County Board of Education  
75 Boardwalk  
Warsaw, Kentucky 41095

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed or printed name)*

*(Typed or printed name)*

*(Typed or printed name)*

**DATE**

**DATE**

**DATE**

KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010  
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.  
Original Contract Sum \$ 6,231,000.00 Change Order Number: 4  
Requested Change Order Amount \$ -4,200.00 Time Extension Required: ☐ Yes ☒ No

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

☒ Local Board of Education ☒ General Contractor  
☒ Architect/Engineer ☐ Construction Manager  
☐ Code Enforcement Official ☐ Other: \_\_\_\_\_

Change Order Description and Justification:

This change order reflects a deduct in adjusting the thermoplastic membrane roofing from a fleece-back to a non-fleece back membrane over the existing classroom building areas. This area has enough of a slope to visually be seen from the road and changing colors will dampen the visual effect it has on those looking at the roof. A fleece back gray costs significantly more than the white because it is a custom color. The fleece back is not required over this area (but needed for lightweight conc. areas) and is a deduct as shown.

Cost Benefit to Owner:

See above.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☐ Yes ☒ No

Current A/E Contract Amount \$ 392,956.66  
Fee Amount for this Change: \$ 0.00  
New A/E Contract Amount: \$ 392,956.66

Board of Education Designee Signature

Date

Attach additional pages if necessary.



DATE: July 15, 2010  
TO: DAG Construction  
4924 Winton Road  
Cincinnati, Ohio 45232

CO #: 5 (FIVE)  
PROJECT: Gallatin County Lower Elementary  
Addition & Renovations  
Gallatin County, Kentucky  
BG 09-261  
RTA 0840

CONTRACT DATE: April 16, 2010

CONTRACT FOR: General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

Provide material and labor to install a new heat pump stand installed in room 138 per RFI 39 in lieu of adding a new drain. Add \$538.20

Relocate/Deduct drains and lavatories as follows:

1. Lavatory Relocation per RFI 37
2. Floor Drain deletion in Boiler Room per RFI 23,
3. Roof Drain Relocation per RFI 24,
4. Floor Drain in MDF room per RFI 25
5. Floor Drain relocation per RFI 29.

Deduct (\$994.00) from contract per these changes and adjustments noted in items 1 through 5 above. Supporting information is attached and part of this change order.

Additionally provide material and labor to deduct a W12X22 beam as noted in proposal request #4. Deduct (\$390.00) as noted in the attached supporting information which is a part of this change order.

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$(845.80)
The original Contract Sum was	\$6,231,000.00
The net change by previously authorized Change Orders	\$2,207.29
The Contract Sum prior to this Change Order was	\$6,233,207.29
The Contract Sum will be Decreased by this Change Order in the amount of	\$(845.80)
The new Contract Sum including this Change Order will be	\$6,232,361.49
The Contract Time will be unchanged	-
The Date of Substantial Completion as of the date of this Change Order is therefore	June 20, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

RossTarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

DAG Construction  
4924 Winton Road  
Cincinnati, Ohio 45232

Gallatin County Board of Education  
75 Boardwalk  
Warsaw, Kentucky 41095

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed or printed name)*

*(Typed or printed name)*

*(Typed or printed name)*

**DATE**

**DATE**

**DATE**

KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010  
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.  
Original Contract Sum \$ 6,231,000.00 Change Order Number: 5  
Requested Change Order Amount \$ -845.00 Time Extension Required: ☐ Yes ☒ No

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

☒ Local Board of Education ☒ General Contractor  
☒ Architect/Engineer ☐ Construction Manager  
☐ Code Enforcement Official ☐ Other: \_\_\_\_\_

Change Order Description and Justification:

A number of drains are being relocated and a stand installed under a heat pump that is a cost benefit to the Owner and a better install for the Contractor. Some existing drains are able to be utilized reducing some of the need of some of these items. Also, one structural beam is deducted in this change order since it has been revealed it is not needed.

Cost Benefit to Owner:

See above.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☐ Yes ☒ No

Current A/E Contract Amount \$ 392,956.66  
Fee Amount for this Change: \$ 0.00  
New A/E Contract Amount: \$ 392,956.66

Board of Education Designee Signature

Date

Attach additional pages if necessary.

DATE:	July 15, 2010	CO #:	6 (SIX)
TO:	DAG Construction 4924 Winton Road Cincinnati, Ohio 45232	PROJECT:	Gallatin County Lower Elementary Addition & Renovations Gallatin County, Kentucky BG 09-261 RTA 0840
CONTRACT DATE:	April 16, 2010	CONTRACT FOR:	General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

Provide material and labor to install a toothed in brick veneer with cavity wall insulation and thru wall flashing to match existing adjacent condition as noted in the response to RFI number 28. This will occur at 6 locations where old louvers that can no longer be attached in their current condition. See attached information for pricing breakdown and other details.

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$2,845.50
The original Contract Sum was	\$6,231,000.00
The net change by previously authorized Change Orders	\$1,361.49
The Contract Sum prior to this Change Order was	\$6,232,361.49
The Contract Sum will be increased by this Change Order in the amount of	\$2,845.50
The new Contract Sum including this Change Order will be	\$6,235,206.99
The Contract Time will be unchanged	-
The Date of Substantial Completion as of the date of this Change Order is therefore	June 20, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

DAG Construction  
4924 Winton Road  
Cincinnati, Ohio 45232

Gallatin County Board of Education  
75 Boardwalk  
Warsaw, Kentucky 41095

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed or printed name)*

*(Typed or printed name)*

*(Typed or printed name)*

**DATE**

**DATE**

**DATE**

KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010  
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.  
Original Contract Sum \$ 6,231,000.00 Change Order Number: 6  
Requested Change Order Amount \$ 2,845.50 Time Extension Required: ☐ Yes ☒ No

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

☒ Local Board of Education ☒ General Contractor  
☒ Architect/Engineer ☐ Construction Manager  
☐ Code Enforcement Official ☐ Other: \_\_\_\_\_

Change Order Description and Justification:

6 exterior louvers have a different connection to the exterior veneer and will not be able to stay in place. The Contractor needs to fill these areas with masonry, cavity wall insulation, and thru-wall flashing at these locations.

Cost Benefit to Owner:

Mason on site to perform work while on this project.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☒ Yes ☐ No

Current A/E Contract Amount \$ 392,956.66  
Fee Amount for this Change: \$ 179.27  
New A/E Contract Amount: \$ 393,135.93

Board of Education Designee Signature

Date

Attach additional pages if necessary.

DATE:	July 15, 2010	CO #:	7 (SEVEN)
TO:	DAG Construction 4924 Winton Road Cincinnati, Ohio 45232	PROJECT:	Gallatin County Lower Elementary Addition & Renovations Gallatin County, Kentucky BG 09-261 RTA 0840
CONTRACT DATE:	April 16, 2010	CONTRACT FOR:	General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**
*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

Provide material and labor to install a new concrete slab at the old cooler/freezer location in response to RFI #41 and numbers as provided per Proposal Number 9. Provide slab to match existing finish floor elevations and in conjunction with contract document requirements for similar concrete slab work.

\$3,703.00

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$3,703.00
------------------------------------	------------

The original Contract Sum was	\$6,231,000.00
The net change by previously authorized Change Orders	\$4,206.99
The Contract Sum prior to this Change Order was	\$6,235,206.99
The Contract Sum will be Increased by this Change Order in the amount of	\$3,703.00
The new Contract Sum including this Change Order will be	\$6,238,909.99
The Contract Time will be unchanged	-
The Date of Substantial Completion as of the date of this Change Order is therefore	June 20, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Rosstarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502

DAG Construction  
4924 Winton Road  
Cincinnati, Ohio 45232

Gallatin County Board of Education  
75 Boardwalk  
Warsaw, Kentucky 41095

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

**BY** *(Signature)*

**BY** *(Signature)*

**BY** *(Signature)*

*(Typed or printed name)*

*(Typed or printed name)*

*(Typed or printed name)*

**DATE**

**DATE**

**DATE**

KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010  
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.  
Original Contract Sum \$ 6,231,000.00 Change Order Number: 7  
Requested Change Order Amount \$ 3,703.00 Time Extension Required: ☐ Yes ☒ No

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

☒ Local Board of Education ☒ General Contractor  
☒ Architect/Engineer ☐ Construction Manager  
☐ Code Enforcement Official ☐ Other: \_\_\_\_\_

Change Order Description and Justification:

Existing cooler freezer areas requires a slab to be poured to allow the kitchen floor to be at the same level. A new cooler freezer is at a new location and this item allows a finish floor without interruption.

Cost Benefit to Owner:

See above. Contractor can do work while workin gin the area.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☒ Yes ☐ No

Current A/E Contract Amount \$ 393,135.93  
Fee Amount for this Change: \$ 233.29  
New A/E Contract Amount: \$ 393,369.22

Board of Education Designee Signature

Date

Attach additional pages if necessary.