Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) Christian County High School

5185 Fort Campbell Blvd Hopkinsville,

KY 42240

OWNER: (name and address)

Christian County Board of Education

200 Glass Avenue

Hopkinsville, KY 42240

CONTRACTOR: (name and address)

Gravbar

3880 Business Park Drive Louisville, KY 40213

CONTRACT INFORMATION:

Contract For: BP 260-02 (PO)

Electrical

Date: September 08, 2023

ARCHITECT: (name and address)

Hafer PSC

21 Southeast Third St, Ste 800 Evansville, IN 47708

CHANGE ORDER INFORMATION:

Change Order Number: 005

Date: January 10, 2024

CONSTRUCTION MANAGER: (name and address)

Alliance Corporation 116 E. College Street Glasgow, KY 42141

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Add surge supression per PR #003.

The original Contract Sum was

Net change by previously authorized Change Orders

The Contract Sum prior to this Change Order was

The Contract Sum will be increased by this Change Order in the amount of

The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days. The Contractor's Work shall be substantially complete on

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

Hafer PSC	Alliance Corporation
ARCHITECT (Firm name)	CONSTRUCTION MANAGER (Firm name)
SIGNATURE	SIGNATURE
Eric Rang, AIA, Senior Associate	Kevin Hitchel, Sr. Project Manager
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE:	DATE:
Graybar	Christian County Board of Education
CONTRACTOR (Firm name)	OWNER (Firm name)
SIGNATURE	SIGNATURE
Owen Fritch	Christopher Bentzel, Superintendent
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
DATE:	DATE:

AIA Document G731 – 2019 (formerly G701™CMa – 1992). Copyright © 1992 and 2019. All rights reserved. "The American Institute of Architects," "All Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 13:20:33 CT on 01/10/2024 under Order No.3104239410 which expires on 09/23/2024, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com. (3B9ADA30) **User Notes:**



PROPOSED CHANGE ORDER

PROJECT		Christia	n County High School	
CONTRAC	TOR/SUPPLIER	Grayba	r	
BID PACK	AGE	260		
DETAIL ITE	EM		AMOUNT	
LABOR				
MATERIAL	S	\$	71,079.27	
PROFIT &	OVERHEAD			
BOND INS	URANCE			
COST BREA	AKDOWN TOTAL	\$	71,079.27	
DESCRIPTI	ON			
Add Surge	Suppression per PI	R 003.		
	12.18 12. 10. 21. 21. 21.			
PR#		3		_(ATTACH PR)
CHANGE (ORDER INITIATED B	Υ:		
X	ARCHITECT/ENG	SINEER		[
	OWNER			
	- CONTRACTOR			PLEASE INCLUDE THIS FORM WITH EVERY
7	- CM			CHANGE ORDER.
	CODE OFFICIAL			
	OTHER			



2110 NORTH FARES AVE EVANSVILLE IN 47711-3946 Phone: 812-434-4309 Fax: 812-424-7701

To: STATE ELECTRIC COMPANY, INC

140 COLLEGE STREET CROFTON KY 42217-8183

Attn: Jeff Embry Phone: 270-424-8242 Fax: 270-424-1094

Email: OWEN.FRITCH@GRAYBAR.COM

Date: 12/05/2023

Proj Name: CHRISTIAN COUNTY PR003

GB Project Qte#: 0244766080

Release Nbr:

Purchase Order Nbr: Additional Ref#

Valid From: 11/09/2023
Valid To: 12/09/2023
Contact: Owen Fritch

Email: owen.fritch@graybar.com

Proposal

We Appreciate Your Request and Take Pleasure in Responding As Follows

Item	Item/Type	Quantity	Supplier	Catalog Nbr	Description		Price	Unit	Ext.Price
100		1 EA	SQUARE D CO.	Q-3400637 PR#003		\$71,079	.27	1	\$71,079.27

Total in USD (Tax not included): \$71,079.27

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

To:

STATE ELECTRIC COMPANY, INC

140 COLLEGE STREET CROFTON KY 42217-8183

Attn:

Jeff Embry

Date: 12/05/2023

Proj Name:

CHRISTIAN COUNTY PR003

GB Project Qte#: 0244766080

ProposalWe Appreciate Your Request and Take Pleasure in Responding As Follows

GRAYBAR ELECTRIC COMPANY, INC. TERMS AND CONDITIONS OF SALE	
GRANA PLICTNEC GORDAY, INC. [PERM AND CONDITIONS OF SALE [ACCEPTANCE OF ORDER, TERMINATION - Acceptance of any order is subject to credit approval and acceptance of order by Graybar Electric Company, Inc. ("Craybar" and, when applicable, Graybar's and the result of the favore of the good of the party of the Sale ("Craybar" and the control of the Care	pliers. ate of iment uyer urding ed on and his e ount of by any the rees to ent ontrol est such are and oly with by the m and to ment on ment of the ment of the comment of
of work, may vioid the manufacturer's warranty. Graybar shall use the same care and skill a similarly situated provider of like services would exercise following commonly accepted industry practices in the perform its duties under this agreement. GRAYBAR MAKES NO OTHER EXPRESS OR IMPLIED WARRANTIES, AND SPECIFICALLY DISCLAIMS ALL IMPLIED WARRANTIES INCLUDING BY TO THE IMPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS FOR PURPOSE. UNLESS OTHERWISE AGREED IN WRITING BY AN AUTHORIZED REPRESENTATIVE OF GRAYBAR PRODUCTS SOLD HEREUNDER ARE NOT INTENDED FOR USE IN OR IN CONCINCTION WITH (I) ANY SAFETY APPLICATION OR THE CONTAINMENT AREA OF A NUCLEAR FACILITY, OR A HEALTHCARE APPLICATION, WHERE THE GOODS HAVE POTENTIAL FOR DIRECT PATIENT CONTACT OR WHERE A SIX (6) FOOT CLEARANCE FROM A PATIENT CANNOT BE MAINT. 13.LIMITATION OF LIABILITY - Buyer's remedies under this agreement are subject to any limitations contained in manufacturer's terms and conditions to Graybar, a copy of which will be limited to either repair or replacement of the goods, re-performance of the services, or refund of the purchase price, all at Graybar's option, and IN NO CASE SHAL GRAYBAR BE LIABLE FOR INCIDENTAL, SPECIAL, OR CONSEQUENTIAL DAMAGES. In addition, claims for shortages, other than loss in transit, must be made in writing not more than five (5) days after completion of performance. 14. WAIVER - The failure of Graybar to insist upon the performance of any of the terms or conditions of this agreement or to exercise any right hereunder shall not be deemed to be a waiver of such terms, condition rights in the future, nor shall it be deemed to be a waiver of such terms, condition or shall the deemed to be a waiver of such terms, condition or or shall it be deemed to be a waiver of such terms, condition or or shall it be deemed to be a waiver of such terms, condition or or shall it be deemed to be a waiver of such terms, condition or stage of the United States Department of Labor issued under Section 14 thereof. This agreement is subject to	(2) IN AINEI a L r s, or
Incorporated netrem by reference, to the extent legany returned. 17.FOREION CORRUPT PRACTICES ACT - Buyer shall comply with applicable laws and regulations relating to anti-corruption, including, without limitation, (i) the United States Foreign Corrupt Practices Act (15 U.S.C. §§78dd-1, et. seq.) irrespective of the place of performance, and (ii) laws and regulations implementing the Organization for Economic Cooperation and Development's Convention on Combating Briber Foreign Public Officials in International Business Transactions, the U.N. Convention Against Corruption, and the Inter-American Convention Against Corruption in Buyer's country or any country where performant this agreement or delivery of goods will occur. 18.EXPORTING - Buyer acknowledges that this order and the performance thereof are subject to compliance with any and all applicable United States laws, regulations, or orders. Buyer agrees to comply with all s laws, regulations, and orders, including, if applicable, all requirements of the International Traffic in Arms Regulations and/or the Export Administration Act, as may be amended. Buyer further agrees that if the exp laws are applicable, it will not disclose or re-export any technical data received under this order to any countries for which the United States government requires an export license or other supporting documentation time of export or transfer, unless Buyer has obtained prior written authorization from the United States Office of Export Control or other authority responsible for such matters.	FCPA / of ice of uch ort at the
Signed:	

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

FACPAC PO Change Order Supplemental Information Form (Ref# 59303)

Form Status: Saved

Tier 1 Project: Consolidated High School

BG Number: 22-104

Status: Active

District: Christian County (HB678)
Phase: Project Initiation (View Checklist)

Contract: State Electric Co Inc., 0260, Electrical Type: CM Bid Package Proposed

Purchase Order Number: 54 Vendor Name: Graybar Electric

Change Order Number

1

Time Extension Required

No

Date Of Change Order Change Order Amount To Date 1/10/2024 Increase

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount \$6,320,436.60

Net Approved COs \$0.00

Remaining After Approved COs \$6,320,436.60

Net All COs \$376,260.91

Remaining After All COs \$5,944,175.69

This Requested Change Order Amount \$71,079.27

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$5,944,175.69

Balance

Contract Change Requested By

Architect/Engineer

Contract Change Reason Code Expansion of Scope

Change Order Description And Justification

Add surge supression per PR #003.

Cost Benefit To Owner

The costs of this change order have been reviewed and determined to be reasonable.

Contract unit prices have been utilized No to support the cost associated with this change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item Labor	Amount	Percent of Total 0.00%	
Materials	\$71,079.27	100.00%	
Profit and Overhead		0.00%	
Bond Insurance		0.00%	
Cost Breakdown Total:	\$71,079.27		
Cost for this Change Order supported No			
by an alternate bid or competitive price			
quote			
Explain Why			
Executed purchase order with supplier.			

ange Order Supplemental Information (1975) ange (Online Form Ref# 59303)	on Form Signature
Architect	Date
Construction Manager	Date
Finance Officer	Date
Local Board of Education Designee	Date