

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District: Fort Thomas Independent District Code: 176 Facility Name: Woodfill Elementary School School Code: 040

BG #: 11-098 Project: Phase 2B Addition Contract/Bid Package: Total Project

Original Contract Sum: \$ \$2,779,300 Change Order Number: 4

Requested Change Order Amount \$ Add \$27,025 Time Extension Required: ☐ Yes ☒ No
Proposal No. 19B-R

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

- | | |
|--|---|
| ☐ Local Board of Education | ☐ General Contractor |
| ☒ Architect/Engineer | ☐ Construction Manager |
| ☐ Code Enforcement Official | ☐ Other: |

Change Order Description and Justification:

Install stone veneer with full depth thickness on existing exposed concrete foundation from Phase 2A, since the raised pre-school play area was deleted from the scope of work..

Cost Benefit to Owner:

This will complete the exterior of the building and will be maintenance free.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this change order effect the total Architect/Engineer design fee for this project? ☐ Yes ☒ No

Current A/E Contract Amount: \$ _____

Fee Amount for this change +/-: \$ _____

New A/E Contract Amount: \$ _____

Board of Education Designee Signature

Date

Attach additional pages if necessary