



2801 ALEXANDRIA Way  
HIGHLAND HEIGHTS, KY 41076  
858-442-7100 FAX: 859-442-8175

## REQUEST FOR CHANGE ORDER

### MOREL CONSTRUCTION Co., LLC

Robert Ehmet Hayes & Associates, PLLC  
2512 Dixie Highway, Suite 3  
Ft. Mitchell, KY 41017

Attn: Mr. Joe Hayes

Request No. 11  
X-No. 12  
Project JOHNSON ELEMENTARY SCHOOL - REBID  
FT. THOMAS, KY 41076  
Project No. 18-08

We hereby request your formal Change Order to our contract for the following changes in the Scope of Work.

Per Owner request, add 4 Solatube Devices that were part of the original project design.

Shaffner Heaney Associates, Inc. (Quote and Model Details dated 09/05/19 attached.)	\$11,337.00
Nu-Way Roofing, Inc. (Email dated 08/30/19 attached.)	\$5,491.00
Harry Gordon Steel Co., Inc. (Quote dated 09/03/19 attached.)	\$3,050.00
Valley Interior Systems, Inc. (Quote dated 08/22/19 attached.)	\$422.00
Roof Curbs (Material \$3,200.00/Labor \$1,000.00)	\$4,200.00
Blocking (Material \$2,200.00/Labor \$1,000.00)	\$3,200.00
Temporary Protection (Material \$500.00/Labor \$500.00)	\$1,000.00
Layout	\$2,000.00
	\$30,700.00
Overhead and Profit	\$4,605.00
	\$35,305.00
Bond	\$353.00
	\$35,658.00
<b>Total ADDITIONAL amount of this Request for Change Order</b>	<b>\$35,658.00</b>

This Request is Valid for 10 Days  
A Time Extension of 0 Days is Included in this Request

A. We are proceeding with this work as per verbal authorization of \_\_\_\_\_

B. We have completed this work as per verbal authorization of \_\_\_\_\_

~~This work will be completed upon receipt of an executed Change Order.~~

SIGNED: \_\_\_\_\_

DATE: \_\_\_\_\_

MOREL CONSTRUCTION CO., LLC

By:   
Matthew B. Morel, Project Manager

September 5, 2019  
Date

1. EMAILED - Architect
2. ORIGINAL - Owner/Arch. File
3. COPY - X File