

2024-2025 | Quarter 3 | Winter

Technology Report for *January 1 - March 31, 2025*

TECHNOLOGY PROJECTS

Completed Projects

- Sophomore/Junior ACT digital assessment preparation and assistance
- Foods Lab A/V upgrades
- STC/Technology Winter Meeting
- PhishID software implementation for additional cybersecurity
- Website bids, selection, and contract
- Artificial Intelligence Guidance Document
- CogAT and Iowa Assessment digital delivery preparations
- Automated delivery of Highlands device repair communications
- WIDA Assessment digital delivery preparations
- Frontline Central account workflow revisions
- 2025-2026 District Technology Plan (for KDE/KETS submission)
- HMS/JES camera server upgrades
- Highlands PAC A/V switch upgrade
- Digital Signage updates district-wide
- Tower Park data connection RFP and contract

Ongoing Projects

- K12 student device refresh
- Connected User Experience System (CUES) implementation for IdP
- Website redesign
- Lightspeed filtering removal / GoGuardian Admin filter installations
- Elementary automated messaging to parents regarding device repairs
- File share moves from local servers to cloud storage and management
- District subscription and application dashboard
- District backup solutions
- Network security policies, hardware, and software audits
- FUYL Locker repair kiosks
- Woodfill network switch upgrades
- GoTo application account rollouts
- HMS Special Education Classrooms classroom upgrades
- HHS Special Education Classroom upgrade
- Performing Arts Center (PAC) audio/video component upgrades
- Elementary IA device upgrades
- HHS Media Lab Backup and Distribution solution
- HMS Engineering PC Lab
- New Data Sharing Agreements
- HHS/WES Classroom A/V upgrades
- Tower Park data connection project

Emerging Projects (Initial Planning)

- Responsible Use Policy and CIPA compliance documentation
- Highlands Middle School network wiring
- Frontline Central workflow for substitutes and long term subs
- District-wide updating of fire, elevator, and security lines
- Uninterruptible Power Supply (UPS) upgrade schedule
- Assessments module in Infinite Campus for Insights dashboard
- Highlands Middle School switch upgrades

2024-2025 Quarter 3 Technology Report

January 1 2025 - March 31, 2025

*Information generated from FMX data


TECHNOLOGY WORK ORDERS

Technology Requests Created By Staff Members


Work Requests



Work Requests



Work Requests




Work Requests





Work Requests



Work Requests



Technology Work Order Assignments



Technology Request Types

