

AIA® Document G701® – 2017

Change Order

PROJECT: <i>(Name and address)</i> Roof Replacement: Dixon Elementary, Webster H.S. and M.S.	CONTRACT INFORMATION: Contract For: General Construction Date: December 09, 2024	CHANGE ORDER INFORMATION: Change Order Number: 001 Date: December 08, 2025
OWNER: <i>(Name and address)</i> Webster County Schools 28 State Rte 1340 Dixon, KY 42409	ARCHITECT: <i>(Name and address)</i> Hafer PSC 101 East Second Street, Suite 101 Owensboro, KY 42303	CONTRACTOR: <i>(Name and address)</i> Preferred Construction Services, Inc. PO Box 283 3069 Ohio Drive Henderson, KY 42419

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

1. Delete Wood Blocking Allowance (-) \$10,000.00
2. Yard, Parking Lot and Leak Remediation by Owner (-) \$3,389.22

TOTAL THIS CHANGE ORDER (-) \$13,389.22

The original was
The net change by previously authorized Change Orders
The prior to this Change Order was
The will be decreased by this Change Order in the amount of
The new including this Change Order will be

\$	800,841.00
\$	0.00
\$	800,841.00
\$	(13,389.22)
\$	787,451.78

The Contract Time will be unchanged by () days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

 ARCHITECT <i>(Signature)</i> ERIC BANG, AIA <i>(Printed name, title, and license number if required)</i> 12/8/2025 <i>Date</i>	 CONTRACTOR <i>(Signature)</i> David Cooper President <i>(Printed name and title)</i> 12/8/2025 <i>Date</i>	 OWNER <i>(Signature)</i> Aaron Harrel <i>(Printed name and title)</i> 12/10/25 <i>Date</i>
--	---	--



Document G701® – 2017

Change Order

PROJECT: *(Name and address)*
Roof Replacement: Providence Elementary
and Clay Elementary

CONTRACT INFORMATION:
Contract For: General Construction

Date: December 09, 2024

CHANGE ORDER INFORMATION:
Change Order Number: 001

Date: December 09, 2025

OWNER: *(Name and address)*
Webster County Schools
28 State Rte 1340
Dixon, KY 42409

ARCHITECT: *(Name and address)*
Hafer PSC
101 East Second Street, Suite 101
Owensboro, KY 42303

CONTRACTOR: *(Name and address)*
Preferred Construction Services, Inc.
PO Box 283 3069 Ohio Drive
Henderson, KY 42419

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

1. Delete Wood Blocking Allowance (-) \$10,000.00
2. Yard, Parking Lot and Leak Remediation by Owner (-) \$1,189.12
3. New Roof Drains and Gypsum Deck Remediation (+) \$3,473.00

TOTAL THIS CHANGE ORDER (-) \$7,716.12

The original was
The net change by previously authorized Change Orders
The prior to this Change Order was
The will be decreased by this Change Order in the amount of
The new including this Change Order will be

\$	588,081.00
\$	0.00
\$	588,081.00
\$	(7,716.12)
\$	580,364.88

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.


ARCHITECT *(Signature)*

ERIC RANG, AIA
*(Printed name, title, and
license number if required)*

12/8/2025
Date


CONTRACTOR *(Signature)*

Devin Goudner - President
(Printed name and title)

12/8/2025
Date


OWNER *(Signature)*

Kevin Hargrett
(Printed name and title)

12/10/25
Date