

DATE:	June 14, 2011	CO #:	38 (THIRTY-EIGHT)
TO:	DAG Construction 4924 Winton Road Cincinnati, Ohio 45232	PROJECT:	Gallatin County Lower Elementary Addition & Renovations Gallatin County, Kentucky BG 09-261 / RTA 0840
CONTRACT DATE:	April 16, 2010	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

Provide material and labor to install additional lettering per request of the district as follows:

- Provide 6" letters and install at the main entry of the gym. Contact RTA, Inc. for verification of the final location of this lettering. Add 189.49
- Provide letters and install the quote, "No one stands as tall as when they stoop to help a child." Add this lettering to the lobby in front of the cafeteria in the remaining blank wall and center. Letters should match the two adjacent quotes. Contact RTA, Inc. for a final confirmation on the location. Confirm with RTA, Inc. the final actual saying prior to production. Add \$555.45

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$744.94
------------------------------------	----------

The original Contract Sum was	\$6,231,000.00
The net change by previously authorized Change Orders	\$155,521.09
The Contract Sum prior to this Change Order was	\$6,386,521.09
The Contract Sum will be Increased by this Change Order in the amount of	\$744.94
The new Contract Sum including this Change Order will be	\$6,387,266.03
The Contract Time will be Unchanged	0 days
The Date of Substantial Completion as of the date of this Change Order is therefore	June 29, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RossTarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502
ARCHITECT *(Firm name and address)*

DAG Construction
4924 Winton Road
Cincinnati, Ohio 45232
CONTRACTOR *(Firm name and address)*

Gallatin County Board of Education
75 Boardwalk
Warsaw, Kentucky 41095
OWNER *(Firm name and address)*

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE

architecture • civil engineering • landscape architecture • interior design

101 old lafayette avenue lexington, kentucky 40502 p 859.254.4018 f 859.231.5046 www.rosstarrant.com



Proposal Number: 77

Date: 04/27/11
Revised 5-12-11

Project No.: 10-2 Description: New Gym Sign 6" letters
Project: Gallatin New Elementary
Constr. Mgr: D.A.G. Construction
Architect: Rosslarrant Architects, Inc.

1. LABOR: (straight time only)

Coordination		x	\$60.00	\$	-
		hours x rate =			
Foreman/layout		x		\$	-
		hours x rate =			
Subtotal (1,2,3,4,5,6):				\$	-

TOTALS

ALT PRICE

8. SUBCONTRACTOR:

DSD Sign Price to replace Gym sign with 6" letters

Subtotal (1 thru 7):	\$	-
Unit Price		
L	\$	54.00
M	\$	110.77

DSD Sign Alternate To do letters out of Molded plastic to cut cost in 6"

L	\$	54.00
M	\$	61.90

\$	164.77	\$	115.90
----	--------	----	--------

9. MARKUP:

15%

\$	24.72	\$	17.39
----	-------	----	-------

10. MISCELLANEOUS ITEMS

TOTAL COST (1 thru 7) + (8 and 9)

\$	189.49	\$	133.29
----	--------	----	--------

TOTAL COST (1 thru 7) + (8 and 9) + (10):

\$	189.49	\$	133.29
----	--------	----	--------

ARCHITECTURAL SIGNAGE

DSD
SYSTEMS

ENVIRONMENTAL SOLUTIONS

4447 WOODTRAIL LN CINCINNATI, OH 45251 (513) 385-2319 (513) 385-4419 FX email: csemp@csnci.com

JOB: Gallatin County Lower Elementary
Warsaw, Kentucky

May 4, 2011
Job Location: Warsaw, Kentucky

FABRICATE AND INSTALL THE Following Item:

ITEM -1 One (1) set of cast aluminum letters in 6" caps to read "GYM" Mounted flush to masonry wall at location to be determined by owner

Cost of Letters - \$110.77
Cost of Install - \$ 54.00

ITEM 2-Option 2- One (1) set of Injection Molded Plastic letters in 6" caps to read: "GYM" Mounted to wall.

Cost of Letters - \$ 61.90
Cost of Install - \$ 54.00

Sub Total Costs	As Shown
Ohio Sales Tax	\$ N/A
Permits (Est)	\$ -0-

Total Costs As Shown Above

Prices good for 30 days from date of quote, any costs after grace period will be adjusted for market conditions.

ACCEPTANCE OF PROPOSAL: DSD SYSTEMS ("Contractor") agrees to provide materials and labor in accordance to the above specifications noted in description of work. The terms and conditions of this Proposal/Sales Agreement are set forth herein.

CUSTOMER:

By: _____	Individual/Partnership/Corporation/Limited Liability Company	Date
Accepted by DSD Systems	Date	By: _____
By: _____	Company/Corporation/LLC	
Individual	Submitted by Richard Semple May 4, 2011	

PROVIDING DESIGN, PLANNING AND CONTRACT SERVICES FOR OVER 25 YEARS

Visit Our Web Site At DSD1.com to see some of our recent projects

PROVIDE
TO MATCH
EXISTING
(ORIG. REQUESTED
@ 327.49)

Proposal Number: 79

Date: 05/11/11

Project No.: 10-2 Description: Extra Quote sign for corridor CE
Project: Gallatin New ElementaryConstr. Mgmt: D.A.G. ConstructionArchitect: Rosstarrant Architects, Inc.

1. LABOR: (straight time only)

Coordination

2 x \$50.00 \$ 120.00

hours x rate =

Foreman/layout

x \$ -

hours x rate =

Subtotal (1,2,3,4,5,6): \$ 120.00

Subtotal (1 thru 7): \$ 120.00

TOTALS

B. SUBCONTRACTOR:

DSD Sign New sign for corridor CE
No one stands as tall as when
they stoop to help a child"Material \$ 393.00
Labor \$ 90.00

9. MARKUP:

15%

TOTAL COST (1 thru 7) + (8 and 9)

10. MISCELLANEOUS ITEMS

TOTAL COST (1 thru 7) + (8 and 9) + (10):

\$ ~~805.00~~ 483.00
\$ ~~89.45~~ 72.45
\$ ~~593.45~~ 555.45
\$ ~~893.45~~

ARCHITECTURAL SIGNAGE

DSD
SYSTEMS

ENVIRONMENTAL SOLUTIONS

4447 WOODTRAIL LN CINCINNATI, OH 45251 (513) 385-2319 (513) 385-4419 FX email: dsemple@cinci.rr.com

JOB: Gallatin Country Lower Elementary
Warsaw, KentuckyMay 9, 2011
Job Location: Warsaw, Kentucky

FABRICATE AND INSTALL THE Following Item

ITEM -1 One (1) set of 4" Injection molded Helvetica letters, painted 3000 Gemini Blue to read
No one stands as tall as when
they stoop to help a child"

*price includes mount pattern

Cost of Letters - \$363.00
Cost of Install - \$ 90.00Sub Total Costs \$ 483.00
Ohio Sales Tax \$ N/A
Permits (Est) \$ -0-

Total Costs \$ 483.00

Prices good for 30 days from date of quote, any costs after grace period will be adjusted for market conditions.

ACCEPTANCE OF PROPOSAL: DSD SYSTEMS ("Contractor") agrees to provide materials and labor in accordance to the above specifications noted in description of work. The terms and conditions of this Proposal/Sales Agreement are set forth herein.

CUSTOMER:

By _____ Individual/Partnership/Corporation/Limited Liability Company Date _____
Accepted by DSD Systems Date _____ Company/Corporation/LLC
By _____ Individual Submitted by Richard Sempke May 9, 2011

PROVIDING DESIGN, PLANNING AND CONTRACT SERVICES FOR OVER 25 YEARS

Visit Our Web Site At DSD1.com to see some of our recent projects

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMa Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.
Original Contract Sum \$ 6,231,000.00 Change Order Number: 38
Requested Change Order Amount \$ 744.94 Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

☒ Local Board of Education ☒ General Contractor
☒ Architect/Engineer ☐ Construction Manager
☐ Code Enforcement Official ☐ Other: _____

Change Order Description and Justification:

The School requests the Contractor to add larger letters at the gym entry and a new quote as signs are being made for the building.

Cost Benefit to Owner:

See above.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No (where applicable)

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☒ Yes ☐ No

Current A/E Contract Amount \$ 404,620.71
Fee Amount for this Change: \$ 46.93
New A/E Contract Amount: \$ 404,667.64

Board of Education Designee Signature

Date

Attach additional pages if necessary.