Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001		OWNER:
Henderson North Middle School	DATE : June 8, 2011		ARCHITECT:
Track Resurfacing			CONTRACTOR:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: Y10043		
J.H. Rudolph & Co., Inc.	CONTRACT DATE: April 18, 2011		FIELD:
1251 N. Stockwell Road Evansville, IN 47715	CONTRACT FOR: General Construction		OTHER:
	OWS: ed amount attributable to previously executed Changed to midnight, August 3, 2011 due to del		directives)
The original Contract Sum was			\$ 54,529.00
The net change by previously authorized (\$ 0.00
The Contract Sum prior to this Change Or The Contract Sum will be unchanged by the			\$ 54,529.00 \$ 0.00
The new Contract Sum including this Cha			\$ 54,529.00
The Contract Time will be increased by si			entermina compresso como como como entermina de intermina de intermina proventira proventira proventira de india del
The date of Substantial Completion as of	the date of this Change Order therefore is Augu	ıst 3, 2011.	
been authorized by Construction Change I	e changes in the Contract Sum, Contract Time o Directive until the cost and time have been agre is executed to supersede the Construction Cha	eed upon by both the O	
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNER	₹.	
RBS Design Group, P.S.C. Architecture	J.H. Rudolph & Co., Inc.	Henderson County Schools	
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)	
723 Harvard Drive	1251 N. Stockwell Road	1805 Second Street	
Owensboro, Kentucky 42301	Evansville, IN 47715	Henderson, Kentucky 42420	
ADDRESS ,	ADDRESS BALLA	ADDRESS	
BY (Signature)	BY (Signature)	BY (Signature)	
Jim Ivy	Jeffrey B. Mulzer, President	Dr. Thomas Richey	
(Typed name)	(Typed name)	(Typed name)	Turanes and a management of the second second and the second seco
June 8, 2011	7/5/1		
DATE	DATE	DATE	