

Henderson County Schools
Thelma B. Johnson Early Learning Center
RBS Y08043
Change Order Log - 7/25/11

CHANGE ORDERS FOR PEYRONNIN CONSTRUCTION:

CO #		
#1	Site earthwork remediation - <i>this change order was included in total construction cost and does not affect contingency</i>	\$587,081.00
#2	Demolition of existing house (removed same amount from Hazex contract)	\$7,500.00
#3	Soil remediation and addition of stone at parking lot areas	\$82,686.85
#4	Multiple Items	
	1. Additional filter fabric at pervious concrete recharge beds	\$1,103.42
	2. Additional sanitary sewer line due to change in sewer tap location	\$12,747.46
	3. Modifications to courtyard drinking fountains	(\$1,547.70)
	4. Removal of construction debris at southwest corner of courtyard	\$4,234.88
	5. Credit for deleting keying system	(\$2,170.00)
	6. Removal of unsuitable soil at north foundation wall	\$861.29
	7. Removal of existing building foundation at Professional Development Center	\$2,607.00

CHANGE ORDERS FOR HAZEX CONSTRUCTION:

#1	Demolition of 2 houses and outbuildings, including disposal and backfilling	\$14,448.00
#2	Removal of brick and earth materials located in original building basement footprint and needed backfill	\$21,801.00
#3	Omit demolition of house which will serve as construction office	(\$7,500.00)
#4	Additional crushed stone used in voids left from removal of old foundation	\$5,808.46
	Contingency (per revised BG-1)	\$677,900.00
	Subtotal of all Change Orders from Contingency	\$142,580.66
	Remaining Contingency	\$535,319.34
	Percentage of Contingency used to date	21.03%