

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District: **HARDIN COUNTY SCHOOLS** District Code: _____ Facility Name: **Meadow View Elementary** School Code: _____

BG #: **BG#06140** Project: **Roof Replacement** Contract/Bid Package: _____

Original Contract Sum: \$ **476,029.00** Change Order Number: **TWO**

Requested Change Order Amount \$ **586.50** Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

☐ Local Board of Education
☒ Architect/Engineer
☐ Code Enforcement Official

☒ General Contractor
☐ Construction Manager
☐ Other: _____

Change Order Description and Justification:

This Change is to remove and replace four existing metal attachment rings around roof drains that were found to be broken when uncovered during demolition. New rings were installed to hold the drain strainers in place.

Cost Benefit to Owner:

The new rings will secure the drain strainers in place and keep the drains from being clogged

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this change order effect the total Architect/Engineer design fee for this project? ☐ Yes ☒ No


Current A/E Contract Amount: \$ 10,738.00

Fee Amount for this change +/-: \$ -0-

New A/E Contract Amount: \$ 10,738.00

Board of Education Designee Signature

Date

**SWIFT ROOFING OF ETOWN, INC.**

P.O. BOX 502
ELIZABETHTOWN, KY 42702
PHONE (270) 737-2224
FAX (270) 737-5307

7/24/06

Attn.: Greg Winn

Re.: Meadowview Elem.
Drain ring replacement

Greg,

During to reroof project we encountered and replaced (4) existing roof drain rings that were broken. This work will be an add to the contract price below is the cost breakdown associated with their replacement.

Labor:	\$ 325.00
Material:	\$ 185.00
Subtotal:	\$ 510.00
15% OHP:	\$ 76.50
Total:	\$ 586.50

Thank You,


Brian Delk
Project Manager