

AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

| | | |
|---|--|--|
| PROJECT <i>(Name and address):</i> Helmwood Heights Elementary School Addition and Renovation 307 Cardinal Drive Elizabethtown, KY 42701 | CHANGE ORDER NUMBER: HH 023 INITIATION DATE: October 12, 2011 | OWNER: <input checked="" type="checkbox"/> CONSTRUCTION MANAGER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input checked="" type="checkbox"/> KDE: <input checked="" type="checkbox"/> |
| TO CONTRACTOR <i>(Name and address):</i> Gene Ray Electric Co., Inc. 304 Valley Creek Road Elizabethtown, KY 42701 | PROJECT NUMBERS: BG 08-264 / 10-111 CONTRACT DATE: December 08, 2010 CONTRACT FOR: BP 160-06 | |

THE CONTRACT IS CHANGED AS FOLLOWS:

Provide and install security system in accordance with PR #16.


| | |
|--|---------------|
| The original Contract Sum was | \$ 624,103.00 |
| Net change by previously authorized Change Orders | \$ 45,798.73 |
| The Contract Sum prior to this Change Order was | \$ 669,901.73 |
| The Contract Sum will be increased by this Change Order in the amount of | \$ 14,461.00 |
| The new Contract Sum including this Change Order will be | \$ 684,362.73 |


The Contract Time will be unchanged by Zero (0) days.


The date of Substantial Completion as of the date of this Change Order therefore is unchanged.


NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive..

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Alliance Corporation
CONSTRUCTION MANAGER *(Firm name)*
P. O. Box 1480, Glasgow, KY 42142-1480
ADDRESS

BY *(Signature)*
Jeff Wells, LEED AP
(Typed name) **DATE:** 10/31/11

RBS Design Group PSC
ARCHITECT *(Firm name)*
723 Harvard Drive, Owensboro, KY 42301
ADDRESS

BY *(Signature)*
Jim Ivy
(Typed name) **DATE:** 11.1.11

Gene Ray Electric Co., Inc.
CONTRACTOR *(Firm name)*
304 Valley Creek Road, Elizabethtown, KY 42701
ADDRESS

BY *(Signature)*
Bryan Ray
(Typed name) **DATE:** 10/25/11

Elizabethtown Independent Board of Education
OWNER *(Firm name)*
219 Helm Street, Elizabethtown, KY 42701
ADDRESS

BY *(Signature)*
Gary French
(Typed name) **DATE:**

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/Cma Change Order Forms)

District: Elizabethtown Independent District Code: 152 Facility Name: Helmwood Elementary School School Code: 015

BG#: 08-264 Project: Addition Contract/Bid Package: 160-06

Original Contract Sum: \$ 624,103.00 Electrical/Communications
Change Order Number: HH 023

Requested Change Order Amount \$ 14,461.00 Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Local Board of Education | <input type="checkbox"/> General Contractor |
| <input type="checkbox"/> Architect/Engineer | <input type="checkbox"/> Construction Manager |
| <input type="checkbox"/> Code Enforcement Official | <input type="checkbox"/> Other: _____ |

Change Order Description and Justification:

Provide and install security system in accordance with PR#16.

Cost Benefit to Owner:

The cost for this change has been reviewed and determined to be reasonable.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?


☐ Yes ☒ No

Does this change order effect the total Architect/Engineer design fee for this project? ☐ Yes ☒ No

Current A/E Contract Amount: \$ _____

Fee Amount for this change +/-: \$ _____

New A/E Contract Amount: \$ _____


Board of Education Designee Signature

11-15-11
Date

Attach additional pages if necessary