



# AIA® Document G701™ – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> Henderson County Preschool	<b>CHANGE ORDER NUMBER:</b> 005 <b>DATE:</b> November 16, 2011	<b>OWNER:</b> <input type="checkbox"/> <b>ARCHITECT:</b> <input type="checkbox"/> <b>CONTRACTOR:</b> <input type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Peyronnin Construction Company, Inc. 1901 N. Kentucky Avenue Evansville, Indiana 47732	<b>ARCHITECT'S PROJECT NUMBER:</b> Y08043 <b>CONTRACT DATE:</b> November 30, 2010 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

- |  |                   |
|--|-------------------|
| 1. Change the data cable to a 25 year warranty using Berktek cable and Leviton devices.  | ADD: \$ 1,538.99  |
| 2. Labor, materials and equipment for revised plumbing.  | ADD: \$ 11,388.57 |
| 3. Labor, materials and equipment to demo and excavate existing footing (17 linear feet) west of column line BB.   | ADD: \$ 1,213.77  |
| 4. Cost to re-engineer window frames A and M to adjust the elevations of the horizontals to match brick pattern.   | ADD: \$ 464.60    |
| 5. Add 2" header to the aluminum frames at these door locations E100, E101, I102, I103, I104, I105, E119, E120, E165, I166, I170, I176, E215, E221, E300 and I301. | ADD: \$ 1,945.51  |
| 6. Replace discontinued furniture that was originally specified. The Lincoln L12436-25L and Class Act 15A in lieu of originally bid products.                      | ADD: \$ 1,126.66  |

TOTAL CHANGE ORDER: \$ 17,678.10

The original Contract Sum was	\$ 7,965,000.00
The net change by previously authorized Change Orders	\$ 695,104.20
The Contract Sum prior to this Change Order was	\$ 8,660,104.20
The Contract Sum will be increased by this Change Order in the amount of	\$ 17,678.10
The new Contract Sum including this Change Order will be	\$ 8,677,782.30

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<b>RBS Design Group, P.S.C.</b> <b>ARCHITECT</b> <i>(Firm name)</i>  Architecture, 723 Harvard Drive, Owensboro, Kentucky 42301 <b>ADDRESS</b>	<b>Peyronnin Construction Company, Inc.</b> <b>CONTRACTOR</b> <i>(Firm name)</i>  1901 N. Kentucky Avenue, Evansville, Indiana 47732 <b>ADDRESS</b>	<b>Henderson County Schools</b> <b>OWNER</b> <i>(Firm name)</i>  1805 Second Street, Henderson, Kentucky 42420 <b>ADDRESS</b>
<b>BY</b> <i>(Signature)</i>  Jim Ivy <i>(Typed name)</i>	<b>BY</b> <i>(Signature)</i>  Mike Schapker <i>(Typed name)</i>	<b>BY</b> <i>(Signature)</i>  Dr. Thomas Richey <i>(Typed name)</i>
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>