

**AIA**[®]**Document G701[™] – 2001****Change Order****PROJECT** *(Name and address):*

Henderson County Preschool

CHANGE ORDER NUMBER: 006**DATE:** December 14, 2011**OWNER:** ☐**ARCHITECT:** ☐**TO CONTRACTOR** *(Name and address):*Peyronnin Construction Company, Inc.
1901 N. Kentucky Avenue
Evansville, Indiana 47732**ARCHITECT'S PROJECT NUMBER:** Y08043**CONTRACT DATE:** November 30, 2010**CONTRACT FOR:** General Construction**CONTRACTOR:** ☐**FIELD:** ☐**OTHER:** ☐**THE CONTRACT IS CHANGED AS FOLLOWS:***(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

- | | |
|---|-----------------------|
| 1. Changes in door hardware per building inspector. | ADD: \$ 3,901.42 |
| 2. Move power feed from sprinkler box to emergency generator. | ADD: \$ 528.48 |
| 3. Omit items #37 & #38 from food service equipment list. | DEDUCT: \$(684.00) |
| 4. Install sound batt insulation in gypsum board interior walls. | ADD: \$ 3,513.25 |
| 5. Install 40' flagpole. | ADD: \$ 2,704.27 |
| 6. Move power feed from CO2 monitors to emergency generator. | ADD: \$ 1,202.15 |
| 7. Provide additional electrical circuits at tower for signs provided by Owner. | ADD: \$ 7,857.55 |
| 8. Install 3 wall sensors, cable and conduit omitted from drawing. | ADD: \$ 1,469.35 |
| 9. Undercut unsuitable subgrade in the drive areas on the Elm Street side and southeast entrance. | ADD: \$ 2,138.42 |
| 10. Omit fifteen downspouts. | DEDUCT: \$(1,780.00) |

TOTAL CHANGE ORDER: \$ 20,850.89

The original Contract Sum was	\$ 7,965,000.00
The net change by previously authorized Change Orders	\$ 712,782.30
The Contract Sum prior to this Change Order was	\$ 8,677,782.30
The Contract Sum will be increased by this Change Order in the amount of	\$ 20,850.89
The new Contract Sum including this Change Order will be	\$ 8,698,633.19

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RBS Design Group, P.S.C.

ARCHITECT *(Firm name)*Architecture, 723 Harvard Drive,
Owensboro, Kentucky 42301**ADDRESS****BY** *(Signature)*

Jim Ivy

*(Typed name)***DATE**

Peyronnin Construction Company, Inc.

CONTRACTOR *(Firm name)*1901 N. Kentucky Avenue, Evansville,
Indiana 47732**ADDRESS****BY** *(Signature)*

Mike Schapker

*(Typed name)***DATE**

Henderson County Schools

OWNER *(Firm name)*1805 Second Street, Henderson, Kentucky
42420**ADDRESS****BY** *(Signature)*

Dr. Thomas Richey

*(Typed name)***DATE**