

. . .

Peck Flannery Gream Warren Architects, LLC

112 North Main St. Phone: 270-765-2147 Elizabethtown, Kentucky 42701 Fax: 270-765-2148

February 8, 2012

Nannette Johnston Hardin County Board of Education 65 W.A. Jenkins Rd. Elizabethtown, KY 42701

> RE: February 2012 Hardin County Schools (Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.

- 1. <u>NORTH HARDIN HIGH SCHOOL PHASE 5</u> The two north tennis courts are nearing completion. The two south tennis courts and installation of light poles and lights are to be addressed pending appropriate weather.
- 2. JOHN HARDIN HIGH SCHOOL Baseball/Softball Restroom/Concession Facility Items remaining this project consist of review of suitable growth of grass in the spring, associate landscaping work (removing rock) and completion of closeout documents.

3. <u>RENOVATIONS OF VINE GROVE ELEMENTARY SCHOOL</u> Phase 2.3 is nearing completion. Attached are colored drawings showing phases 2.4 to 2.11. Those areas not colored have been addressed but in most cases require some additional and/or remedial work. The bulk of the remedial work is scheduled for this coming summer.

Mark McNutt reports that Phase Two (colored areas remaining) will be complete by May 31 pending decision to move forward some of Phase Three work (performing masonry work at classrooms as the classrooms are renovate). If the masonry work is moved forward then renovation of classrooms will take an additional two days per classroom.

Mark McNutt also reports that the mezzanine level will be complete ready for owner/architect review by February 22.

4.

A

HVAC RENOVATIONS CENTRAL HARDIN HIGH SCHOOL

Design work is in progress by mechanical and electrical engineers, ShroutTateWilson, with our firm providing base sheets and administrative services.

5. <u>NORTH HARDIN PHASE 6</u> Preliminary design and programming work is in progress for the band room/choral/dance and asphalt pavement areas of the project.

Please give me a call if you have questions regarding this report.

Sincerely,

Larry Gream

C: Gary Milby David Wyatt