

## hanna Ordar

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: ⊠
#2011062 Todd County Board of	DATE: May 3, 2012	ARCHITECT: 区
Education - Middle School Reroof West Main Street		CONTRACTOR:
Elkton, KY 42220	A POLITECTIO PRO IFOT MUNICIPAL MODELLO CO	FIELD:
TO CONTRACTOR (Name and address): Preferred Construction Services, Inc. PO Box 283 3069 Ohio Drive Henderson, KY 42419-0283	ARCHITECT'S PROJECT NUMBER: #2011062 CONTRACT DATE: November 30, 2011 CONTRACT FOR: Re-roof project	OTHER:

The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was 324,900.00 The Contract Sum will be increased by this Change Order in the amount of 1,200.00 326,100.00 The new Contract Sum including this Change Order will be

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is December 20, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

## NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JKS Architects & Engineers	Preferred Construction Services, Inc.	Todd County Board of Education
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
402 Liberty Street, Hopkinsville, KY 42240	PO Box 283, 3069 Ohio Drive, Henderson, KY 42419-0283	205 Airport Road, Elkton, KY 42220
ADDRESS	ADDRESS	ADDRESS
BY (Silgnature)	BY (Signature)	BY (Signature)
J. Keith Sharp	Dave Coudret	Mike Kenner
(Typed name) 5/7/12	(Typed name)	(Typed name)
DATE	DATE	DATE