

DATE:	May 17, 2012	CO #:	49 (FORTY-NINE)
TO:	DAG Construction 4924 Winton Road Cincinnati, Ohio 45232	PROJECT:	Gallatin County Lower Elementary Addition & Renovations Gallatin County, Kentucky BG 09-261 / RTA 0840
CONTRACT DATE:	April 16, 2010	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

Provide material and labor to install or deduct the following items as described. Pertinent information and documentation is attached as referenced.

- Provide a deduct per contract unit pricing for the material and installation of 165 linear feet of 6" PE piping discovered not to be installed through the punchlist and closeout process. Piping noted is illustrated in the plans on A/SD2.2.

Pricing breakdown: 165 lf of 6" PE pipe x \$20.90 per lf installed (contract unit price) = (\$3,448.50).

TOTAL AMOUNT OF THIS CHANGE ORDER:	(\$3,448.50)
The original Contract Sum was	\$6,231,000.00
The net change by previously authorized Change Orders	\$185,328.23
The Contract Sum prior to this Change Order was	\$6,416,328.23
The Contract Sum will be Decreased by this Change Order in the amount of	(\$3,448.50)
The new Contract Sum including this Change Order will be	\$6,412,879.73
The Contract Time will be Unchanged	0 days
The Date of Substantial Completion as of the date of this Change Order is therefore	June 29, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

ARCHITECT *(Firm name and address)*

DAG Construction
4924 Winton Road
Cincinnati, Ohio 45232

CONTRACTOR *(Firm name and address)*

Gallatin County Board of Education
75 Boardwalk
Warsaw, Kentucky 41095

OWNER *(Firm name and address)*

BY *(Signature)*

(Typed or printed name)

DATE

BY *(Signature)*

(Typed or printed name)

DATE

BY *(Signature)*

(Typed or printed name)

DATE

G.D. = GLENDON - SEE DETAIL D/504J

D.S. = DOWNPOUT - SEE DETAIL E/504J


RL = ROOF LEADER - SEE H/E DRAWINGS FOR LEADER SIZES AND DETAILS.

B.O.S. = BOTTOM OF STRUCTURE

IMAGE IN
REFERENCE
TO SD2.2
FOR CHANGE
ORDER 49.

PER CO. #49
DETECT
PIPE PIPING
NOT INSTALLED.
STORM WATER
DRAINS TO
EXTG. STORM
LINES ELSEWHERE.
OK BY OWNER
STAFF.

IMAGE NOT
TO SCALE OF
CONTRACT
DOCUMENTS.



KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District Gallatin County District Code 191 Facility Name Lower Elementary School School Code 010
BG # 09-261 Project Renovation & Addition Contract / Bid Package DAG Const.
Original Contract Sum \$ 6,231,000.00 Change Order Number: 49
Requested Change Order Amount \$ -3,448.50 Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

☒ Local Board of Education ☒ General Contractor
☒ Architect/Engineer ☐ Construction Manager
☐ Code Enforcement Official ☐ Other: _____

Change Order Description and Justification:

6" PE piping is deducted as a result of not being installed as noted in change order. Owner is getting a credit as a result of work not found to be performed through punchlist observations.

Cost Benefit to Owner:

See above.

Have contract unit prices been utilized to support the cost associated with this change order?

☒ Yes ☐ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☐ Yes ☒ No

Current A/E Contract Amount \$ _____
Fee Amount for this Change: \$ _____
New A/E Contract Amount: \$ _____

Board of Education Designee Signature

Date

Attach additional pages if necessary.