

To: Peck Flannery Gream Warren Architects
Attn: Larry Gream

REQUEST FOR CHANGE

#07

North Hardin High School
2012 Renovations-Phase 6
Radcliff, KY

August 1, 2012

Detail

Subcontractor

Corbett Const.

Corbett Construction Co., Inc. provided labor and materials for the following scope of work.

Time and material work by Knight's Mechanical:
drawing.

1. Demo duct and pipe
2. HVAC demo
3. Move water and gas lines
4. Move condensate drain out of classroom
to plumbing chase
5. Materials - salvage credit sheets

Knight's Mechanical:

\$2,320.00

Sub-total

\$2,320.00

\$0.00

Corbett Const. Mark-up

\$174.00

\$0.00

\$2,494.00

\$0.00

Approved

yes

no

TOTAL for change:

\$2,494.00

By:

By:

Peck Flannery Gream Warren Architects, LLC

Corbett Construction Co., Inc.

Change Order

August 1, 2012

Subcontractor Name: KNIGHT'S MECHANICAL LLC.

Work Description: _____

Project Name: NORTH HARDIN HIGH SCHOOL

Knight's Job # 120510

Cost Breakdown

Labor:

47 = Man Hours @ 50 \$/Hour Labor Cost = \$2,350.00
Payroll Taxes & Insurance (32%) = \$752.00
Total Labor = \$3,102.00

Material:

CREDIT FOR SALVAGED MATERIAL FROM FREEDOM METALS -\$1,393.45

Material Sub Total = -\$1,393.45
Material Tax = _____
Total Material = -\$1,393.45

Equipment:

40 = Hours @ 10 \$/Hour Equipment Cost = \$400.00
LIFT

Subcontractors:

Totals:

Labor = \$3,102.00
Materials & Taxes = -\$1,393.45
Equipment = \$400.00
Subcontractors = \$0.00
Sub Total = \$2,108.55
10% Overhead & Profit = \$210.86
Total = \$2,319.41
Change Order Price = \$2,320.00

To: Peck Flannery Gream Warren Architects
Attn: Larry Gream

REQUEST FOR CHANGE

#05

North Hardin High School
2012 Renovations-Phase 6
Radcliff, KY

July 9, 2012

Detail

Subcontractor **Corbett Const.**

Corbett Construction will provide labor and materials
for the following change to the scope of work:

- | | |
|---|------------|
| 1. Add interior soffit (2) sides in band room 306
Add | \$2,661.90 |
| 2. Delete compasso trim in choral room 203
Subtract | (\$900.00) |
| 3. Delete all shadow molding from areas to
receive acoustical tile
Subtract | (\$400.00) |



Sub-total
Corbett Const. Mark-up

\$0.00	\$1,361.90
\$0.00	\$102.14
\$0.00	\$1,464.04

Approved yes no	TOTAL for change = \$1,464.04
-----------------------------	--------------------------------------

By:

By:

Peck Flannery Gream Warren Architects, LLC

Corbett Construction Co., Inc.

REQUEST FOR CHANGE

North Hardin High School
2012 Renovation - Case 0

July 9, 2012
Dear

Reference is made to the letter and drawings dated July 9, 2012, regarding the Request for Change No. 001.

1. Add 1" x 12" x 12" tile in the lobby area.	13,481.00
2. Add 1" x 12" x 12" tile in the restrooms.	12,000.00
3. Add 1" x 12" x 12" tile in the hallway.	12,400.00



Sub-total	37,881.00
Contractor Fee (10%)	3,788.10
TOTAL	41,669.10

BY

Architect: [Signature] Architect, Inc.



Bennett's Carpets, Inc.
149 Steve Drive
Russell Springs, KY 42642
(270) 866-6930
Fax (270) 866-6200

QUOTATION • PROPOSAL

TO:	Corbett Construction	DATE:	7/6/12
ATT:	Eddie Corbett		
RE:	North Hardin High School Renovations Phase 6		

Description of Work: We submit this estimate for furnishing and installing the following in accordance with plans and specifications including all taxes and insurance.

Add interior soffit (2) sides of Band Room 306:
\$2,661.90 (Add)

Delete Compasso trim in Choral Room 203:
<\$900.00>

Delete all shadow molding from areas to receive acoustical tile:
<\$400.00>

Total Quotation : \$1,361.90 (Add)

Note: This quotation will become void if
not accepted within 30 days.

We include no demolition unless stipulated. Scott Mcqueary

Acceptance: _____ Date: ____/____/____

Company/Title: _____

This Quotation/Proposal is to become a part of the contract documents. Payment to be made within 30 days from billing date with retainage held only as a part of original documents and previously agreed. Payment in full within 30 days upon completion and acceptance of this project.

100-100000-100000
100-100000-100000
100-100000-100000
100-100000-100000

100-100000-100000
100-100000-100000
100-100000-100000
100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

100-100000-100000

To: Peck Flannery Gream Warren Architects
Attn: Larry Gream

REQUEST FOR CHANGE

#03

North Hardin High School
2012 Renovations-Phase 6
Radcliff, KY

July 3, 2012

Detail

Subcontractor **Corbett Const.**

Corbett Construction will provide labor and materials
for the following:

Knight's Mechanical: Relocate roof leader per
changes discussed at on-site meeting with
engineer and Knight's Mechanical.

\$3,625.00

Sub-total
Corbett Const. Mark-up

\$3,625.00	\$0.00
\$271.88	\$0.00
\$3,896.88	\$0.00

Approved yes no	TOTAL for change = \$3,896.88
-----------------------------	--------------------------------------

By:

By:

Peck Flannery Gream Warren Architects, LLC Corbett Construction Co., Inc.

Change Order

June 21, 2012
REVISED 06-28-12

Subcontractor Name: KNIGHT'S MECHANICAL LLC.

Work Description: RE-LOCATE ROOF LEADER

Project Name: NORTH HARDIN HIGH SCHOOL

Knight's Job # 120510

Cost Breakdown

Labor:

32 = Man Hours @ 50 \$/Hour Labor Cost = \$1,600.00

Payroll Taxes & Insurance (32%) = \$512.00

Total Labor = \$2,112.00

Material:

1 LOT OF MATERIAL \$590.00

SAWCUTTING \$600.00

Material Sub Total = \$1,190.00

Material Tax = \$71.40

Total Material = \$1,261.40

Equipment:

 = Hours @ \$/Hour Equipment Cost = \$0.00

Subcontractors:

Totals:

Labor = \$2,112.00

Materials & Taxes = \$1,261.40

Equipment = \$0.00

Subcontractors = \$0.00

Sub Total = \$3,373.40

7.5% Overhead & Profit = \$253.01

Total = \$3,626.41

Change Order Price = \$3,625.00



To: Peck Flannery Gream Warren Architects
Attn: Larry Gream

REQUEST FOR CHANGE

#06

July 25, 2012

North Hardin High School 2012 Renovations-Phase 6 Radcliff, KY
--

Detail

Subcontractor

Corbett Const.

Corbett Construction will provide labor and materials
for the following change in work scope:

Revised gas piping per WBW Engineering, Inc.
drawing.

Knight's Mechanical:

\$1,050.00

Sub-total
Corbett Const. Mark-up

\$1,050.00	\$0.00
\$78.75	\$0.00
\$1,128.75	\$0.00

Approved	yes	no	TOTAL for change =	\$1,128.75
----------	-----	----	--------------------	------------

By:

By:

Peck Flannery Gream Warren Architects, LLC

Corbett Construction Co., Inc.

Change Order

July 25, 2012

Subcontractor Name: KNIGHT'S MECHANICAL LLC.**Work Description:** _____**Project Name:** NORTH HARDIN HIGH SCHOOL**Knight's Job #** 120510**Cost Breakdown****Labor:**

8 = Man Hours @ 50 \$/Hour Labor Cost = \$400.00
Payroll Taxes & Insurance (32%) = \$128.00
Total Labor = \$528.00

Material:

1 LOT OF MATERIAL \$400.00

Material Sub Total = \$400.00
Material Tax = \$24.00
Total Material = \$424.00

Equipment:

_____ = Hours @ _____ \$/Hour Equipment Cost = \$0.00

Subcontractors:

Totals:

Labor = \$528.00
Materials & Taxes = \$424.00
Equipment = \$0.00
Subcontractors = \$0.00
Sub Total = \$952.00
10% Overhead & Profit = \$95.20
Total = \$1,047.20
Change Order Price = \$1,050.00