

Change Order - Construction Manager-Adviser Edition

Clark Quallette

(Typed name)

DATE:

PROJECT (Name and address): Preschool/Kindergarten Center 634 North Mulberry Street	CHANGE ORDER NUMBER: PKC 043 INITIATION DATE: August 6, 2012	OWNER: ⊠ CONSTRUCTION MANAGER: ⊠ ARCHITECT: ⊠	
Elizabethtown, KY 42701 TO CONTRACTOR (Name and address): Scotty's Contracting & Stone LLC P. O. Box 631 Elizabethtown, KY 42702	PROJECT NUMBERS: BG# 08-264 / 10-125 CONTRACT DATE: December 08, 2010 CONTRACT FOR: BP 020-02 Hot Mix Asphalt Paving	Contractor: ⊠ Field: ⊠ Kde: ⊠	
THE CONTRACT IS CHANGED AS FOLL	ows:		
Credit for not removing all the old asphalt			
NOTE: This summary does not reflect char authorized by Construction Change Direct NOT VALID UNTIL SIGNED BY THE OW	rder was his Change Order in the amount of hinge Order will be Zero (0) days. The date of this Change Order therefore is unchanges in the Contract Sum, Contract Time or Guara tive NER, CONSTRUCTION MANAGER, ARCHITECT AN	nteed Maximum Price which have been	
Alliance Corporation CONSTRUCTION MANAGER (Firm name)	RBS Design Group	RBS Design Group PSC ARCHITECT (Firm name)	
P. O. Box 1480, Glasgow, KY 42142-148	723 Harvard Drive,	Owensboro, KY 42301	
ADDRESS	ADDRESS		
BY (Signature) Jeff Wells, LEED AP	BY (Signature) Jim Ivy		
(Typed name) DATE:	(Typed name)	DATE:	
Scotty's Contracting & Stone LLC	Elizabethtown Indep	Elizabethtown Independent Board of Education	
CONTRACTOR (Firm name) P. O. Box 631, Elizabethtown, KY 42702 OWNER (Firm name) 219 Helm Street, Elizabethtown, KY 42701			
ADDRESS	ADDRESS	Zaocintowii, iki 12701	
BY (Signature)	BY (Signature)		

Gary French

(Typed name)

DATE:



Change Order - Construction Manager-Adviser Edition				
PROJECT (Name and address): Helmwood Heights Elementary School Addition and Renovation 307 Cardinal Drive Elizabethtown, KY 42701	CHANGE ORDER NUMBER: H INITIATION DATE: August 8, 2	2012 CONSTRUCTION	OWNER: I MANAGER: ARCHITECT: NTRACTOR: FIELD:	
TO CONTRACTOR (Name and address): Corbett Construction Co., Inc. 200 Carter Avenue Louisville, KY 40229	PROJECT NUMBERS: BG 08- 10-111 CONTRACT DATE: December CONTRACT FOR: BP 030-09 & General Trades	08, 2010	KDE: ⊠	
THE CONTRACT IS CHANGED AS FOLL	ows:			
Delete unused portion of fence allowance				
The original Contract Sum was Net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be decreased by this Change Order in the amount of The new Contract Sum including this Change Order will be		of \$	446,400.00 30,886.97 477,286.97 1,026.00 476,260.97	
The Contract Time will be unchanged by The date of Substantial Completion as of		erefore is unchanged.		
NOTE: This summary does not reflect char authorized by Construction Change Direct		nct Time or Guaranteed Maximum Price whi	ch have been	
NOT VALID UNTIL SIGNED BY THE OW	NER, CONSTRUCTION MANAGER	R, ARCHITECT AND CONTRACTOR.		
Alliance Corporation CONSTRUCTION MANAGER (Firm name)		S Design Group PSC CHITECT (Firm name)	***************************************	
P. O. Box 1480, Glasgow, KY 42142-1480 ADDRESS		B Harvard Drive, Owensboro, KY 42301		
Noviced	no.			

Alliance Corporation	RBS Design Group PSC	
CONSTRUCTION MANAGER (Firm name)	ARCHITECT (Firm name)	
P. O. Box 1480, Glasgow, KY 42142-1480	723 Harvard Drive, Owensboro, KY 42301	
ADDRESS	ADDRESS	
BY (Signature)	BY (Signature)	
Jeff Wells, LEED AP	Jim Ivy	
(Typed name) DATE:	(Typed name) DATE:	
Corbett Construction Co., Inc.	Elizabethtown Independent Board of Education	
CONTRACTOR (Firm name)	OWNER (Firm name)	
200 Carter Avenue, Louisville, KY 40229	219 Helm Street, Elizabethtown, KY 42701	
ADDRESS	ADDRESS	
BY (Signature)	BY (Signature)	
Mark Corbett	Gary French	
(Typed name) DATE:	(Typed name) DATE:	