



PFGW ARCHITECTS

**Whittenberg Construction Company**  
4774 Allmond Avenue  
Louisville, Kentucky 40209  
Tel: (502) 361-8891  
Fax: (502) 368-9192  
[WWW.WCCBUILD.COM](http://WWW.WCCBUILD.COM)

2.2

LETTER OF TRANSMITTAL

DATE: 9/28/06	JOB No.	348
ATTENTION: LARRY GREAM		
RE: RINEYVILLE ELEMENTARY SCHOOL		
CHANGE ORDER REQUEST # 6		

WE ARE SENDING YOU ☒ Attached ☐ Under separate cover via \_\_\_\_\_ the following items:

[illegible]

THESE ARE TRANSMITTED as checked below:

☐ For pricing

☐ For Signature

☐ Review/Comment and Pricing☐ For review and comment

REMARKS: CO #6 REPRESENTS THE PROPOSAL AMOUNT TO CHANGE THE DOORS AND HARDWARE, AS DIRECTED ON CONWAY'S SUBMITTAL PACKAGE. PLEASE CONTACT ME REGARDING ANY QUESTIONS OR CONCERNS.

THANKS,

CHRIS JONES

RECEIVED  
BY:

SIGNED:

DATE \_\_\_\_\_

*If enclosures are not as noted, kindly notify us at once.*

# Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

#0348- Rineyville Elementary School  
275 Rineyville School Rd  
Rineyville, KY 40162

Project # #0348  
Tel: Fax:

WHITTENBERG CONSTRUCTION CO.

Change Order Request: 006 Date: 9/28/2006

To: Larry Gream  
PECK FLANNERY GREAM WARREN INC.  
112 North Main Street  
Elizabethtown, KY 42701

From: Chris Jones  
WHITTENBERG CONSTRUCTION CO.  
P.O. Box 9429  
4774 Allmond Av.  
Louisville, KY 40209-9429

Description	Category	Status
Door and Hardware Changes	Change Order	

Reference	Required By	Days Req	Amt Req
Notations provided by PFGW on Conway Submittals	10/5/2006	0	1,445

Notes:  
See attached cost proposal provided by Conway Builders Supply

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
006	9/28/2006	Conway Builders attached proposal	1,445	0	Change Order	Change Condition

Item No	Item Description	Amt Prop	Reference
001	Change Exit Devices in Hardware Set 16	1,141	
002	Change Doors 134A, B, C, D, 135A, 137A, 140A	222	
003	WCC 5% O&P	68	
004	Bond 1%	14	

Approved By:

Signature

Name

Date

Prolog Manager

Printed on: 9/28/2006 Whittenberg

Page 1



12/13/06 WED 12:02 FAX 2707652148

PRGM ARCHITECTS

013

**Builders Supply**

PEGW ARCHITECTS  
4555 Melton Avenue  
Louisville, Kentucky 40213  
502-367-2261

014



To: Whittenberg Construction  
Mr. Chris Jones  
From: Gary Conway, AHC, MSEE  
Re: Rineyville School

Chris,

I am writing with regard to the changes requested by the architect. The following are the prices that reflect these changes.

**To change the exit devices in Hardware Set 16**

FROM	Rim type CD2108 x 3908A		
TO:	Surface Vertical Rod type CD2208 X 3908A	Add	1141.00

**To change doors 134A,B,C,D, 135A, 137A, 140A**

FROM:	Solid core wood		
TO:	Hollow Metal	Add	222.00

Best Regards,

  
Gary Conway