



**Engineering Design
Group, Inc.**

315 South Mulberry Street
P.O. Box 2484
Elizabethtown, KY 42701
Voice: (270) 769-1436
Fax: (270) 765-9908

Michael P. Billings, PE, PLS
Elis W. Raine
Mark A. Salsman, PLS
Celise Mercer

Engineering
Land Surveying
Site Design

Email

MBILLINGS_EDG@windstream.net
ERAINI_EDG@windstream.net
CMERCER_EDG@windstream.net
MSALSMAN_EDG@windstream.net

Wednesday, October 03, 2012

Hardin County Board of Education

Attn: Gary Milby

65 W.A. Jenkins Road

Elizabethtown, Ky. 42701

RE: Change Order Request
Parking Improvements at
Meadowview Elementary School
BG# 13-019

Dear Mr. Milby:

Per request, the contractor has provided a price of \$3,210.00 to perform work identified on the design plans as Change Order #1. Said Change Order #1 consists of the installation of approximately 140 sf. of concrete sidewalk area at the rear of the school building. This sidewalk is being installed to allow for egress from the building during emergency situations.

The above described change item is being forwarded for Board approval. I have reviewed said change item as submitted and I recommend acceptance of this item by the Board.

Respectfully Submitted,
Engineering Design Group, Inc.

Michael P. Billings PE, PLS

AIA Document G701™ - 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: <input type="checkbox"/>
Parking Improvements at Meadow View Elementary School	DATE: October 3, 2012	ARCHITECT: <input checked="" type="checkbox"/>
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: MVES-Parking-1	CONTRACTOR: <input type="checkbox"/>
Louisville Paving Company, Inc.	CONTRACT DATE: September 30 2012	FIELD: <input type="checkbox"/>
Attn: Joey Smith	CONTRACT FOR: Parking Area Improvements	OTHER: <input type="checkbox"/>
1801 Payne Street		
Louisville, Ky. 40206		

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Per request by the owner an approximately 140 sf. area of sidewalk has been added to the project. This sidewalk will allow for pedestrian egress from the rear of the school building to the bus drive lane area during emergency situations.

The original Contract Sum was	\$	190,700.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	190,700.00
The Contract Sum will be increased by this Change Order in the amount of	\$	3,210.00
The new Contract Sum including this Change Order will be	\$	193,910.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is November, 15 2012.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Engineering Design Group, Inc.

ARCHITECT (Firm name)

315 South Mulberry Street
Elizabethtown, KY. 42701

ADDRESS

BY (Signature)

Michael Billings, P.E., P.L.S.

(Typed name)

DATE

Louisville Paving Company, Inc.

CONTRACTOR (Firm name)

1801 Payne Street
Louisville, Ky. 40206

ADDRESS

BY (Signature)

(Typed name)

DATE

Hardin County Schools

OWNER (Firm name)

65 W.A. Jenkins Road
Elizabethtown, KY. 42701

ADDRESS

BY (Signature)

Nannette Johnston

(Typed name)

DATE

CHANGE ORDER SUPPLEMENTAL INFORMATION FORM

(Supplement to AIA G701 and G701/CMA Change Order Forms)

Page 1