

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: FEBRUARY 25, 2013

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
11-296	12010	E.H. Construction	Fairdale ES-HVAC Replacement	05	4,687.25
11-214	11029	Parco Constructors	Rangeland ES-Renovation Phase 1	10	6,964.17
11-214	11029	Parco Constructors	Rangeland ES-Renovation Phase 1	11	29,158.83
11-312	12012	David Construction	New Preschool Center	01	38,582.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on February 25, 2013 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
FEBRUARY 25, 2013

Project (BG #11-296)	Original Contract Amount	Change Order Amount
HVAC Replacement @ Fairdale ES	3,236,000.00	4,687.25

1. Add additional door hardware to the front doors of vestibule. Justification: Found conditions.

Project (BG #11-214)	Original Contract Amount	Change Order Amount
Renovation Phase 1 @ Rangeland ES	4,619,000.00	6,964.17

1. Add additional masonry and rework steel columns. Justification: Found conditions.
2. Replace 2 breakers. Justification: Found conditions
3. Install supports for relocated projector in media center. Justification: Owner requested.
4. Remove existing basketball goals in gymnasium. Justification: Owner requested.
5. Install tactile surface on new walkway. Justification: Found conditions.
6. Install chase wall in room 104 to cover ductwork. Justification: Found conditions.
7. Install soffit above door 135A. Justification: Found conditions.
8. Replace concrete entrance and bollard with topsoil. Justification: Found conditions.
9. Install and paint break metal at window heads in the new media center and classrooms. Justification: Found conditions.

Project (BG #11-214)	Original Contract Amount	Change Order Amount
Renovation Phase 1 @ Rangeland ES	4,619,000.00	29,158.83

1. Remove existing VCT in corridors and install new VCT. Justification: Found conditions.

Project (BG #11-312)	Original Contract Amount	Change Order Amount
New Preschool Center	8,123,700.00	38,582.00

1. Replace existing unstable and unsuitable soils at parking lot, roadway, and building areas. Justification: Found conditions.