



AIA[®] Document G701[™] – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: <input type="checkbox"/>
Exterior Canopy Repair- Woodland Elementary School	DATE: 12-31-12	ARCHITECT: <input type="checkbox"/>
		CONTRACTOR: <input type="checkbox"/>
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER:	FIELD: <input type="checkbox"/>
McNutt Construction Co.	CONTRACT DATE: 6-22-12	OTHER: <input type="checkbox"/>
P.O. Box 431	CONTRACT FOR: General Construction	
Elizabethtown, KY 42702		

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Cost to provide trim blocks at the sheetmetal returns where truss infills are completed at the existing building line per proposal dated December 31, 2012.

The original Contract Sum was	\$	87,000.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	87,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$	466.00
The new Contract Sum including this Change Order will be	\$	87,466.00

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is September 1, 2012

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Peck Flannery Gream & Warren
Architects, LLC

ARCHITECT (Firm name)

112 North Main Street
Elizabethtown, KY 42701

ADDRESS

BY (Signature)

Larry Gream, President
(Typed name)

DATE

McNutt Construction Co.

CONTRACTOR (Firm name)

P.O. Box 431
Elizabethtown, KY 42702

ADDRESS

BY (Signature)

Mark McNutt, President
(Typed name)

DATE

Hardin County Board of Education

OWNER (Firm name)

65 WA Jenkins Rd.
Elizabethtown, KY 42701

ADDRESS

BY (Signature)

Nanette Johnston, Superintendent
(Typed name)

DATE



McNutt Construction Company

P.O. Box 431, Elizabethtown, Kentucky 42702
mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307

www.mcnutt-construction.com

December 31, 2012

Peck Flannery Gream Warren Architects, LLC
112 North Main Street
Elizabethtown, KY 42701

ATTN: Larry Gream

Re: Woodland Elementary- Canopy Repair
Radcliff, Kentucky

Dear Larry:

Per our email dated November 1, 2012 the cost to provide trim blocks at the Sheetmetal returns where truss infills are completed at the existing building line is \$466.00.

COST BREAKDOWN

Labor- 20 man hours	\$400.00
Bond 1.2%	\$ 5.00
O &P 15%	<u>\$ 61.00</u>
TOTAL	\$466.00

Should you have any questions please contact our office.

Sincerely,

Lisa Thomas, Vice- President

Copy to: Hardin County Board of Education

Equal Opportunity/Affirmative Action Employer

McNutt Construction

From: "McNutt Construction" <mcnutt@kvnet.org>
To: "Taylor, Rusty" <rusty.taylor@hardin.kyschools.us>
Cc: <lcream@pfgw.org>; "Milby, Gary" <gary.milby@hardin.kyschools.us>; "Wyatt, David" <david.wyatt@hardin.kyschools.us>; "Tarquinio, Dawn" <dawn.tarquinio@hardin.kyschools.us>
Sent: Thursday, November 01, 2012 3:24 PM
Subject: Re: Building

Rusty,

The equipment was left onsite in case additional trim was required under the canopies. It was not clear what we were going to do but after our phone conversation today we now know what direction to proceed. We will be providing a cost for the trim blocks per the previous sample. Due to scheduling issues we will not be able have the material and equipment removed tomorrow but will do this Monday.

Any questions let me know.

Mark McNutt

----- Original Message -----

From: Taylor, Rusty
To: Mark McNutt (mcnutt@kvnet.org)
Cc: Larry Gream (lgream@pfgw.org) ; Milby, Gary ; Wyatt, David ; Tarquinio, Dawn
Sent: Thursday, November 01, 2012 11:15 AM
Subject: FW: Building

Mark,

Larry and I were at the project site yesterday and also noticed quite a bit of clean-up did need to be addressed. Could you please follow-up on Ms. Tarquinio's concerns. I know you are waiting on instructions to complete the trim pieces at the sheetmetal returns where truss infills are completed at the existing building line. I thought Larry advised previously that he had approved the sample trim piece installation that was installed by Todd. If any additional information is holding this up, please advise.

Thanks,

Rusty

From: Tarquinio, Dawn
Sent: Thursday, November 01, 2012 6:50 AM
To: Taylor, Rusty
Subject: Building

Hi Mr. Taylor,

I was given your name as the contact person for this.

The construction on our canopies is complete and it looks beautiful! Unfortunately, there is QUITE a bit of equipment left behind out front and to the side by the cafeteria. What can we do to have this removed from the property? I am also concerned about the 6 cinderblocks out there being thrown through a window.

Dawn Tarquinio
Principal
Woodland Elementary
Hardin County Schools

11/1/2012

6000 Woodland Drive
Radcliff, KY 40160-8761
270-352-5828
Fax 270-352-5835

We Succeed. No Excuses. No Exceptions.