

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MARCH 11, 2013

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
N/A	12021	Walker Mechanical	Various Schools-Food Service Phase 30	01	15,911.70
09-310	9041	Morel Construction	Smyrna TES-Renovation Phase1	08	66,608.90
12-086	12018	E.H. Construction	Central HS MCA-Swimming Pool Renovation	02	57,599.93
10-276	10029	Whittenberg Construction	Eastern HS-Renovation Phase 1	14	101,394.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 11, 2013 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MARCH 11, 2013

Project (BG #N/A)	Original Contract Amount	Change Order Amount
Food Service Phase 32 @ Various Schools	223,300.00	15,911.70

Nutrition Service Center

1. Add sprinkler system w/Glycol Flow Switch, tie into main system. Justification: Found conditions
2. Install duct heater. Justification: Found conditions.
3. Install door stop and camera lines in sewer. Justification: Found conditions.
4. Install two additional concrete filled six inch steel bollards. Justification: Found conditions.

Fern Creek Greenhouse

1. Credit for fencing and electrical work not done. Justification: Owner requested.
2. Revise greenhouse foundation. Justification: Found conditions.
3. Per the revised greenhouse furnish and install additional electrical to the interior. Justification: Found conditions.
4. Install back flow preventer. Justification: Found conditions.

Project (BG #09-310)	Original Contract Amount	Change Order Amount
Renovation Phase 1 @ Smyrna TES	4,592,000.00	66,608.90

1. Remove and replace window glass with standard vision glass. Justification: Owner requested

Project (BG #12-086)	Original Contract Amount	Change Order Amount
Swimming Pool Renovation @ Central HS MCA	2,078,740.00	57,599.92

1. Replace a portion of the existing waste and vent piping. Justification: Found conditions.
2. Additional freight cost for Door 113. Justification: Owner requested.
3. Precast panel connection repairs. Justification: Found conditions.
4. Patch 4 existing interior concrete columns in room 205. Justification: Found conditions.
5. Replace foundation sealant/grout. Justification: Found conditions.
6. Revise water heater piping and storage tank piping. Justification: Found conditions.

Project (BG #10-276)	Original Contract Amount	Change Order Amount
Renovation Phase 1 @ Eastern HS	28,230,000.00	101,394.00

1. Provide emergency structural repairs to the east bay of the existing gymnasium. Justification: Found conditions.