

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR  
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MARCH 25, 2013

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
10-276	10029	Whittenberg Construction	Eastern HS-Renovation Phase 1	15	4,368.00
11-296	12010	E.H. Construction	Fairdale ES-HVAC Replacement	06	-0-
11-139	11005	Parco Constructors	PRP HS-Auditorium Renovation	01	21,553.63

\_\_\_\_\_  
Secretary, Board of Education

\_\_\_\_\_  
Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 25, 2013 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
MARCH 25, 2013

<b>Project (BG #10-276)</b>	<b>Original Contract Amount</b>	<b>Change Order Amount</b>
Renovation Phase 1 @ Eastern HS	28,230,000.00	4,368.00

1. Delete the demolition of the wall of Mechanical Room 307. Justification: Owner requested.
2. Replace door G65 with a wooden door and the specified hardware. Justification: Owner requested.
3. Install a new soffit to cover duct work elbows and hat channel framing to cover up a window lite.  
Justification: Found conditions.
4. Delete work for a 4' high chain link fence along the football field and two double gates. Justification: Owner requested.
5. Provide door closers on doors G11H and G11J. Justification: Owner requested.
6. Install additional feeds and circuit breakers for the return air fans in the Media Center Mezzanine.  
Justification: Found conditions.
7. Provide additional storage pods. Justification: Owner requested.
8. Install a break metal closure between the window frame and the stud wall located between room 124 and 125. Justification: Found conditions

<b>Project (BG #11-296)</b>	<b>Original Contract Amount</b>	<b>Change Order Amount</b>
HVAC Replacement @ Fairdale ES	3,236,000.00	-0-

1. Changes to the Substantial Completion Date noted in the contract documents. Justification: Owner requested.

<b>Project (BG #11-139)</b>	<b>Original Contract Amount</b>	<b>Change Order Amount</b>
Auditorium Renovation @ PRP HS	4,716,500.00	21,553.63

1. Remove access tunnel. Justification: Found conditions.
2. Use dense grade aggregate in lieu of earth fill under the stone base and concrete slab. Justification: Found conditions.
3. Provide concrete infill below brick ledge. Justification: Found conditions.
4. Remove Parking Island. Justification: Found conditions.
5. Install grade beam instead of helical piles. Justification: Found conditions.
6. Install drainage tile, damproofing, and a drainage mat to the interior of the tunnel. Justification: Found conditions.
7. Substitute 8 Delta Faucets with Owner preferred faucets. Justification: Owner requested.