

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

2.1

#0348- Rineyville Elementary School
275 Rineyville School Rd
Rineyville, KY 40162

Project # #0348
Tel: 270-769-0938

WHITTENBERG CONSTRUCTION CO.
Fax: 270-769-0204

Change Order Request: 004

Date: 2/12/2007

To: Larry Gream
PECK FLANNERY GREAM WARREN INC.
112 North Main Street
Elizabethtown, KY 42701

From: Chris Jones
WHITTENBERG CONSTRUCTION CO.
P.O. Box 9429
4774 Allmond Av.
Louisville, KY 40209-9429

Description

Shoring Change per Detail SMOD-1

Category

Change Order

Status

In Review

Reference

SMOD-1

Required By

Days Req

0

Amt Req

2,446

Notes

See the attached actual cost spreadsheet dated 2/12/07. The "T&M Not to Exceed" Rate of \$2,224.03 was exceeded by \$221.57. Whittenberg Construction is requesting the balance of \$221.57 be paid, which represents the additional labor and material involved in grouting the block cells, which was determined to be necessary after the agreed upon T&M rates were established and approved by Tim Maurer.

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
Description		Notes				
004	9/28/2006	Detail SMOD-1	2,446	0	Change Order	Consultant Directive
Shoring Change per Detail SMOD-1						
Item No	Item Description		Amt Prop Reference			
001	Shoring change per detail SMOD-1		2,446			

Approved By:

Signature _____

Name _____

Date _____

Prolog Manager

Printed on: 2/12/2007 Whittenberg

Page 1

Estimate Worksheet

2/12/2007

03/07/2007 13:37 2707652148

PFGW ARCHITECTS LLC

PAGE 03/22

PROJECT: Rineyville Elementary									
PROJECT #: 348									
OWNER: Hardin Co. Board of Education									
ARCHITECT: Peck Flannery Groom Warren									
C.O.R. # 4									
DESCRIPTION: Shoring Change per Detail SMOD-1 issued on 7/21/06 - FINAL									
DESCRIPTION	QTY	U/M	LABOR UNIT	MATL. / EQUIP. UNIT	SUB. UNIT	LABOR EXTENSION	MATL. / EQUIP. EXTENSION	SUB EXTENSION	LINE TOTAL
Labor Costs (see payroll attachment for 04-500)	1	LS	\$ 1,348.81	\$ -	\$ -	\$ 1,348.81	\$ -	\$ -	\$ 1,348.81
# 8 Dowels @ 2'	11	EA	\$ -	\$ 1.75	\$ -	\$ -	\$ 19.25	\$ -	\$ 19.25
Hit/Epoxy	6	EA	\$ -	\$ 22.44	\$ -	\$ -	\$ 134.64	\$ -	\$ 134.64
Scaffold (Rite Way- 3 day rental + freight)	1	LS	\$ -	\$ 129.60	\$ -	\$ -	\$ 129.60	\$ -	\$ 129.60
Grout Voids in Concrete	28	LF	\$ -	\$ 5.00	\$ -	\$ -	\$ 140.00	\$ -	\$ 140.00
Haul Away Debris	1	CY	\$ -	\$ 50.00	\$ -	\$ -	\$ 50.00	\$ -	\$ 50.00
Relocate Steel/Added Weld/Plate (no charge)			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
ADDITIONAL FREIGHT		LS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
LABOR SUBTOTAL						\$ 1,348.81			
LABOR BURDEN 21%						\$ 283.25			
TOTAL LABOR w/ BURDEN						\$ 1,632.06			
TOTAL MATERIAL/EQUIPMENT/FREIGHT							\$ 473.49		
TOTAL SUBCONTRACT								\$ -	
SUBTOTAL L+M+S									\$ 2,105.55
SAFETY 0%									\$ -
SMALL TOOLS & SUPPLIES 0%									\$ -
SUBTOTAL									\$ 2,105.55
OVERHEAD & MARK-UP					15%				\$ 315.83
SUBTOTAL w/ O & P									\$ 2,421.38
BOND					1%				\$ 24.21
TOTAL CHANGE COST									\$ 2,445.60
NOTE: The 'T&M Not to Exceed' Rate of \$2,224.03 was exceeded by \$221.57. Whittenberg Construction is requesting the balance of \$221.57 be paid, which represents the additional labor and material involved in the grouting of cells, which was determined to be necessary after the agreed upon T&M rates were established and approved by Tim Maurer.									

WEITTEBERG CONSTRUCTION CO.

Billing Detail Report

02-12-2007

Page 1

01-348 RINEYVILLE ELEMENTARY

Project Manager: CHRIS JONES



Billing Item	Cost Code	Category	Acctg Date	Description	Vendor	Invoice	Amount
1500	04-500	REGULAR PAY	12-24-06	PR Summary			881.24
	04-500	REGULAR PAY	12-31-06	PR Summary			467.57
						Category Totals	1,348.81*
						Billing Item Totals	1,348.81*
						Primary Job Totals	1,348.81*
						RINEYVILLE ELEMENTARY Totals	1,348.81*

DOES NOT INCLUDE labor burden

Estimate Worksheet

9/28/2006

PROJECT:	Rineyville Elementary								
PROJECT #:	348								
OWNER:	Hardin Co. Board of Education								
ARCHITECT:	Peck Flannery Gream Warren								
C.O.R. #:	4								
DESCRIPTION:	Shoring Change per Detail SMOD-1 issued on 7/21/06								
DESCRIPTION	QTY	U/M	LABOR UNIT	MATL. / EQUIP. UNIT	SUB. UNIT	LABOR EXTENSION	MATL. / EQUIP. EXTENSION	SUB EXTENSION	LINE TOTAL
Labor Foreman	20	HR	\$ 33.60	\$ -	\$ -	\$ 672.00	\$ -	\$ -	\$ 672.00
Laborer	20	HR	\$ 28.84	\$ -	\$ -	\$ 576.80	\$ -	\$ -	\$ 576.80
Scaffold (Rite Way)	1	LS	\$ -	\$ 195.99	\$ -	\$ -	\$ 195.99	\$ -	\$ 195.99
Sawcut Brick (24' x 2' high)	28	LF	\$ -	\$ 5.00	\$ -	\$ -	\$ 140.00	\$ -	\$ 140.00
Drill & Epoxy #8 Dowels @ 2' oc	1	LS	\$ -	\$ 30.00	\$ -	\$ -	\$ 30.00	\$ -	\$ 30.00
Grout Voids in Concrete	28	LF	\$ -	\$ 5.00	\$ -	\$ -	\$ 140.00	\$ -	\$ 140.00
Haul Away Debris	1	CY	\$ -	\$ 50.00	\$ -	\$ -	\$ 50.00	\$ -	\$ 50.00
Relocate Steel/Added Weld/Plate	No Charge	LS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
ADDITIONAL FREIGHT (Scaffold \$55 each way)	1	LS	\$ -	\$ 110.00	\$ -	\$ -	\$ 110.00	\$ -	\$ 110.00
LABOR SUBTOTAL						\$ 1,248.80			
LABOR BURDEN (taxes & insurance included above)						0%	\$ -		
TOTAL LABOR w/ BURDEN						\$ 1,248.80			
TOTAL MATERIAL/EQUIPMENT/FREIGHT							\$ 665.99		
TOTAL SUBCONTRACT								\$ -	
SUBTOTAL L+M+S									\$ 1,914.79
SAFETY									\$ 38.30
SMALL TOOLS & SUPPLIES									\$ 114.89
SUBTOTAL									\$ 1,914.79
OVERHEAD & MARK-UP									\$ 287.22
SUBTOTAL w/ O & P									\$ 2,202.01
BOND (if necessary)									\$ 22.02
TOTAL CHANGE COST									\$ 2,224.03
*ITEM NOT TO EXCEED									



MSE, LLC.

MAURER STRUCTURAL ENGINEERING, LLC.

1201 FRIENDSHIP ROAD,
(P) 270.233.0076

REYNOLDS STATION, KY
(F) 270.233.0019

42368

DRAWN BY

TJM

SHEET TITLE:

SMOD-1

REV

SCALE 1"=1'-0"

PROJECT No. 0501B - RINEVILLE ELEMENTARY SCHOOL

SHEET 1 OF 1

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

2.2

#0348- Rineyville Elementary School
275 Rineyville School Rd
Rineyville, KY 40162

Project # #0348
Tel: 270-769-0938

WHITTENBERG CONSTRUCTION CO.
Fax: 270-769-0204

Change Order Request: 013

Date: 2/6/2007

To: Larry Gream
PECK FLANNERY GREAM WARREN INC.
112 North Main Street
Elizabethtown, KY 42701

From: Chris Jones
WHITTENBERG CONSTRUCTION CO.
P.O. Box 9429
4774 Allmond Av.
Louisville, KY 40209-9429

Repair existing exterior brick wall, per PFGW correspondence dated 11/30/06 and WCC RFI # 25

Change Order In Review

Baileys Change Order Request

2/13/2007

0

338

See attached quotation provided by Baileys Masonry.

013 2/6/2007 Bailey's Masonry Change Order Request

338

0

Change Order

Consultant
Directive

Item No	Item Description	Amt	Prop	Reference
001	Repair existing brick	318		
002	WCC 5%	16		
003	Bond 1%	4		

Approved By:

Signature

Name

Date

Prolog Manager

Printed on: 2/6/2007

Whittenberg

Page 1

03/07/2007 13:37 2707652148 PFGW ARCHITECTS LLC PAGE 08/22

PAGE 08/22

1 of 2

Commercial

Brick Block

Industrial

BAILEY'S MASONRY, INC.

Since 1980

**CHANGE ORDER REQUEST**

Customer		Date	Change Order
Name	Whittenberg Construction Company	12/20/2006	004
Address	4774 Allmond Avenue	Rineyville Elementary School	
City	Louisville State Ky Zip 40209	Rineyville, Ky., 40216	
Phone	502-361-8891 Fax 502-368-9192	Whittenberg No. 0348	

Qty	Description	Unit Price	Total
	Change Order - 004		\$318.34
	Removed and replace approximately 160 damaged brick at the northwest corner of the gymnasium.		
	Material		\$80.00
4	Labor Hours		\$120.80
3	Mason Hours		\$117.54
	Total Amount of Change Order		\$318.34
Signature <i>Sundellwood</i>		CHANGE ORDER AMOUNT	\$318.34

240 West Dixie Avenue, Suite 200
 Elizabethtown, Ky., 42701

Phone: (270) 765-0969
 Fax: (270) 765-0976

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

2.3

#0348- Rineyville Elementary School
275 Rineyville School Rd
Rineyville, KY 40162

Project # #0348
Tel: 270-769-0938

WHITTENBERG CONSTRUCTION CO.
Fax: 270-769-0204

Change Order Request: 015

Date: 2/12/2007

To: Larry Gream
PECK FLANNERY GREAM WARREN INC.
112 North Main Street
Elizabethtown, KY 42701

From: Chris Jones
WHITTENBERG CONSTRUCTION CO.
P.O. Box 9429
4774 Allmond Av.
Louisville, KY 40209-9429

Description	Category	Status
Delete (1) 'CH' Light Fixture and Add (1) 'H' Light Fixture	Change Order	In Review

Reference	Required By	Days Req	Amt Req
MARINE ELECTRIC COR # 6, dated 2/12/07	2/19/2007	0	(436)

Notes

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
Description	Notes					
015	2/12/2007	MARINE ELECTRIC COR # 6, dated 2/12/07	(436)	0	Change Order	Consultant Directive

Item No	Item Description	Amt Prop	Reference
001	Marine Credit (See attachment)	(432)	
002	Bond 1%	(4)	

Approved By:

Signature _____

Name _____

Date _____

Marine Electric Company

JOB Whittenberg (Chris Jones)

Rineyville Elementary

Delete (1) 'CH' Light Fixtures/Add (1) Type 'H'

COR #6

ESTIMATE NO. 0048-06

MARINE JOB NO. 1525

ESTIMATED BY MAK

CHECKED BY

APPROVED BY

DATE 2/12/2007

ITEM NO.	DESCRIPTION	MATERIAL	LABOR HRS
1	'CH' Fixtures UP, Tax & OH&P Included	\$ (607.46)	
2	'H' Fixtures UP, Tax & OH&P Included	\$ 179.40	
3			
4			
5			
6			
7			
8			
9			
10			
11			
12			
13			
14			
15			
16			
NON-PRODUCTIVE LABOR		MISC. MATERIAL & LABOR	\$ -
HANDLING MATERIAL	0	NON-PRODUCTIVE LABOR	\$ -
LAYOUT / SUPERVISION	0	TOTALS	\$ (428.06)
TRAVEL TIME	0	AVERAGE LABOR RATE PER HOUR	\$ -
OVERTIME	0	LABOR COST	\$ -
TOTAL	0	MATERIAL COST	\$ (428.06)
JOB EXPENSE		JOB EXPENSE	\$ (3.85)
BOND 0.009	\$ (3.85)	TOTAL PRIME COST	\$ (431.91)
TRAILER	\$ -	% OVERHEAD 10%	\$ -
EXCAVATION	\$ -	TOTAL NET COST	\$ (431.91)
RIGGING 0%	\$ -	SELLING PRICE	\$ -
PERMIT & INSPECTION FEES	\$ -	COR #6 PRICE QUOTED	\$ (432.00)
RENTAL EQUIPMENT	\$ -	No unit price was established for type 'H' fixtures in original bid. I have established a unit price of \$179.40 each	
TRUCKS	\$ -		
DELIVERIES	\$ -		
TELEPHONE	\$ -		
DRAWINGS	\$ -		
FREIGHT / CARTAGE	\$ -		
KY SALES TAX 6%	\$ -		
TEMPORARY POWER / LIGHT	\$ -		
PAINTING	\$ -		
	\$ -		
TOTAL	\$ (3.85)		



PECK FLANNERY GREAM WARREN INC.

a r c h i t e c t s

Larry Gream, Architect

December 19, 2006

Chris Jones
Whittenberg Construction Company
P. O. Box 9429
Louisville, Kentucky 40209-9429

RE: New Rineyville Elementary School
Rineyville, Kentucky
Architect File No: 0508
BG# 05-116

Dear Chris:

Attached are color selections for light fixtures. Via this letter please delete fixture CH in Vestibule 187 and replace with a H fixture. Please forward cost differential.

Additionally, we are retaining the Hunter Ceiling Fan shop drawings. We need color samples of available colors for this fixture.

Please let me know if you have questions relating to this transmittal.

Sincerely,

Larry Gream

c: Thomas Waldron

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

2.4

#0348- Rineyville Elementary School
275 Rineyville School Rd
Rineyville, KY 40162

Project # #0348
Tel: 270-769-0938

Fax: 270-769-0204

WHITTENBERG CONSTRUCTION CO.

Change Order Request: 014

Date: 2/12/2007

To: Larry Gream
PECK FLANNERY GREAM WARREN INC.
112 North Main Street
Elizabethtown, KY 42701

From: Chris Jones
WHITTENBERG CONSTRUCTION CO.
P.O. Box 9429
4774 Allmond Av.
Louisville, KY 40209-9429

Description

Install temporary bus entrance as shown on revised Sheet C-5 dated 6/22/06

Category

Change Order

Status

In Review

Reference

Phillips Brothers original quote dated 7/11/06, and revised quote noted in email dated 8/23/06.

Required By

2/19/2007

Days Req

0

Amt Req

8,696

Notes

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
Description	Notes					
014	2/12/2007	Phillips Brothers quote dated 7/11/06, and revised price noted in email dated 8/23/06.	8,696	0	Change Order	Change Condition

Item No	Item Description	Amt Prop	Reference
001	Install temporary entrance (Phillips Bro's)	8,200	
002	WCC 5%	410	
003	Bond 1%	86	

Approved By:

Signature

Name

Date

Prolog Manager

Printed on: 2/12/2007

Whittenberg

Page 1

Estimate Worksheet

2/12/2007

03/07/2007 13:37 2707652148

PFGW ARCHITECTS LLC

PAGE 14/22

PROJECT: Rineyville Elementary									
PROJECT # 348									
OWNER: Hardin Co. Board of Education									
ARCHITECT: Peck Flannery Gream Warren									
C.O.R. # 14									
DESCRIPTION: Install temporary entrance as shown on revised Sheet C-5 dated 6/22/06									
DESCRIPTION	QTY	U/M	LABOR UNIT	MATL. / EQUIP. UNIT	SUB. UNIT	LABOR EXTENSION	MATL. / EQUIP. EXTENSION	SUB EXTENSION	LINE TOTAL
Phillips Bro's (See attached quote)	1	LS	\$ -	\$ -	\$ 8,200.00	\$ -	\$ -	\$ 8,200.00	\$ 8,200.00
Additional Stone - "wash"	0	LS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
			\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
ADDITIONAL FREIGHT		LS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
LABOR SUBTOTAL						\$ -			
LABOR BURDEN (taxes & insurance included above)						0%	\$ -		
TOTAL LABOR w/ BURDEN							\$ -		
TOTAL MATERIAL/EQUIPMENT/FREIGHT							\$ -		
TOTAL SUBCONTRACT								\$ 8,200.00	
SUBTOTAL L+M+S									\$ 8,200.00
SAFETY									\$ -
SMALL TOOLS & SUPPLIES									\$ -
SUBTOTAL									\$ 8,200.00
OVERHEAD & MARK-UP									\$ 410.00
SUBTOTAL w/ O & P									\$ 8,610.00
BOND									\$ 86.10
TOTAL CHANGE COST									\$ 8,696.10
NOTE: The price for the stone at the revised temporary bus entrance was determined to be a "wash," by Clark Ouelette, with Scottys Contracting.									
Phillips Brothers has lowered their quote to \$8,200, per discussions with PFGW in 8/23/06 meeting.									

YAHOO! MAIL

Print - Close Window

Date: Wed, 23 Aug 2006 10:49:09 -0700 (PDT)
From: "Larry Phillips" <philipsdirt@yahoo.com>
Subject: Change Order for Temporary Bus Access
To: "Chris Jones" <cjones@wccbuild.com>

Chris,

Per our meeting this morning, the CO amount is \$8,200.00.

Please call if you need additional information.

Thanks

Larry Rice

Revised at mts

Get your email and more, right on the [new Yahoo.com](http://new.yahoo.com)

July 11, 2006

PHILLIPS BROTHERS CONSTRUCTION, LLC

5910 Flaherty Rd.
Vine Grove, Ky 40175

Telephone (270)877-6303 or (270)828-2031
Fax (270)877-6305

Attn: Chris Jones
Whittenberg Construction, Rineyville Elementary School

Phillips Brother's to furnish labor and equipment necessary to install temporary entrance as shown on Revised Sheet C-5 from Hawkins Engineering dated 6/22/06.

Work included:

Stripping of topsoil
Imported fill from onsite placed & compacted to subgrade
90 lf of 24" temporary culvert, furnished & installed
Fine grade for temporary drive lane (stone by others)
Removal of dirt required to achieve final elevations at completion of job

Total for work above.....\$8,750.00

Alternate price for temporary stone:

6" #4 stone
4" DGA cap

Total for temporary stone.....\$8,350.00

When accepted the terms and conditions of this proposal will govern the scope of work for this change order request. Any additional work or quantity changes will be added to this change order only after mutual agreement between parties involved.

*Price no longer valid after 60 days.

Separation of package is accepted only by this contractor after mutual agreement.

Chris Jones
Whittenberg Construction

Larry Phillips
Phillips Brother's Construction

**WHITTENBERG**
CONSTRUCTION CO.

2.5

March 5, 2007

ATTN: Larry Gream
Peck Flannery Gream Warren
112 North Main Street
Elizabethtown, KY 42701

RE: Rineyville Elementary - Request for additional time due to weather delays

Larry:

Per the General Conditions of the project specifications, Articles 4.3.7.1 and 4.3.7.2, please accept this documentation as our request for additional time on the schedule due to abnormal weather conditions.

The attached data represents the average number of days in which a temperature of 32 degrees Fahrenheit, or below, was experienced during the month of February 2007. Historically on other projects, "unusual inclement weather" is often defined by the number of days in which the maximum temperature was below 32 degrees Fahrenheit.

In the month of February, we experienced a total of 15 days in which the maximum temperature was less than 32 degrees. This is 8 more days than the average number (see the month of February noted on the Temperature chart).

Due to the abnormal amount of low temperatures experienced during the month of February, please accept this as our notice to request 8 (eight) additional calendar days to the project schedule.

Sincerely,

Christopher M. Jones
Project Manager

Cc: Mark Eichberger, Whittenberg Construction
David Rogers, Whittenberg Construction

File: Projects/Rineyville/ArchitectCorrespondence/Letters/WeatherDelays

NWS Louisville, KY

Page 1 of 2

NOAA's National Weather Service Weather Forecast Office Louisville, KY

Print

PRELIMINARY LOCAL CLIMATOLOGICAL DATA (WS FORM: F-6)

STATION: LOUISVILLE WEATHER OFFICE
MONTH: FEBRUARY
YEAR: 2007
LATITUDE: 38 6 N
LONGITUDE: 85 39 W

TEMPERATURE IN F:					:PCPN:		SNOW:		WIND		:SUNSHINE:		SKY		:PK WND			
1	2	3	4	5	6A	6B	7	8	9	10	11	12	13	14	15	16	17	18
AVG MX 2MIN																		
DY	MAX	MIN	AVG	DEP	HDD	CDD	WTR	SNW	DPTH	SPD	SPD	DIR	MIN	PSBL	3-3	WX	SPD	DR
1	28	23	26	-8	39	0	0.03	0.5	T	M	M	M	0	0	M		M	M
2	29	15	22	-12	43	0	0.08	1.2	1	M	M	M	121	20	M		M	M
3	31	9	20	-15	45	0	0.00	0.0	T	M	M	M	519	84	M		M	M
4	25	12	19	-16	46	0	0.01	0.2	T	M	M	M	566	91	M		M	M
5	17	4	11	-24	54	0	0.00	0.0	0	M	M	M	390	62	M		M	M
6	26	10	18	-17	47	0	T	0.1	0	M	M	M	0	0	M	4	M	M
7	25	13	19	-17	46	0	0.00	0.0	0	M	M	M	74	12	M		M	M
8	29	13	21	-15	44	0	0.00	0.0	0	M	M	M	587	93	M		M	M
9	29	14	22	-14	43	0	0.00	0.0	0	M	M	M	414	65	M		M	M
10	31	12	22	-14	43	0	0.00	0.0	0	M	M	M	635	100	M		M	M
11	39	15	27	-9	38	0	0.00	0.0	0	M	M	M	54	8	M		M	M
12	38	27	33	-4	32	0	0.50	0.0	0	M	M	M	0	0	M		M	M
13	36	20	28	-9	37	0	1.38	0.0	0	M	M	M	0	0	M		M	M
14	26	15	21	-16	44	0	T	T	T	M	M	M	M	M	M		M	M
15	26	12	19	-19	46	0	T	T	T	M	M	M	360	56	M		M	M
16	29	6	18	-20	47	0	0.00	0.0	0	M	M	M	640	100	M		M	M
17	31	20	26	-12	39	0	0.14	2.4	T	M	M	M	0	0	M		M	M
18	31	13	22	-16	43	0	T	T	2	M	M	M	456	70	M		M	M
19	51	19	35	-4	30	0	0.00	0.0	T	M	M	M	409	62	M		M	M
20	59	44	52	13	13	0	0.12	0.0	0	M	M	M	61	9	M		M	M
21	49	33	41	2	24	0	T	0.0	0	M	M	M	99	15	M		M	M
22	53	32	43	3	22	0	0.00	0.0	0	M	M	M	663	100	M	12	M	M
23	45	25	35	-5	30	0	0.00	0.0	0	M	M	M	620	93	M		M	M
24	43	27	35	-5	30	0	1.06	0.0	0	M	M	M	39	6	M	3	M	M
25	52	38	45	4	20	0	0.25	0.0	0	M	M	M	43	6	M		M	M
26	48	32	40	-1	25	0	0.00	0.0	0	M	M	M	320	48	M		M	M
27	51	27	39	-2	26	0	0.00	0.0	0	M	M	M	614	91	M	8	M	M
28	56	29	43	1	22	0	0.01	0.0	0	M	M	M	400	59	M		M	M
SM 1033 559 1018 0 3.58 4.4 M 8084 M																		
AV 36.9 20.0 M FASTST PSBL 6 MAX (MPH)																		
MISC ----> M M M M																		

NOTES:

LAST OF SEVERAL OCCURRENCES

COLUMN 17 PEAK WIND IN M.P.H.

□

PRELIMINARY LOCAL CLIMATOLOGICAL DATA (WS FORM: F-6) , PAGE 2

B. Weather Conditions - Information in the tables below was compiled from the records of the National Weather Service at Louisville, Kentucky.

P R E C I P I T A T I O N

MONTH	NORMAL (INCH)	MAXIMUM OF RECORD (IN)	MINIMUM OF RECORD (IN)	24 HOUR MAXIMUM (IN)	AVERAGE NUMBER OF DAYS .01" OR MORE
JAN	3.57	16.65	0.37	2.98	13
FEB	3.26	7.69	0.67	3.40	11
MAR	4.83	10.38	0.99	3.85	13
APR	4.01	9.30	0.79	4.39	13
MAY	4.23	10.84	1.20	3.24	12
JUN	4.25	11.69	1.36	5.88	11
JUL	4.95	10.64	1.83	4.73	11
AUG	3.96	11.18	0.56	3.56	9
SEP	3.28	9.69	0.24	4.35	8
OCT	2.26	6.13	0.33	3.21	8
NOV	3.30	6.87	0.45	2.58	11
DEC	3.78	9.97	0.61	3.77	12

T E M P E R A T U R E				
MONTH	NORMAL (DEG F)	MAXIMUM RECORD (DEG F)	MINIMUM of RECORD (DEG F)	AVERAGE NUMBER OF DAYS 32 DEG F OR BELOW
JAN	31.5	76	-21	11
FEB	34.5	76	-15	7
MAR	43.9	83	-2	1
APR	55.0	88	18	0
MAY	64.3	92	26	0
JUN	72.2	101	39	0
JUL	75.9	103	47	0
AUG	74.9	103	42	0
SEP	68.7	103	35	0
OCT	56.8	91	20	0
NOV	44.9	81	-3	1
DEC	36.1	75	-10	5

D. For the purpose of this Contract, "Unusual Inclement Weather" will be interpreted as those days in excess of the number of days shown in the final column under PRECIPITATION on which rainfall exceeded 0.1 inch and in the final column under temperature on which maximum temperature was below 32 degrees F.

NWS Louisville, KY

Page 2 of 2

STATION: LOUISVILLE WEATHER OFFICE
 MONTH: FEBRUARY
 YEAR: 2007
 LATITUDE: 38 6 N
 LONGITUDE: 85 39 W

[TEMPERATURE DATA]

AVERAGE MONTHLY: 29.4
 DPTR FM NORMAL: -9.2
 HIGHEST: 59 ON 20
 LOWEST: 4 ON 5

[PRECIPITATION DATA]

TOTAL FOR MONTH: 3.58
 DPTR FM NORMAL: 0.33
 GRST 24HR 1.38 ON 13-13
 SNOW, ICE PELLETS, HAIL
 TOTAL MONTH: 4.4 INCHES
 GRST 24HR 2.4 ON M
 GRST DEPTH: 2 ON 18

SYMBOLS USED IN COLUMN 16

1 = FOG OR MIST
 2 = FOG REDUCING VISIBILITY
 TO 1/4 MILE OR LESS
 3 = THUNDER
 4 = ICE PELLETS
 5 = HAIL
 6 = FREEZING RAIN OR DRIZZLE
 7 = DUSTSTORM OR SANDSTORM:
 VSBY 1/2 MILE OR LESS
 8 = SMOKE OR HAZE
 9 = BLOWING SNOW
 X = TORNADO

[NO. OF DAYS WITH]

MAX 32 OR BELOW: 15
 MAX 90 OR ABOVE: 0
 MIN 32 OR BELOW: 25
 MIN 0 OR BELOW: 0

[WEATHER - DAYS WITH]

0.01 INCH OR MORE: 10
 0.10 INCH OR MORE: 6
 0.50 INCH OR MORE: 3
 1.00 INCH OR MORE: 2

[HDD (BASE 65)]

TOTAL THIS MO. 1018
 DPTR FM NORMAL 239
 TOTAL FM JUL 1 3520
 DPTR FM NORMAL 107

CLEAR (SCALE 0-3) 0
 PTCLDY (SCALE 4-7) 0
 CLOUDY (SCALE 8-10) 0

[CDD (BASE 65)]

TOTAL THIS MO. 0
 DPTR FM NORMAL 0
 TOTAL FM JAN 1 0
 DPTR FM NORMAL 0

[PRESSURE DATA]

HIGHEST SLP M ON M
 LOWEST SLP M ON M

[REMARKS]

#FINAL-02-07#

NOAA's National Weather Service
 Louisville, KY Weather Forecast Office
 6201 Theiler Lane
 PO Box 11608
 Louisville, KY 40229-1476
 502-969-8842
 Page Author: LMK Webmaster
 Web Master's E-mail: w-lmk.webmaster@noaa.gov
 Page last modified: 2-Nov-2005 8:37 PM UTC