

DATE:	May 1, 2013	CO #:	09 (Nine)
TO:	Endeavor Construction Company 977 State Route 28 Milford, Ohio 45150	PROJECT:	Gallatin County Alternative School & Field House Gallatin County, Kentucky BG 12-133 RTA 0914
CONTRACT DATE:	December 5, 2012	CONTRACT FOR:	General Construction

**THE CONTRACT IS CHANGED AS FOLLOWS:**
*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)*

This Change Order revises the gage thickness at the metal decking as a result of shop drawing review comments returned to the contractor. The thickness of metal Versa Deck at the south canopy of the Field House is to be changed from 22 to 18 per the attached Contractor Change Order Request and relevant cost as reviewed and approved.

This change is for material only. No additional labor is required.

TOTAL AMOUNT OF THIS CHANGE ORDER:	\$1378.30
------------------------------------	-----------

The original Contract Sum was	\$3,493,000.00
-------------------------------	----------------

The net change by previously authorized Change Orders	\$27,649.00
---	-------------

The Contract Sum prior to this Change Order was	\$3,520,649.00
---	----------------

The Contract Sum will be Increased by this Change Order in the amount of	\$1378.30
--	-----------

The new Contract Sum including this Change Order will be	\$3,522,027.30
--	----------------

The Contract Time will be Changed	0 Days
-----------------------------------	--------

The Date of Substantial Completion as of the date of this Change Order is therefore	December 9, 2013
---	------------------

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER:**

RossTarrant Architects, Inc.  
101 Old Lafayette Avenue  
Lexington, Kentucky 40502


Endeavor Construction  
977 State Route 28  
Milford, Ohio 45150


Gallatin County Board of Edu.  
75 Boardwalk  
Warsaw, Kentucky 41095

**ARCHITECT** *(Firm name and address)*

**CONTRACTOR** *(Firm name and address)*

**OWNER** *(Firm name and address)*

  
BY *(Signature)*

  
BY *(Signature)*

\_\_\_\_\_  
BY *(Signature)*

RONALD E. MURRELL JR.  
*(Typed or printed name)*

DAVID BEIERSDORFER  
*(Typed or printed name)*

\_\_\_\_\_  
*(Typed or printed name)*

5/9/13  
DATE

05/09/13  
DATE

\_\_\_\_\_  
DATE

KENTUCKY DEPARTMENT OF EDUCATION  
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL  
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District	<u>Gallatin County</u>	District Code	<u>191</u>	Facility Name	<u>Alternative School / Field House</u>	School Code	<u></u>
BG #	<u>12-133</u>	Project	<u>Alternative School / Fieldhouse</u>	Contract / Bid Package	<u>Endeavor</u>		
Original Contract Sum		\$	<u>3,493,000.00</u>	Change Order Number:	<u>9</u>		
Requested Change Order Amount		\$	<u>1,378.30</u>	Time Extension Required:	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No		

**NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.**

Contract change requested by:

<input type="checkbox"/> Local Board of Education	<input checked="" type="checkbox"/> General Contractor
<input checked="" type="checkbox"/> Architect/Engineer	<input type="checkbox"/> Construction Manager
<input type="checkbox"/> Code Enforcement Official	<input type="checkbox"/> Other: <u></u>

Change Order Description and Justification:

Contractor request additional funds for change in material thickness based on comments in shop drawing review.

Cost Benefit to Owner:

See above.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☐ Yes ☒ No

Current A/E Contract Amount \$ NA  
Fee Amount for this Change: \$ NA  
New A/E Contract Amount: \$ NA

Board of Education Designee Signature

Date

Attach additional pages if necessary.

## Greg Hosfield

---

**From:** David Beiersdorfer, Jr. <dmbjr@endeavorconstruction.com>  
**Sent:** Wednesday, April 24, 2013 10:54 AM  
**To:** Greg Hosfield  
**Cc:** John Gilbert; Whalen, Leonard; Paul Davis  
**Subject:** Gallatin Co - Changes to 3 1/2 Versa-Deck at Canopy

Greg,

Attached please find Endeavor Construction's Change Order Request No. 010 for the additional costs associated with changing the 3 ½" Versa-Deck at the Alternative Building canopy to 18 gauge. This change was made during the submittal review.

Regards,

**David Beiersdorfer, Jr.**  
ENDEAVOR CONSTRUCTION COMPANY  
977 State Route 28 ■ Milford, Ohio 45150  
T (513) 469-1900 ext 107 ■ F (513) 469-1996

## CHANGE ORDER PRICING REVIEW

Date: 24-Apr-13

Project:	<u>Gallatin Co - Alternative School</u>	Description:	<u>COR # 010</u>
Contractor:	<u>Endeavor Construction</u>		<u>Changes to the Versa-Deck from 20 ga</u>
Owner:	<u>Gallatin Co Board of Education</u>		<u>to 18 ga per submittal review.</u>
Architect:	<u>Ross Tarrant Architects</u>		

### TOTALS

A. LABOR: \$0.00

B. EQUIPMENT RENTALS \$0.00  
(Heavy/specialized equipment) duration x rate

C. OWNED EQUIPMENT \$0.00  
(Heavy/specialized equipment) duration x rate

D. TRUCKING: \$0.00  
(Delivery charge)

Subtotal (A, B, C, D): \$0.00

E. MATERIALS \$0.00  
quantity x unit

Subtotal (A, B, C, D, & E): \$0.00

F. OVERHEAD & PROFIT 15% (on items A, B, C, D, E) \$0.00

Endeavor Subtotal (A thru F): \$0.00

G. SUBCONTRACTOR Independent Steel \$1,253.00

H. SUBCONTRACTOR MARKUP 10% \$125.30

Subcontractor Subtotal (G and H): \$1,378.30

TOTAL COST (A thru F) + (G and H): \$1,378.30

### I. MISC ITEMS (cost only - no markup)

1. Bond extension Total Cost x            \$0.00  
2. Premium portion of approved OT wages \$0.00

TOTAL COST (A thru F) + (G and H) + (I): \$1,378

**INDEPENDENT STEEL CO., LLC**  
**2781 CORAL RIDGE ROAD**  
**BROOKS, KENTUCKY 40109**  
**PHONE: (502) 955-4890**  
**FAX: (502) 955-4893**

# Facsimile

<b>To:</b> Endeavor	<b>From:</b> Anthony Bridwell
<b>Attn:</b> David D.	<b>Fax:</b>
<b>Phone:</b>	<b>Date:</b>
<b>Re:</b> Gallatin Versa Deck Price Increase	<b>Pages:</b>

## Comments:

Here is the Decking  
increase amount.

I sent it signed & dated  
back to New Millennium  
to get the Deck moving forward  
on production.

Thanks B.J.



**NEW MILLENNIUM**  
BUILDING SYSTEMS

Page #1 OF 4

## PROJECT QUOTATION

NMBS RESERVES THE RIGHT TO REVIEW PRICE IF DELIVERY IS NOT  
ACCEPTED WITHIN 90 DAYS OF RECEIPT OF PURCHASE ORDER

PRICES ARE GOOD FOR 30 DAYS THEREFORE THIS ORDER  
MUST BE RECEIVED BY 9/15/2012

DATE: 4/16/2013  
TO: INDEPENDENT STEEL  
ANTHONY OR WILLIAM  
FAX: (502)955-4893  
PHONE: (502)955-4890

QUOTE #: 7012-0400  
PROJECT: GALLATIN CO ALT SCHOOL FIELD HOUSE "BOD"  
LOCATION: WARSAW, KY  
DSM: Mark Widas  
Cell: 859-963-4031

**VERSA-DEK GAGE CHANGE**

SERVICES	
SERVICE DESCRIPTION	PRICE
ADD: 18 GAGE VERSA-DEK IN LIEU OF 20 GAGE	\$1,253.00

NMBS Take-off: YES Customer List: NO

~~DRAWINGS REVIEWED~~

THE DRAWINGS, SPECIFICATIONS AND ADDENDUMS REVIEWED AND LISTED ABOVE ARE SUBJECT TO ALL OF THE QUALIFICATIONS, EXCLUSIONS, TERMS AND CONDITIONS SET FORTH BELOW AND ON THE FOLLOWING PAGES ATTACHED TO THIS QUOTATION.

QUALIFICATIONS:

ABOVE IS THE ADD FOR CHANGING THE VERSA-DEK FROM 20 GAGE TO 18 GAGE. THIS CHANGE WAS NOTED ON THE RETURNED APPROVAL DRAWINGS.

PLEASE SIGN & RETURN TO ME ASAP.

THANKS!!

## Greg Hosfield

---

**From:** Paul Davis <pauld@sdg-structure.com>  
**Sent:** Wednesday, May 01, 2013 9:31 AM  
**To:** Greg Hosfield  
**Subject:** Gallatin Co. COR

The attached COR has been reviewed and appears reasonable.  
Thanks, Paul

Paul Davis  
[pauld@sdg-structure.com](mailto:pauld@sdg-structure.com)

**Structural Design Group**  
220 Great Circle Road  
Suite 106  
Nashville, Tennessee 37228  
p. 615.255.5537  
f. 615.255.1486  
[www.sdg-structure.com](http://www.sdg-structure.com)