

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MAY 28, 2013

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
11-139	11005	Parco Constructors Group	PRP HS-Auditorium Renovation	02	1,360.28
10-276	10029	Whittenberg Construction	Eastern HS-Renovation Phase 1	19	25,421.00
11-308	12011	Morel Construction	Noe MS-Phase 1 HVAC Renovation	07	1,021.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on May 28, 2013 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MAY 28, 2013

Project (BG #11-139)	Original Contract Amount	Change Order Amount
Auditorium Renovation @ PRP HS	4,716,500.00	1,360.28

1. Relocate transformer and additional sidewalks. Justification: Owner requested.
2. Revise drama classroom. Justification: Owner requested.
3. Add cleanouts to roof drains. Justification: Owner requested.
4. Relocate dimmer control panel. Justification: Owner requested.
5. Close existing window at gym. Justification: Found conditions.
6. Revise canopy drainage at gym entry. Justification: Found conditions.

Project (BG #10-276)	Original Contract Amount	Change Order Amount
Renovation Phase 1 @ Eastern HS	28,230,000.00	25,421.00

1. Add acoustical tile bulkheads at Corridor C windows. Justification: Found conditions.
2. Add vertical acoustical ceiling system. Justification: Found conditions.
3. Provide additional electrical feed for 3 VFDs and 3 circuit breakers for return air fans in the auditorium mezzanine. Justification: Found conditions.
4. Change the location of the new wall in the kitchen and fill in the affected existing window. Justification: Owner requested.
5. Change the yard drain grate in the courtyard to a domed grate. Justification: Owner requested.
6. Demolish an existing plaster ceiling in room G47A. Justification: Owner requested.
7. Remove the existing window affected by the new wall of mechanical room 255. Justification: Found conditions.
8. Add eighty two additional auditorium seats. Justification: Owner requested.

Project (BG #11-308)	Original Contract Amount	Change Order Amount
Phase 1 HVAC Renovation @ Noe MS	7,586,000.00	1,021.00

1. Remove bleacher kicker plate. Justification: Owner requested.