

**AIA**[®]**Document G701[™] – 2001****Change Order****PROJECT (Name and address):**

Spencer County High School
 Contingency Package
 Spencer County High School
 520 Taylorsville Road
 Taylorsville, Kentucky

CHANGE ORDER NUMBER: 001**DATE:** May 20, 2013**OWNER:** ☒**ARCHITECT:** ☒**CONTRACTOR:** ☒**FIELD:** ☐**OTHER:** ☐**TO CONTRACTOR (Name and address):**

BCD, Inc.
 1200 Atkinson Hill Avenue
 Bardstown, Kentucky 40004

ARCHITECT'S PROJECT NUMBER: 1247**CONTRACT DATE:** September 24, 2012**CONTRACT FOR:** Contingency Package**THE CONTRACT IS CHANGED AS FOLLOWS:***(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Installation of new security camera cable in Cafeteria and Existing Lobby, and relocation of existing cables in the Gym and Lobby, at a total additional cost of \$1,928.55 per the attached cost breakdown provided by the General Contractor.

The original Contract Sum was	\$	112,535.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	112,535.00
The Contract Sum will be increased by this Change Order in the amount of	\$	1,928.55
The new Contract Sum including this Change Order will be	\$	114,463.55

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is November 15, 2012.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.Sherman Carter Barnhart Architects PSC**ARCHITECT (Firm name)**

100 Mallard Creek Road, Suite 151
 Louisville, Kentucky 40207

ADDRESSBCD, Inc.**CONTRACTOR (Firm name)**

1200 Atkinson Hill Avenue
 Bardstown, Kentucky 40004

ADDRESSSpencer County Schools**OWNER (Firm name)**

207 West Main Street
 Taylorsville, Kentucky 40071

ADDRESS**BY (Signature)**Kenny Stanfield AIA*(Typed name)***BY (Signature)***(Typed name)***BY (Signature)**Charles Adams*(Typed name)***DATE****DATE****DATE**

1200 Atkinson Hill Avenue
Bardstown, Kentucky 40004

Phone: 502-348-2305
Fax: 502-348-2008



March 22, 2013

Sherman, Carter, Barnhart
100 Mallard Creek
Louisville, KY 40207
Attn: Mr. Justin McElfresh

Re: Spencer County High School Contingency Package
Change Order Request #3 – Camera Locations and Wires

Dear Justin,

The cost breakdown for wire and new locations of the security cameras as discussed on-site is shown below:

Locations Include:

Cafeteria 154 -	Install new cable
Existing Lobby 104 -	Install new cable
Gym 136 -	Install new cable
Gym 136 -	Drill and relocate existing cable
Lobby 002 -	Relocate existing cable

Material	\$ 397.00
Labor	\$1,280.00
Mark-up	<u>\$ 251.55</u>
Total	\$1,928.55

Upon review, please advise how to proceed.

Sincerely,

A handwritten signature in black ink, appearing to read "Barry Clements", written over a horizontal line.

Barry Clements
BCD, Inc.

BC/bcl

J:\wpdata\specercontingency\coreq3

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District: Spencer County District Code: 541 Facility Name: Spencer Co. High School School Code: 050

BG #: 12-276 Project: Spencer Co. High School Contingency Pkg. Contract/Bid Package: _____

Original Contract Sum: \$112,535.00 Change Order Number: 1

Requested Change Order Amount \$ 1,928.55 Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

☒ Local Board of Education ☐ General Contractor
☐ Architect/Engineer ☐ Construction Manager
☐ Code Enforcement Official ☐ Other: _____

Change Order Description and Justification:

Installation of new security camera cable in Cafeteria and Existing Lobby, and relocation of existing cables in the Gym and Lobby.

Cost Benefit to Owner:

Moves/revises camera locations per Owner's direction.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this change order affect the total Architect/Engineer design fee for this project? ☒ Yes ☐ No

Current A/E Contract Amount: \$12,000.00

Fee Amount for this change +/-: \$ 189.00

New A/E Contract Amount: \$12,189.00

Board of Education Designee Signature

Date

Attach additional pages if necessary