

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JUNE 10, 2013

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
11-292	12009	E.H. Construction Co.	Cochrane ES-New Media Center Addition	03	227.46

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on June 13, 2013 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
JUNE 10, 2013

Project (BG #11-292)	Original Contract Amount	Change Order Amount
New Media Center Addition @ Cochrane ES	2,131,000.00	227.46

1. Connect 8" storm drain piping to the existing 8" concrete pipe. Justification: Found conditions.
2. Tie new sanitary line into existing manhole. Justification: Found conditions.
3. Credit for damp proofing not required due to spray insulation. Justification: Found conditions.