



136 Howell Drive Elizabethtown, KY 42701  
PO Box 1088 Elizabethtown, KY 42702  
270.765.6113 | 270.765.7707  
www.jenkinsessex.com

# Transmittal

TO: Denise Morgan  
EIS  
219 Helm Street  
Elizabethtown, KY 42701

FROM: Danna Monroe

DATE: July 8, 2013

PHONE:  
SUBJECT: Payment Applications

JOB NAME: EHS Athletic Complex  
JOB LOCATION: Elizabethtown, KY

☐ Under separate cover ☒ Enclosed

DELIVERED BY: Hand

QUANTITY	DATE	DESCRIPTION	TOTAL AMOUNT
1	07/08/13	Change Order Summary	
1	07/05/13	BCD CO 2 for OH Door at Storage Building	\$ 1,982.37
1	07/05/13	NPM CO 1 for Storage Building Renovations	\$ 15,710.00
1	07/05/13	Landmark CO 1 for Extending Fire Line	\$ 2,552.00
1	07/05/13	Gene Ray Electric CO 1,R2 Various Electrical	(\$ 4,760.00)
1	07/05/13	Gene Ray Electric CO 2 for Storage Building	\$ 9,711.00
1	07/05/13	Rexel CO 1,R1 Various Electrical	(\$ 8,285.00)
1	07/05/13	Phillips Bros. CO 3 for Unsuitable Soils in Field	\$ 7,488.00
1	07/05/13	Scotty's CO 1 for Additional Asphalt Visitors	\$ 1,385.00

CC: File



# AIA® Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT:</b> <i>(Name and address)</i>		<b>CHANGE ORDER NUMBER:</b> 2	OWNER <input type="checkbox"/>
EHS Athletic Complex		<b>INITIATION DATE:</b> 07/05/2013	CONSTRUCTION MANAGER <input type="checkbox"/>
Elizabethtown High School Athletic Complex		<b>PROJECT NUMBERS:</b> BG-12-079	ARCHITECT <input type="checkbox"/>
620 North Mulberry Street			CONTRACTOR <input type="checkbox"/>
<b>TO CONTRACTOR:</b> <i>(Name and address)</i>		<b>CONTRACT DATE:</b> 10/24/2012	FIELD <input type="checkbox"/>
BCD, Inc.		<b>CONTRACT FOR:</b> Change Order	OTHER <input type="checkbox"/>
1200 Atkinson Hill Ave.			
Bardstown, KY 40004			
Phone: 502-348-2305			

The Contract is changed as follows:

This change is to add one 8'x8' sectional overhead door for the existing storage building next to the new field house.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$ 465,712.94
Net change by previously authorized Change Orders	\$ 16,804.07
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$ 482,517.01
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order	\$ 1,982.37
The new Contract Sum including this Change Order will be	\$ 484,499.38
The Contract Time will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by twenty one ( 21 ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	07/22/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY *Danna Monroe* DATE 7/5/13

BCD, Inc.

CONTRACTOR

1200 Atkinson Hill Ave. Bardstown, KY 40004

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, [copyright@aia.org](mailto:copyright@aia.org).





# AIA® Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT:</b> (Name and address)		<b>CHANGE ORDER NUMBER:</b> 1	<b>OWNER</b> <input type="checkbox"/>
EHS Athletic Complex		<b>INITIATION DATE:</b> 07/05/2013	<b>CONSTRUCTION MANAGER</b> <input type="checkbox"/>
Elizabethtown High School Athletic Complex		<b>PROJECT NUMBERS:</b> BG-12-079	<b>ARCHITECT</b> <input type="checkbox"/>
620 North Mulberry Street			<b>CONTRACTOR</b> <input type="checkbox"/>
<b>TO CONTRACTOR:</b> (Name and address)		<b>CONTRACT DATE:</b> 10/24/2012	<b>FIELD</b> <input type="checkbox"/>
NPM		<b>CONTRACT FOR:</b> Change Order	<b>OTHER</b> <input type="checkbox"/>
505 Pennsylvania Avenue			
Elizabethtown, KY 42701			
Fax: 866-892-6298			

The Contract is changed as follows:

Refurbishment of the existing storage building for use associated with the new field house including:

1. Demo existing metal trims, wood, overhead door, and existing roofing materials, including dumpster.
2. Framing and sheathing at roof and doors. Repair exterior block and one door.
3. Furnish and install new ice guard, new roof vents, new shingles, new metal drip trims, fascia wrap, gutters and downspouts to match new field house. New soffit panels in 32 gauge al. to match other metal trim. New Hardie plank siding to coverage of 4" vertical with trim.
4. Paint exterior surfaces, per RFP.

The original (Contract Sum) (~~Guaranteed Maximum Price~~) was \$ 31,050.00

Net change by previously authorized Change Orders \$ 0.00

The (Contract Sum) (~~Guaranteed Maximum Price~~) prior to this Change Order was \$ 31,050.00

The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (increased) (~~decreased~~) (~~unchanged~~) by this Change Order \$ 15,710.00

The new Contract Sum including this Change Order will be \$ 46,760.00

The Contract Time will be (increased) (~~decreased~~) (~~unchanged~~) by twenty one ( 21 ) days

The date of Substantial Completion as of the date of this Change Order therefore is 07/22/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY

DATE

NPM

CONTRACTOR

505 Pennsylvania Avenue Elizabethtown, KY 42701

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, [copyright@aia.org](mailto:copyright@aia.org).

**AIA**<sup>®</sup>**Document G701/CMa<sup>™</sup> – 1992****Change Order - Construction Manager-Adviser Edition**

<b>PROJECT:</b> <i>(Name and address)</i>		<b>CHANGE ORDER NUMBER:</b> 1	OWNER <input type="checkbox"/>
EHS Athletic Complex		<b>INITIATION DATE:</b> 07/05/2013	CONSTRUCTION MANAGER <input type="checkbox"/>
Elizabethtown High School Athletic Complex		<b>PROJECT NUMBERS:</b> BG-12-079	ARCHITECT <input type="checkbox"/>
620 North Mulberry Street			CONTRACTOR <input type="checkbox"/>
<b>TO CONTRACTOR:</b> <i>(Name and address)</i>		<b>CONTRACT DATE:</b> 10/24/2012	FIELD <input type="checkbox"/>
Landmark Sprinkler, Inc.		<b>CONTRACT FOR:</b> Change Order	OTHER <input type="checkbox"/>
11540 Blankenbaker Access Drive, Ste. 103			
Louisville, KY 40299			

The Contract is changed as follows:

Furnish and install additional underground fire service piping and fittings to make necessary connections to the water company piping. Extension was due to utility company not leaving tee at the dimension indicated on the bid documents.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$ 59,740.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$ 59,740.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order	\$ 2,552.00
The new Contract Sum including this Change Order will be	\$ 62,292.00
The Contract Time will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by Fourteen ( 14 ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	07/15/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

**Jenkins-Essex Construction, Inc.**

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY *Danna Monroe* DATE 7/5/13

**5253 Design Group, Professional Corporation**

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY \_\_\_\_\_ DATE \_\_\_\_\_

**Landmark Sprinkler, Inc.**

CONTRACTOR

11540 Blankenbaker Access Drive, Ste. 103 Louisville, KY 40

ADDRESS

BY \_\_\_\_\_ DATE \_\_\_\_\_

**Elizabethtown Independent Schools**

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY \_\_\_\_\_ DATE \_\_\_\_\_

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

**AIA Document G701/CMa<sup>™</sup> – 1992. Copyright** © 1992 by The American Institute of Architects. **All rights reserved. WARNING:** This AIA<sup>®</sup> Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA<sup>®</sup> Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, [copyright@aia.org](mailto:copyright@aia.org).





# AIA® Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT:</b> (Name and address) EHS Athletic Complex Elizabethtown High School Athletic Complex 620 North Mulberry Street	<b>CHANGE ORDER NUMBER:</b> 1 - <i>Revision 2</i>	OWNER <input type="checkbox"/>
	<b>INITIATION DATE:</b> 07/05/2013	CONSTRUCTION MANAGER <input type="checkbox"/>
	<b>PROJECT NUMBERS:</b> BG-12-079	ARCHITECT <input type="checkbox"/>
<b>TO CONTRACTOR:</b> (Name and address) Gene Ray Electric Company, Inc. 304 Valley Creek Road Elizabethtown, KY 42701	<b>CONTRACT DATE:</b> 10/24/2012	CONTRACTOR <input type="checkbox"/>
	<b>CONTRACT FOR:</b> Change Order	FIELD <input type="checkbox"/>
		OTHER <input type="checkbox"/>

The Contract is changed as follows:

1. Remove three (3) OL5 Light Fixtures, per ASI 5253-01.
2. Remove doors and reduce AIC ratings on panels, per ASI 5253-01.
3. Change incoming service conductors & panelboard feeders to aluminum.
4. Electrical changes due to HVAC equipment, per ASI 5253-01.
5. Allow conduit under field and keep power at the Visitors' Bleachers area.
6. Re-feed existing baseball field electrical service per Kerr-Greulich's E301 REV1 sketch and revised C600.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$ 259,068.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$ 259,068.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be ( <del>increased</del> ) (decreased) ( <del>unchanged</del> ) by this Change Order	\$ -4,760.00
The new Contract Sum including this Change Order will be	\$ 254,308.00
The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> ) (unchanged) by ( 0 ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	07/01/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY *Danna Monroe* DATE *7/5/13*

Gene Ray Electric Company, Inc.

CONTRACTOR

304 Valley Creek Road Elizabethtown, KY 42701

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

**CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.**

**AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.**

# AIA® Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT:</b> <i>(Name and address)</i> EHS Athletic Complex Elizabethtown High School Athletic Complex 620 North Mulberry Street	<b>CHANGE ORDER NUMBER:</b> 2  <b>INITIATION DATE:</b> 07/05/2013  <b>PROJECT NUMBERS:</b> BG-12-079	<b>OWNER</b> <input type="checkbox"/>  <b>CONSTRUCTION MANAGER</b> <input type="checkbox"/>  <b>ARCHITECT</b> <input type="checkbox"/>  <b>CONTRACTOR</b> <input type="checkbox"/>  <b>FIELD</b> <input type="checkbox"/>  <b>OTHER</b> <input type="checkbox"/>
<b>TO CONTRACTOR:</b> <i>(Name and address)</i> Gene Ray Electric Company, Inc. 304 Valley Creek Road Elizabethtown, KY 42701	<b>CONTRACT DATE:</b> 10/24/2012  <b>CONTRACT FOR:</b> Change Order	

The Contract is changed as follows:

Furnish and install electrical scope for storage building renovation per RFP #5253-03.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$ 259,068.00
Net change by previously authorized Change Orders	\$ -4,760.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$ 254,308.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order	\$ 9,711.00
The new Contract Sum including this Change Order will be	\$ 264,019.00
The Contract Time will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by Twenty One ( 21 ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	07/22/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY

DATE

NPM

CONTRACTOR

505 Pennsylvania Avenue Elizabethtown, KY 42701

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, [copyright@aia.org](mailto:copyright@aia.org).



# AIA<sup>®</sup> Document G701/CMa<sup>™</sup> – 1992

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT:</b> (Name and address) EHS Athletic Complex Elizabethtown High School Athletic Complex 620 North Mulberry Street	<b>CHANGE ORDER NUMBER:</b> 1 - Revised <b>INITIATION DATE:</b> 07/05/2013 <b>PROJECT NUMBERS:</b> BG-12-079	<b>OWNER</b> <input type="checkbox"/> <b>CONSTRUCTION MANAGER</b> <input type="checkbox"/> <b>ARCHITECT</b> <input type="checkbox"/> <b>CONTRACTOR</b> <input type="checkbox"/> <b>FIELD</b> <input type="checkbox"/> <b>OTHER</b> <input type="checkbox"/>
<b>TO CONTRACTOR:</b> (Name and address) Rexel 219 Corporate Drive Elizabethtown, KY 42701	<b>CONTRACT DATE:</b> 10/24/2012 <b>CONTRACT FOR:</b> Change Order	

The Contract is changed as follows:

1. Delete three (3) OLF5 Light Fixtures, per ASI 5253-01.
2. Remove hinged door and reduced AIC ratings, per ASI 5253-01.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$ 95,822.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$ 95,822.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be ( <del>increased</del> ) (decreased) ( <del>unchanged</del> ) by this Change Order	\$ -8,285.00
The new Contract Sum including this Change Order will be	\$ 87,537.00
The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> ) ( <del>unchanged</del> ) by ( 0 ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	Unchanged

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY

DATE

Rexel

CONTRACTOR

219 Corporate Drive Elizabethtown, KY 42701

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa<sup>™</sup> – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA<sup>®</sup> Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA<sup>®</sup> Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, [copyright@aia.org](mailto:copyright@aia.org).



# AIA® Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT:</b> <i>(Name and address)</i>		<b>CHANGE ORDER NUMBER:</b> 3	<b>OWNER</b> <input type="checkbox"/>
EHS Athletic Complex		<b>INITIATION DATE:</b> 07/05/2013	<b>CONSTRUCTION MANAGER</b> <input type="checkbox"/>
Elizabethtown High School Athletic Complex		<b>PROJECT NUMBERS:</b> BG-12-079	<b>ARCHITECT</b> <input type="checkbox"/>
620 North Mulberry Street			<b>CONTRACTOR</b> <input type="checkbox"/>
<b>TO CONTRACTOR:</b> <i>(Name and address)</i>		<b>CONTRACT DATE:</b> 10/24/2012	<b>FIELD</b> <input type="checkbox"/>
Phillips Brothers Construction		<b>CONTRACT FOR:</b> Change Order	<b>OTHER</b> <input type="checkbox"/>
120 Insanity Lane			
Vine Grove, KY 40175			

The Contract is changed as follows:

This change is due to unsuitable soils in the football field. The soils are being undercut, fabric placed, and stone placed at a rate of \$18/ton.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$ 320,697.78
Net change by previously authorized Change Orders	\$ 8,298.98
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$ 328,996.76
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order	\$ 7,488.00
The new Contract Sum including this Change Order will be	\$ 336,484.76
The Contract Time will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by Ten ( 10 ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	07/11/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY *Danna Murre* DATE *7/5/13*

Phillips Brothers Construction

CONTRACTOR

120 Insanity Lane Vine Grove, KY 40175

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, [copyright@aia.org](mailto:copyright@aia.org).





# AIA® Document G701/CMa™ – 1992

## Change Order - Construction Manager-Adviser Edition

<b>PROJECT:</b> <i>(Name and address)</i> EHS Athletic Complex Elizabethtown High School Athletic Complex 620 North Mulberry Street	<b>CHANGE ORDER NUMBER:</b> 1	<b>OWNER</b> <input type="checkbox"/>
	<b>INITIATION DATE:</b> 07/05/2013	<b>CONSTRUCTION MANAGER</b> <input type="checkbox"/>
	<b>PROJECT NUMBERS:</b> BG-12-079	<b>ARCHITECT</b> <input type="checkbox"/>
<b>TO CONTRACTOR:</b> <i>(Name and address)</i> Scotty's Contracting & Stone LLC 913 North Mulberry Elizabethtown, KY 42701	<b>CONTRACT DATE:</b> 10/24/2012	<b>CONTRACTOR</b> <input type="checkbox"/>
	<b>CONTRACT FOR:</b> Change Order	<b>FIELD</b> <input type="checkbox"/>
		<b>OTHER</b> <input type="checkbox"/>

The Contract is changed as follows:

This change is for additional asphalt on the visitors' side of the field for additional seating space when necessary.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$ 132,650.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$ 132,650.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by this Change Order	\$ 1,385.00
The new Contract Sum including this Change Order will be	\$ 134,035.00
The Contract Time will be (increased) ( <del>decreased</del> ) ( <del>unchanged</del> ) by five ( 5 ) days	
The date of Substantial Completion as of the date of this Change Order therefore is	07/06/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**

Jenkins-Essex Construction, Inc.  
CONSTRUCTION MANAGER  
136 Howell Drive Elizabethtown, KY 42701  
ADDRESS  
BY *Danna Monroe* DATE *7/5/13*

5253 Design Group, Professional Corporation  
ARCHITECT  
654 S. Shelby Street, Ste. 302 Louisville, KY 40202  
ADDRESS  
BY \_\_\_\_\_ DATE \_\_\_\_\_

Scotty's Contracting & Stone LLC  
CONTRACTOR  
913 North Mulberry Elizabethtown, KY 42701  
ADDRESS  
BY \_\_\_\_\_ DATE \_\_\_\_\_

Elizabethtown Independent Schools  
OWNER  
219 Helm Street Elizabethtown, KY 42701  
ADDRESS  
BY \_\_\_\_\_ DATE \_\_\_\_\_

**CAUTION:** You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, [copyright@aia.org](mailto:copyright@aia.org).