

District: Henderson County District Code: 251 Facility Name: South Heights Elementary School Code: 91

BG#: 13-210 Project: Flooring Replacement Contract/Bid Package: G.C.

Original Contract Sum: \$ 30,912.00 Change Order Number: 01

Requested Change Order Amount: \$ 8,443.91 Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including material, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

- | | |
|--|---|
| <input checked="" type="checkbox"/> Local Board of Education | <input type="checkbox"/> General Contractor |
| <input type="checkbox"/> Architect/Engineer | <input type="checkbox"/> Construction Manager |
| <input type="checkbox"/> Code Enforcement Official | <input type="checkbox"/> Other: _____ |

Change Order Description and Justification:

1. Labor to remove existing vct in corridor section that was originally to remain.
2. Skim coat corridor.
3. Labor to remove existing base.
4. Material and labor to install new vct.
5. Labor for vct borders.
6. Material and labor to install 4" resilient base.
7. Material and labor to skim coat all floors to receive new vct.
8. Material and labor for deepfill and other major repair.

Cost Benefit to Owner:

N/A

Have contract unit prices been utilized to support the cost associated with this change order?
☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?
☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project? (Y) (N) No

Current A/E Contract Amount: \$ _____

Fee Amount for this Change±: \$ _____

New A/E Contract Amount: \$ _____

Board of Education Designee Signature

Attach additional pages if necessary.

Date