

DATE:	October 25, 2013	CO #:	14 (Fourteen)
TO:	Endeavor Construction Company 977 State Route 28 Milford, Ohio 45150	PROJECT:	Gallatin County Alternative School & Field House Gallatin County, Kentucky BG 12-133 RTA 0914
CONTRACT DATE:	December 5, 2012	CONTRACT FOR:	General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

Provide material, labor, and equipment necessary to install an additional closer at Door 118.1 as described in attached Proposal Request #15 and attached Contractor information.

TOTAL AMOUNT OF THIS CHANGE ORDER: \$338.00

The original Contract Sum was	\$3,493,000.00
The net change by previously authorized Change Orders	\$51,337.36
The Contract Sum prior to this Change Order was	\$3,544,337.36
The Contract Sum will be increased by this Change Order in the amount of	\$338.00
The new Contract Sum including this Change Order will be	\$3,544,675.36
The Contract Time will be Changed	0 Days
The Date of Substantial Completion as of the date of this Change Order is therefore	December 9, 2013

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER:

Rosstarrant Architects, Inc.
101 Old Lafayette Avenue
Lexington, Kentucky 40502

ARCHITECT *(Firm name and address)*

Endeavor Construction
977 State Route 28
Milford, Ohio 45150

CONTRACTOR *(Firm name and address)*

Gallatin County Board of Edu.
75 Boardwalk
Warsaw, Kentucky 41095

OWNER *(Firm name and address)*

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

(Typed or printed name)

(Typed or printed name)

(Typed or printed name)

DATE

DATE

DATE



Co: Norwood Hardware ✓
Ken Jones ✓

PROPOSAL REQUEST

DATE: September 25, 2013

PR #: Fifteen (15)

TO: David Beiersdorfer Jr.
Endeavor Construction
977 State Route 28
Milford, Ohio 45150

RE: Gallatin Co. Alternative School & Field House
Gallatin County, Kentucky
BG 12-133
RTA 0914

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described therein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

DESCRIPTION: Provide a proposal for adding a closer to door 118.1.

Provide material and labor to install a new closer on door 118.1 to match the closer designation for Hardware Set 01A as provided for that set.

(1) Closer, HD parallel arm PR 7500 689 NOR

ATTACHMENTS: None

BY: John C. Gilbert, Assoc. AIA, LEED AP

c: Dorothy Perkins, Gallatin Co. Schools
Lenny Whalen, Gallatin Co. Schools
Ronald E. Murrell, Jr., AIA, LEED AP BD+C
File 0914-4B2
PR 15-0914

CHANGE ORDER PRICING REVIEWDate: 23-Oct-13

Project:	<u>Gallatin Co - Alternative School</u>	Description:	<u>COR # 018</u>
Contractor:	<u>Endeavor Construction</u>		<u>PR #015 - Closer for Door 118.1</u>
Owner:	<u>Gallatin Co Board of Education</u>		
Architect:	<u>Ross Tarrant Architects</u>		

TOTALS**A. LABOR:** \$0.00**B. EQUIPMENT RENTALS**
(Heavy/specialized equipment)

<u>3</u>		\$43	<u>\$129.00</u>
duration	x	rate	

C. OWNED EQUIPMENT
(Heavy/specialized equipment)

			<u>\$0.00</u>
duration	x	rate	

D. TRUCKING:
(Delivery charge)

			<u>\$0.00</u>
--	--	--	---------------

Subtotal (A, B, C, D): \$129.00**E. MATERIALS**

<u>1</u>		165	<u>\$165.00</u>
quantity	x	unit	

Subtotal (A, B, C, D, & E): \$294.00**F. OVERHEAD & PROFIT** 15% (on items A, B, C, D, E) \$44.10Endeavor Subtotal (A thru F): \$338.10**G. SUBCONTRACTOR**Subcontractor Name**H. SUBCONTRACTOR MARKUP** 10% \$0.00Subcontractor Subtotal (G and H): \$0.00TOTAL COST (A thru F) + (G and H): \$338.10**I. MISC ITEMS (cost only - no markup)**

1. Bond extension Total	Cost x <u> </u>	<u>\$0.00</u>
2. Premium portion of approved OT wages		<u>\$0.00</u>

TOTAL COST (A thru F) + (G and H) + (I): \$338



PR# 15

CHANGE
ORDER
QUOTATIONNORWOOD HARDWARE AND SUPPLY CO.
2906 Glendale-Milford Road, Cincinnati, Ohio 45241
Phone: (513) 733-1175 / Fax: (513) 733-8667DATE: 6/19/2013
PROPOSAL: BL7007-1
GOOD THRU: 7/19/2013

WBE Registered

TO: ENDEAVOR CONSTRUCTION

_____PROJECT: GALLATIN CO. SCHOOL

JOB: _____

The materials to be furnished under this proposal are limited to those described below and as specified in specifications and architectural drawings dated _____ by _____

Addenda (s) _____ is acknowledged.

ITEM	QUANTITY	DESCRIPTION	\$
		WE ARE PLEASED TO PROVIDE THIS PROPOSAL FOR THE ABOVE MENTIONED PROJECT. PLEASE SIGN AND RETURN THIS QUOTE IF YOU WISH TO PROCEED THEN FOLLOW WITH A FORMAL CHANGE ORDER. WE INCLUDE THE FOLLOWING:	
	1	CLOSER HD PARALLEL ARM PR7500 X 7788 DROP PLATE X 689 TAG #118.1	<u>\$165.00</u>
		MATERIAL ONLY, INSTALLATION NOT INCLUDED	
		PRICE EXCLUDES SALES TAX	

QUOTATION BASED ON COMPLETE MATERIAL RELEASE WITHIN 90 CALENDAR DAYS FROM DATE OF BID.
MATERIAL RELEASE AFTER 90 DAYS FROM DATE OF BID WILL BE SUBJECT TO POTENTIAL MANUFACTURER SURCHARGES.**DAYS - NO RETENTION**in the reverse side and form an integral part of this quotation.
AD THOROUGHLY.ACCEPTED BY: _____
TITLE: _____
DATE: _____Date (s) materials required: _____

_____Respectfully submitted:
NORWOOD HARDWARE & SUPPLY CO. INC.
BY: Buddy LawsonAccepted:
NORWOOD HARDWARE & SUPPLY CO. INC.
BY: _____
(Authorized Officer)

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMa Change Order Forms)

District Gallatin County District Code 191 Facility Name Alternative School / Field House School Code _____

BG # 12-133 Project Alternative School / Fieldhouse Contract / Bid Package Endeavor

Original Contract Sum \$ 3,493,000.00 Change Order Number: 14

Requested Change Order Amount \$ 338.00 Time Extension Required: ☐ Yes ☒ No

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

☒ Local Board of Education ☐ General Contractor

☐ Architect/Engineer ☐ Construction Manager

☐ Code Enforcement Official ☐ Other: _____

Change Order Description and Justification:

An additional closer is requested by the Owner to be installed on door 118.1.

Cost Benefit to Owner:

Occuring while other work is being performed by the Contractor for similar work.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this Change Order affect the total Architect/Engineer design fee for this project?

☐ Yes ☒ No

Current A/E Contract Amount \$ NA

Fee Amount for this Change: \$ NA

New A/E Contract Amount: \$ NA

Board of Education Designee Signature

Date

Attach additional pages if necessary.