TO: DR. MICHAEL RAISOR CHIEF OPERATIONS OFFICER FROM: MICHAEL A. MULHEIRN, DIRECTOR FACILITIES AND ENVIRONMENTAL SERVICES SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS DATE: NOVEMBER 25, 2013 LET# **CONTRACTOR SCHOOL/PROJECT** C.O.# **AMOUNT** 13000 Parco Constructors Group Lassiter MS- Renovation Phase 1 05 \$7,445.99 Parco Constructors Group Lassiter MS- Renovation Phase 1 \$7,203.00 13000 06 \$6,233.00 Woodbine Construction Co. Academy @ Shawnee- MS Renovation 01 13033 Secretary, Board of Education Chairman, Board of Education After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on November 25, 2013 and the following voted:

BG#

11-302

11-302

13-196

VOTING AYE:

PASSED AND APPROVED:

VOTING NAY:

BOARD OF EDUCATION MEETING NOVEMBER 25, 2013

Project (BG #11-302)	Original Contract Amount	Change Order Amount
Renovation Phase 1 @ Lassiter MS	7,271,000.00	7,445.99

- 1. Provide (2) 1.5" layers iso insulation and (1) 2x4 blocking to rooftop pier projection. Additional 2x4 required at top of wall above cafeteria area. Expansion joint at metal wall panels. Justification: Found conditions.
- 2. Install 6" 24-ga fascia extender flashing at perimeter of new roof. Justification: Found conditions.

Project (BG #11-302)	Original Contract Amount	Change Order Amount
Renovation Phase 1 @ Lassiter MS	7,271,000.00	7,203.00

- 1. Remove 4" CMU and replace with drywall in rooms 112 and 113 at the top of the 6" CMU. Justification: Found conditions.
- 2. Installing metal studs, drywall and insulation to structure above the two existing front doors. Justification: Found conditions.

Project (BG #13-196)	Original Contract Amount	Change Order Amount
MS Renovation @ Academy @ Shawnee	117,000.00	6,233.00

- 1. Doors 102 and 103 to receive corrected hardware set #3. Justification: Found Conditions.
- 2. Change the color of the aluminum window frames from anodized aluminum to ivory. Justification: Owner requested.