



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT: <i>(Name and address)</i> EHS Athletic Complex Elizabethtown High School Athletic Complex 620 North Mulberry Street	CHANGE ORDER NUMBER: 3	OWNER <input type="checkbox"/>
	INITIATION DATE: 11/12/2013	CONSTRUCTION MANAGER <input type="checkbox"/>
	PROJECT NUMBERS: BG-12-079	ARCHITECT <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Gene Ray Electric Company, Inc. 304 Valley Creek Road Elizabethtown, KY 42701	CONTRACT DATE: 10/24/2012	CONTRACTOR <input type="checkbox"/>
	CONTRACT FOR: Change Order	FIELD <input type="checkbox"/>
		OTHER <input type="checkbox"/>

The Contract is changed as follows:

Furnish and install one (1) 1" conduit, box, and pull string to each of two (2) camera locations on the face of the home side grandstands, as near the 20 yard lines as possible.

The original (Contract Sum) (Guaranteed/Maximum Price) was	\$ 259,068.00
Net change by previously authorized Change Orders	\$ 4,951.00
The (Contract Sum) (Guaranteed/Maximum Price) prior to this Change Order was	\$ 264,019.00
The (Contract Sum) (Guaranteed/Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$ 4,007.00
The new Contract Sum including this Change Order will be	\$ 268,026.00
The Contract Time will be (increased) (decreased) (unchanged) by Three (3) days	
The date of Substantial Completion as of the date of this Change Order therefore is	07/25/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY

DATE

Gene Ray Electric Company, Inc.

CONTRACTOR

304 Valley Creek Road Elizabethtown, KY 42701

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa[™] – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT: <i>(Name and address)</i> EHS Athletic Complex Elizabethtown High School Athletic Complex 620 North Mulberry Street	CHANGE ORDER NUMBER: 4	OWNER <input type="checkbox"/>
	INITIATION DATE: 11/13/2013	CONSTRUCTION MANAGER <input type="checkbox"/>
	PROJECT NUMBERS: BG-12-079	ARCHITECT <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Gene Ray Electric Company, Inc. 304 Valley Creek Road Elizabethtown, KY 42701	CONTRACT DATE: 10/24/2012	CONTRACTOR <input type="checkbox"/>
	CONTRACT FOR: Change Order	FIELD <input type="checkbox"/>
		OTHER <input type="checkbox"/>

The Contract is changed as follows:

Upgrade feeder for press box to 125A/2P fed from panel LV1 and relocate circuits LV1-81 & 83 to panel LV1A. This change was necessary due to added scoreboard and HVAC in the pressbox.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 259,068.00
Net change by previously authorized Change Orders	\$ 8,958.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 268,026.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$ 5,358.00
The new Contract Sum including this Change Order will be	\$ 273,384.00
The Contract Time will be (increased) (decreased) (unchanged) by Three (3) days	
The date of Substantial Completion as of the date of this Change Order therefore is	07/28/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY *Danna Murrell* DATE *11.12.13*

Gene Ray Electric Company, Inc.

CONTRACTOR

304 Valley Creek Road Elizabethtown, KY 42701

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT: (Name and address)

EHS Athletic Complex

Elizabethtown High School Athletic Complex

620 North Mulberry Street

CHANGE ORDER NUMBER: 5

INITIATION DATE: 11/13/2013

PROJECT NUMBERS: BG-12-079

OWNER ☐

CONSTRUCTION MANAGER ☐

ARCHITECT ☐

CONTRACTOR ☐

FIELD ☐

OTHER ☐

TO CONTRACTOR: (Name and address)

Gene Ray Electric Company, Inc.

304 Valley Creek Road

Elizabethtown, KY 42701

CONTRACT DATE: 10/24/2012

CONTRACT FOR: Change Order

The Contract is changed as follows:

Extend a spare 1" and 1-1/2" conduit from UG box located in the asphalt inside of the track to outside the track and walk for future Timing System. Also, change two (2) quazite boxes to sport turf boxes suited for installation in artificial turf.

The original (Contract Sum) (~~Guaranteed Maximum Price~~) was

\$ 259,068.00

Net change by previously authorized Change Orders

\$ 14,316.00

The (Contract Sum) (~~Guaranteed Maximum Price~~) prior to this Change Order was

\$ 273,384.00

The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (increased) (~~decreased~~) (~~unchanged~~) by this Change Order

\$ 2,983.00

The new Contract Sum including this Change Order will be

\$ 276,367.00

The Contract Time will be (increased) (~~decreased~~) (~~unchanged~~) by Two (2) days

The date of Substantial Completion as of the date of this Change Order therefore is 08/01/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Gene Ray Electric Company, Inc.

CONTRACTOR

304 Valley Creek Road Elizabethtown, KY 42701

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT: (Name and address)

EHS Athletic Complex

Elizabethtown High School Athletic Complex

620 North Mulberry Street

CHANGE ORDER NUMBER: 6

INITIATION DATE: 11/13/2013

PROJECT NUMBERS: BG-12-079

OWNER ☐

CONSTRUCTION MANAGER ☐

ARCHITECT ☐

CONTRACTOR ☐

FIELD ☐

OTHER ☐

TO CONTRACTOR: (Name and address)

Gene Ray Electric Company, Inc.

304 Valley Creek Road

Elizabethtown, KY 42701

CONTRACT DATE: 10/24/2012

CONTRACT FOR: Change Order

The Contract is changed as follows:

The communication raceways in the pressbox were not tied into the field house. This change is to make those connections on site, under the pressbox.

The original (Contract Sum) (~~Guaranteed Maximum Price~~) was

\$ 259,068.00

Net change by previously authorized Change Orders

\$ 17,299.00

The (Contract Sum) (~~Guaranteed Maximum Price~~) prior to this Change Order was

\$ 276,367.00

The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (increased) (~~decreased~~) (~~unchanged~~) by this Change Order

\$ 1,693.00

The new Contract Sum including this Change Order will be

\$ 278,060.00

The Contract Time will be (increased) (~~decreased~~) (~~unchanged~~) by Two (2) days

The date of Substantial Completion as of the date of this Change Order therefore is 08/03/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY *Diana Murrell* DATE *11-13-13*

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY DATE

Gene Ray Electric Company, Inc.

CONTRACTOR

304 Valley Creek Road Elizabethtown, KY 42701

ADDRESS

BY DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT: <i>(Name and address)</i>		CHANGE ORDER NUMBER: 7	OWNER <input type="checkbox"/>
EHS Athletic Complex		INITIATION DATE: 11/13/2013	CONSTRUCTION MANAGER <input type="checkbox"/>
Elizabethtown High School Athletic Complex		PROJECT NUMBERS: BG-12-079	ARCHITECT <input type="checkbox"/>
620 North Mulberry Street			CONTRACTOR <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i>		CONTRACT DATE: 10/24/2012	FIELD <input type="checkbox"/>
Gene Ray Electric Company, Inc.		CONTRACT FOR: Change Order	OTHER <input type="checkbox"/>
304 Valley Creek Road			
Elizabethtown, KY 42701			

The Contract is changed as follows:

Provide 100A NEMA 3R panel and revised feeder to scoreboard due to the final scoreboard selection.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 259,068.00
Net change by previously authorized Change Orders	\$ 18,992.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 278,060.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$ 13,416.00
The new Contract Sum including this Change Order will be	\$ 291,476.00
The Contract Time will be (increased) (decreased) (unchanged) by Three (3) days	
The date of Substantial Completion as of the date of this Change Order therefore is	08/06/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY *Danna Monroe* DATE 11-13-13

Gene Ray Electric Company, Inc.

CONTRACTOR

304 Valley Creek Road Elizabethtown, KY 42701

ADDRESS

BY _____ DATE _____

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY _____ DATE _____

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY _____ DATE _____

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.