

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JANUARY 13, 2014

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
10-106	13027	Flynn Brothers Contracting	Valley HS-New Parking & Track Resurfacing	01	14,935.50
13-085	13015	E.H. Construction	Minors Lane ES-Renovation Phase 1	06	4,124.88
13-080	13016	Highland Roofing	PRP HS-Roof Replacement	01	11,939.00
13-086	13010	Stateline Roofing & Metal	Frost MS-Roof Replacement	01	27,987.00
13-079	13017	Stateline Roofing & Metal	Valley HS-Roof Replacement	01	562.68
12-154	12028	E.H. Construction	Frayser ES-Window Replacement Phase 1	01	898.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on January 13, 2014 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
JANUARY 13, 2014

Project (BG #10-106)	Original Contract Amount	Change Order Amount
New Parking & Track Resurfacing @ Valley HS	376,006.00	14,935.50

1. Remediation of unsuitable soils. Justification: Found conditions.

Project (BG #13-085)	Original Contract Amount	Change Order Amount
Renovation Phase 1 @ Minors Lane ES	3,109,700.00	4,124.88

1. Replace (6) outside air fans. Justification: Owner requested.

Project (BG #13-080)	Original Contract Amount	Change Order Amount
Roof Replacement @ PRP HS	127,818.00	11,939.00

1. Increase in insulation thickness to fill ponding areas on concrete deck. Mechanical units which were thought to be functioning were obsolete, and were removed. Justification: Found conditions.

Project (BG #13-086)	Original Contract Amount	Change Order Amount
Roof Replacement @ Frost MS	333,000.00	27,987.00

1. Remove and install 3 new windows and one louver to accommodate for height of new built up roof system. Justification: Found conditions

Project (BG #13-079)	Original Contract Amount	Change Order Amount
Roof Replacement @ Valley HS	158,000.00	562.68

1. Install roof drain. Justification: Found conditions.

Project (BG #12-154)	Original Contract Amount	Change Order Amount
Window Replacement Phase 1 @ Frayser ES	180,200.00	898.00

1. Extend single-stall bathroom exhaust fan duct into adjacent multi stall restroom. Justification: Found conditions.
2. Remove temporary window (#370) and turn over to Owner. Provide required blocking and wood trim to install new window to match other new windows installed. Justification: Found conditions.
3. Extend date of Substantial Completion to January 3, 2014. Justification: Found conditions.