

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

#0348- Rineyville Elementary School
275 Rineyville School Rd
Rineyville, KY 40162

Project # #0348
Tel: 270-769-0938

WHITTENBERG CONSTRUCTION CO.
Fax: 270-769-0204

Change Order Request: 021

Date: 6/5/2007

To: Larry Gream
PECK FLANNERY GREAM WARREN INC.
112 North Main Street
Elizabethtown, KY 42701

From: Chris Jones
WHITTENBERG CONSTRUCTION CO.
P.O. Box 9429
4774 Allmond Av.
Louisville, KY 40209-9429

Description	Category	Status
Music Classroom Changes		In Review

Reference	Required By	Days Req	Amt Req
See attached quotations/emails provided by Smith's Laminating, Marine Electric, Grayhawk and Ted McCain Company.	6/12/2007	0	1,888

Notes

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
Description	Notes					

021	6/5/2007		1,888	0	Change Order	Consultant Directive
-----	----------	--	-------	---	--------------	----------------------

Item No	Item Description	Amt Prop	Reference
001	Grayhawk CREDIT (See attachment)	(120)	
002	Smith's Laminating ADD (See attachment)	1,900	
003	Marine Electric (see attached email; no charge if surface mount)	0	
004	WCC 5%	89	
005	Bond 1%	19	

Approved By:

Signature

Name

Date

Prolog Manager

Printed on: 6/7/2007

Whittenberg

Page 1

CHANGE ORDER REQUEST

Change Order Request #: 3968-0003

Date: 6/1/2007



Project: Rineyville Elementary School

Project #: 3968

To: Whittenberg Construction Co.

From: Grayhawk, LLC

Attn: Chris Jones
P.O. Box 9429
4774 Allmond Ave.
Louisville, KY 40209Robert Newell
2010 Plantside Drive
Louisville, KY 40299

Ph.: (502) 361-8891 Fax: (502) 368-9192

Ph.: (502) 499-4044 Fax: (502) 499-4047

We hereby propose to make the following changes:

Delete 6lf of wall @ music room 148

Delete 11 lf of wall type S3 per MOD 3.1 and 3.2

Material (\$130.00)

Labor (\$90.00)

Add 5 lf of wall type S3

Material \$60.00

Labor \$40.00

Change Order Price (\$120.00)

This price is good for 0 days. If conditions change, this price is void.
We are requesting a time extension of 0 days in conjunction with this change.

Robert Newell

6/1/2007

Author

Date



Accepted

The above prices and specifications of this Change Order request are satisfactory and are hereby accepted. All work to be performed under same terms and conditions as specified in original contract unless otherwise specified.

Authorized Signature

Date of Acceptance



Smith's Laminating Inc.

284 Griffin Way
Mt. Washington, KY 40047

Phone: (502) 957-5151
Fax: (502) 957-5152
Email: mitchellsmith620@aol.com
Website: smithslaminating.com

Quote Sheet

Concerning: Rineyville Elementary School

Attention: Chris Jones
Company: Whittenberg Construction
Address:

Phone number: 361-8891
Fax number: 368-9192

From: Smith's Laminating Inc.

Phones (502) 957-5151
Fax: (502) 957-5152
Email: mitchellsmith620@aol.com
Website: smithslaminating.com
Date sent: 5 / 30 / 2007
Time sent:
Number of Pages: 1

Quote for Rineyville Elementary School Music Room Revisions as per pages MOD 3.1 & 3.2

Additional Laminate Clad Casework above casework already in contract in Music Room 148

\$ 1,900.00

*If you have any questions please call.
prepared by: Dwayne Endicott*

Thank You,

Mitchell Smith, Pres.



**PECK FLANNERY GREAM WARREN
ARCHITECTS, LLC**
Larry Gream, Architect

May 10, 2007

Chris Jones
Whittenberg Construction Company
P. O. Box 9429
Louisville, Kentucky 40209-9429

RE: New Rineyville Elementary School
Rineyville, Kentucky
Architect File No: 0508
BG# 05-116

Dear Chris:

This letter is being written in regard to Music Classroom 148 walls, ceilings, etc.

First; per your request the ceiling this space may be lowered to 10'-0".

Secondly; attached are our drawings MOD 3.1 and MOD 3.2 showing revisions in gypsum walls and casework. The revisions are as shown on the drawings and as noted below:

Metal stud and gypsum drywall walls:

1. Add a new C3 drywall wall 4'-10" wide and 10'-4" tall adjacent to classroom door.
2. Delete a 11'-0" wide x 12'-0" high metal stud and drywall wall previously shown behind and over teacher storage/ teacher wardrobe area.

Casework:

1. Add new open shelving of 24'-0" wide and 3'-0" high as noted by 13/ MOD 3.2.
2. Extend casework at teacher storage/teacher wardrobe from 9'-0" high to 10'-0" high as shown on 12/ MOD 3.1.

Please forward credits and additions associated with above revisions. Let me know if you have questions relating to this transmittal.

Sincerely,

Larry Gream