

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: FEBRUARY 24, 2014

| <u>BG#</u> | <u>LET#</u> | <u>CONTRACTOR</u> | <u>SCHOOL/PROJECT</u> | <u>C.O.#</u> | <u>AMOUNT</u> |
|------------|-------------|---------------------------|--|--------------|---------------|
| 13-080 | 13016 | Highland Roofing | PRP HS-Roof Replacement | 02 | 2,106.00 |
| 11-292 | 12009 | E.H. Construction | Cochrane ES-Media Center/Classroom Add | 06 | 66 Days |
| 13-196 | 13033 | Woodbine Construction Co. | Academy @ Shawnee-Renovation | 02 | 13,781.00 |
| 11-303 | 13001 | Corbett Construction | Laukhuf ES-Phase 1 HVAC Renovation | 03 | 8,248.07 |
| 14-022 | 14017 | B & B Excavating, LLC | Fairdale HS-Drainage Improvements | 02 | 26,405.10 |

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on February 24, 2014 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
FEBRUARY 24, 2014

| Project (BG #13-080) | Original Contract Amount | Change Order Amount |
|---------------------------|--------------------------|---------------------|
| Roof Replacement @ PRP HS | 127,818.00 | 2,106.00 |

1. Replace stolen gutters. Justification: Owner requested.

| Project (BG #11-292) | Original Contract Amount | Change Order Amount |
|---|--------------------------|---------------------|
| Media Center/Classroom Addition @ Cochrane ES | 2,131,000.00 | Time (66 Days) |

1. Add 66 days to the contract for construction. Justification: Found conditions.

| Project (BG #13-196) | Original Contract Amount | Change Order Amount |
|--|--------------------------|---------------------|
| Middle School Renovation Academy @ Shawnee | 117,000.00 | 13,781.00 |

1. Install 3/4" plywood substrate. Justification: Found conditions.
2. Install additional aluminum trim at louver and door. Justification: Found conditions.

| Project (BG #11-303) | Original Contract Amount | Change Order Amount |
|--------------------------------------|--------------------------|---------------------|
| Phase 1 HVAC Renovation @ Laukhuf ES | 4,197,100.00 | 8,248.07 |

1. Build vertical ACT drop at attic stair in the plant operator "B" room. Justification: Found conditions
2. Install quadraplex and voice data outlets in front office. Justification: Found conditions.
3. Install door hardware. Justification: Found conditions.
4. Install two quadraplex receptacles, one data outlet, and one voice outlet. Justification: Found conditions.
5. Install two under canopy LED fixtures. Justification: Owner requested.
6. Re-feed restroom heaters in rooms 101, 103, 105, and 107. Justification: Found conditions.

| Project (BG #14-022) | Original Contract Amount | Change Order Amount |
|-------------------------------------|--------------------------|---------------------|
| Drainage Improvements @ Fairdale HS | 307,700.00 | 26,405.10 |

1. Sanitary pump at hourly rate. Justification: Found conditions.
2. Sanitary sewer adjustments due to active line within subgrade. Justification: Found conditions.
3. Demolition and haul-off of active line and manhole within subgrade. Justification: Found conditions.
4. Hourly rate for dewatering. Justification: Found conditions.