



AIA® Document G701™ – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: <input type="checkbox"/>
Henderson County Schools North Middle School Paving	DATE: April 2, 2014	ARCHITECT: <input type="checkbox"/>
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: Y13048	CONTRACTOR: <input type="checkbox"/>
J.H. Rudolph & Co., Inc.	CONTRACT DATE: February 17, 2014	FIELD: <input type="checkbox"/>
1251 N. Stockwell Road	CONTRACT FOR: General Construction	OTHER: <input type="checkbox"/>
Evansville, IN 47715		

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Work to commence on June 2, 2014 and shall be substantially complete by June 15, 2014.

NO CHANGE



The original Contract Sum was	\$ 113,700.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 113,700.00
The Contract Sum will be unchanged by this Change Order in the amount of	\$ 0.00
The new Contract Sum including this Change Order will be	\$ 113,700.00

The Contract Time will be increased by Sixty-five (65) days.

The date of Substantial Completion as of the date of this Change Order therefore is June 15, 2014

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>RBS Design Group, P.S.C.</u>	<u>J.H. Rudolph & Co., Inc.</u>	<u>Henderson County Board of Education</u>
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
Architecture, 723 Harvard Drive, Owensboro, Kentucky 42301	1251 N. Stockwell Road, Evansville, IN 47715	1805 Second Street, Henderson, Kentucky 42420
ADDRESS	ADDRESS	ADDRESS
		
BY (Signature)	BY (Signature)	BY (Signature)
Jim Ivy	Chad L. Hubert	Dr. Thomas Richey
(Typed name)	(Typed name)	(Typed name)
April 2, 2014	April 7, 2014	
DATE	DATE	DATE



**RBS DESIGN GROUP
ARCHITECTURE**

723 Harvard Drive - Owensboro, Kentucky 42301-6185
Phone: (270) 683-1158 Fax: (270) 683-2446 E-mail: office@rbsdesigngroup.com

March 24, 2014

J.H. Rudolph & Co., Inc.
PO Box 5226
Evansville, IN. 47716

Attention: Brian Rucker

RE: BG 14-032 – Henderson Co. Schools North Middle School
Paving Repairs 2014
RBS Y13048

Brian,

As a follow-up to the phone conversation with our office this morning, it is acceptable for the paving work to commence on June 2, 2014.

As for the time extension, all work shall be substantially complete by June 15, 2014. This will be addressed in the form of a change order so that your contract will be modified appropriately.

If you have any questions, please don't hesitate to contact us.

Sincerely,

RBS DESIGN GROUP, PSC



Jim Ivy, Architect

KENTUCKY DEPARTMENT OF EDUCATION
702 KAR 4:160

CHANGE ORDER SUPPLEMENTAL

INFORMATION FORM

BG #: 14-032 Change Order No.: 01

District: Henderson County District Code: 251 Facility Name: North Middle School School Code: 065
Project: Paving Repairs 2014 Time Extension Required: ☒ Yes ☐ No If yes, by 65 day(s)
Date of Change Order: 4/2/14 Change Order Amount: ☐ Increase ☐ Decrease ☒ Unchanged
Contractor / Vendor Name: J.H. Rudolph Bid Package No.: G.C.

1. This Requested Change Order Amount + / -	\$	0
2. Remaining Construction Contingency Balance: (including line 1 above)	\$	5685.00

3. Change in A/E Fee for this Change Order +/-	\$	0
4. Change in CM Fee for this Change Order +/-	\$	N/A

Note: Change Orders equal to or greater than \$25,000 shall be submitted to KDE with detail cost breakdown.
Attach additional pages if necessary.

Contract change requested by: ☐ Local Board of Education ☒ General Contractor ☐ Architect/Engineer
☐ Construction Manager ☐ Code Enforcement Official ☐ Other: _____
Contract change reason code: ☐ Reduction of Scope ☐ Expansion of Scope ☐ Improved Plans/Specs
☐ Found Condition ☐ Code Compliance ☒ Other: Extension of Time

Change Order Description and Justification:	Cost Benefit to Owner:
Work to commence on June 2, 2014 and shall be substantially complete by June 15, 2014	N/A

Have contract unit prices been utilized to support the cost associated with this change order?
☐ Yes ☒ No If no, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Cost Breakdown:

Total Change Order Amt.:	Labor	Materials	Profit & Overhead*	Bond & Insurance
\$ 0	\$	\$	\$	\$
% of Total Change Order Amt.:	%	%	%	%

*Profit & Overhead shall not exceed 15% of net cost of change order

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?
☐ Yes ☒ No If no, explain why Extension of Time


KENTUCKY DEPARTMENT OF EDUCATION
702 KAR 4:160

CHANGE ORDER SUPPLEMENTAL

INFORMATION FORM

Board of Education Designee's
Signature

Date



Architect's Signature

4/2/14

Date

Finance Officer's Signature

Date

Construction Manager's Signature

Date