

TO: DR. MICHAEL RAISOR  
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR  
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MAY 12, 2014

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
11-302	13000	Parco Constructors Group	Lassiter MS-Phase 1 HVAC Renovation	08	-7,504.00

---

Secretary, Board of Education

---

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on May 12, 2014 and the following voted:

VOTING AYE: \_\_\_\_\_

VOTING NAY: \_\_\_\_\_

PASSED AND APPROVED: \_\_\_\_\_

BOARD OF EDUCATION MEETING  
MAY 12, 2014

Project (BG #11-302)	Original Contract Amount	Change Order Amount
Phase 1 HVAC Renovation @ Lassiter MS	7,271,000.00	-7,504.44

1. Two storage containers kept past the deadline outlined in the specifications. Justification: Owner requested.
2. Install damper to boiler/exhaust fan. Justification: Owner requested.
3. Credit for various allowances not utilized. Justification: Owner requested.