FROM:		MICHAEL A. MULHEIRN, DIRECTOR FACILITIES AND ENVIRONMENTAL SERVICES					
SU	JBJECT:	APPROVAL OF CONSTRU	CTION CHANGE ORDERS				
DA	ATE:	MAY 27, 2014					
<u>3#</u> 214 312	<u>LET#</u> 11029 12012	CONTRACTOR Parco Constructors Group David Construction	SCHOOL/PROJECT Rangeland ES-Renovation Phase 1 George Unseld ECLC-New Preschool Center	<u>C.O.#</u> 12 13	AMOUNT 23,918.65 15,000.00		
Secretary, Board of Education			Chairman, Board of Education	Chairman, Board of Education			
			e question of the adoption of this resolution befor , 2014 and the following voted:	e the Jeff	erson		
VC	OTING A	YE:					
PA	ASSED AN	ND APPROVED:					

TO:

DR. MICHAEL RAISOR

CHIEF OPERATIONS OFFICER

BOARD OF EDUCATION MEETING MAY 27, 2014

Project (BG #11-214)	Original Contract Amount	Change Order Amount
Renovation Phase 1 @ Rangeland ES	4,619,000.00	23,918.65

- 1. Change light gage framing for metal panel system from 20 gage to 18 gage. Justification: Found conditions.
- 2. Modify ceiling joist design. Justification: Found conditions.
- 3. Add soffits & chases in three rooms. Justification: Found conditions.
- 4. Add masonry wainscot in cafeteria/gymnasium. Justification: Found conditions.
- 5. Relocate domestic water line in mechanical room. Justification: Found conditions.
- 6. Add frame & drywall where stairs removed. Justification: Found conditions.
- 7. Demo wall and build new in room 143. Justification: Found conditions.
- 8. Add VCT in two classrooms. Justification: Owner requested.
- 9. Install acoustic ceiling below beams in two rooms. Justification: Found conditions.
- 10. Kitchen modifications. Justification: Owner requested.
- 11. Install two duct fans in tunnel. Justification: Found conditions.

Project (BG #11-312)	Original Contract Amount	Change Order Amount
New Preschool Center @ George Unseld ECLC	8,123,700.00	15,000.00

1. Replacement of failed areas of asphalt base paving. Justification: Found conditions.