



AIA[®] Document G701[™] – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 002	OWNER: <input type="checkbox"/>
Henderson County Schools Misc. Projects 2013	DATE: June 4, 2014	ARCHITECT: <input type="checkbox"/>
		CONTRACTOR: <input type="checkbox"/>
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: Y13028	FIELD: <input type="checkbox"/>
Danco Construction, Inc. 3201 Interstate Drive Evansville, IN 47715	CONTRACT DATE: September 16, 2013	OTHER: <input type="checkbox"/>
	CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:


(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Labor and materials to remove and replace deteriorated metal decking at Bend Gate Elementary School. ADD: \$6,786.00
(See attached for quantities)

The original Contract Sum was	\$ 954,900.00
The net change by previously authorized Change Orders	\$ 7,681.00
The Contract Sum prior to this Change Order was	\$ 962,581.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 6,786.00
The new Contract Sum including this Change Order will be	\$ 969,367.00

The Contract Time will be unchanged by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>RBS Design Group, P.S.C.</u>	<u>Danco Construction, Inc.</u>	<u>Henderson County Board of Education</u>
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
Architecture, 723 Harvard Drive. Owensboro, Kentucky 42301	3201 Interstate Drive, Evansville, IN 47715	1805 Second Street, Henderson, Kentucky 42420
ADDRESS	ADDRESS	ADDRESS
		
BY (Signature)	BY (Signature)	BY (Signature)
Jim Ivy		Dr. Thomas Richey
(Typed name)	(Typed name)	(Typed name)
6/4/14		
DATE	DATE	DATE

MIDWEST ROOFING-SHEET METAL

1208 N. HARLAN AVENUE; P.O. BOX 4088 • EVANSVILLE, IN 47724 • 812-423-1138 • FAX: 812-423-7255

REQUEST FOR CHANGE ORDER

BEND GATE ELEMENTARY SCHOOL METAL DECK REPLACEMENT

3/10/14; 144 sq. ft. @ \$6.50/sq. ft.	\$936.00
3/11/14; 180 sq. ft. @ \$6.50/sq. ft.	\$1,170.00
3/18/14; 108 sq. ft. @ \$6.50/sq. ft.	\$702.00
3/20/14; 144 sq. ft. @ \$6.50/sq. ft.	\$936.00
3/24/14; 288 sq. ft. @ \$6.50/sq. ft.	\$1,872.00
3/26/14; 180 sq. ft. @ \$6.50/sq. ft.	\$1,170.00
Total	\$6,786.00

KENTUCKY DEPARTMENT OF EDUCATION
702 KAR 4:160

CHANGE ORDER SUPPLEMENTAL

INFORMATION FORM

BG #: 13-209 Change Order No.: 02

District: Henderson County District Code: 251 Facility Name: South Middle, North Middle Bend Gate, HC High School Code: 150,065,010,060
Project: Roofing & Misc. Projects 2013 Time Extension Required: ☐ Yes ☒ No If yes, by _____ day(s)
Date of Change Order: 6/4/14 Change Order Amount: ☒ Increase ☐ Decrease ☐ Unchanged
Contractor / Vendor Name: Danco Construction Bid Package No.: G.C.

1. This Requested Change Order Amount +/-	\$	6,786.00
2. Remaining Construction Contingency Balance: (including line 1 above)	\$	33,278.00

3. Change in A/E Fee for this Change Order +/-	\$	None
4. Change in CM Fee for this Change Order +/-	\$	N/A

Note: Change Orders equal to or greater than \$25,000 shall be submitted to KDE with detail cost breakdown.
Attach additional pages if necessary.

Contract change requested by: ☐ Local Board of Education ☒ General Contractor ☐ Architect/Engineer
☐ Construction Manager ☐ Code Enforcement Official ☐ Other: _____

Contract change reason code: ☐ Reduction of Scope ☐ Expansion of Scope ☐ Improved Plans/Specs
☒ Found Condition ☐ Code Compliance ☐ Other: _____

Change Order Description and Justification:	Cost Benefit to Owner:
Labor and materials to remove and replace deteriorated metal decking at Bend Gate Elementary – 1,044 sq.ft.	

Have contract unit prices been utilized to support the cost associated with this change order?
☒ Yes ☐ No If no, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Cost Breakdown:

Total Change Order Amt.:	Labor	Materials	Profit & Overhead*	Bond & Insurance
\$	\$			\$ 0
% of Total Change Order Amt.:	%	%	%	0 %

*Profit & Overhead shall not exceed 15% of net cost of change order

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No If no, explain why Unit prices were utilized

Board of Education Designee's
Signature

Date

Architect's Signature

6/4/14
Date

Finance Officer's Signature

Date

Construction Manager's Signature

Date