

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JUNE 23, 2014

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
14-108	14018	David Construction	Dunn ES-HVAC Renovation Phase 1	01	-116,698.00
13-258	13037	E.H. Construction	Lowe ES-Phase 1 HVAC Renovation	01	-72,557.51

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on June 23, 2014 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
JUNE 23, 2014

Project (BG #14-108)	Original Contract Amount	Change Order Amount
HVAC Renovation Phase 1 @ Dunn ES	6,513,400.00	-116,698.00

1. Roof Replacement. Justification: Owner requested.

Project (BG #13-258)	Original Contract Amount	Change Order Amount
Phase 1 HVAC Renovation @ Lowe ES	4,523,000.00	-72,557.51

1. Sprinkler credit. Justification: Owner requested.
2. Bronze aluminum finish in lieu of clear for curtain wall. Justification: Owner requested.
3. Insulate new storm piping. Justification: Found conditions.
4. Cabinet heater piping. Justification: Found conditions.
5. Miscellaneous electrical extras. Justification: Owner requested.
6. Add a stud and drywall partition. Justification: Owner requested.
7. Additional carpet. Justification: Found conditions.
8. Mechanical and plumbing changes to work room. Justification: Found conditions.
9. Add computer receptacles, three data outlets, and one fire alarm visual. Justification: Owner requested.
10. Change three way switches to single pole, add single pole switch, and add emergency relay. Justification: Found conditions.
11. Relocate stage lighting to ceiling mount junction box. Justification: Found conditions.