

July 1, 2014

Mr. Gary Milby
Hardin County Schools
65 W.A. Jenkins Road
Elizabethtown, Kentucky 42701

Re: July School Board Meeting

Dear Gary:

Sherman Carter Barnhart (SCB) will be present at the board meeting on Tuesday, July 15 2014, at which time we will report on the construction progress at Hardin County Schools Early College and Career Center, Vine Grove Elementary, and Meadow View Elementary. We will also provide an update on projects currently in design and production and status of Hardin County school projects nearing project closeout.

Hardin County Schools Early College and Career Center

SCB has provided a construction update packet to the board of education documenting construction progress. SCB will be present at the board meeting to discuss the construction progress.

North Hardin High School – Phase 7

SCB has included the requested changes to the new wellness center at the request of Lonnie Dennis. SCB will be present with progress drawings requesting Design Development Approval.

Vine Grove Elementary School – Phase II

SCB has provided a construction update packet to the board of education documenting construction progress by Phillips Brothers on the Vine Grove Elementary Phase 2 Project. SCB will be present at the board meeting to discuss the construction progress.

Mr. Gary Milby
July 1, 2014
Page Two

Meadow View Elementary HVAC Renovation

SCB has provided a construction update packet to the board of education documenting construction progress by McNutt Construction on the Meadow View Elementary HVAC Renovation. SCB will be present at the board meeting to discuss the construction progress.

Projects Nearing Closeout

SCB met with David Wyatt and Rusty Taylor to conduct a walk through at Radcliff Elementary documenting the extent of the floor issues. Overall the extent of the flooring issues has decreased. Follow-up on the following issues is ongoing:

- a. Existing fiber entrance to the building was not able to be opened at the time of the inspection. However, SCB suspects that the bottom of the box may be open and allowing moisture below the existing concrete slab.
- b. A condensate line at the back of the building was identified that needs to be redirected away from the building.
- c. David Wyatt is following up on gutters that are presently holding water and a section of roof that was identified as possibly needing repair (under warranty) at the back of the building.

If you have any questions, please feel free to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read 'J. McElfresh', written over a horizontal line.

Justin McElfresh AIA, CID, LEED® AP
Project Architect