



# AIA® Document G701™ – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i>	<b>CHANGE ORDER NUMBER:</b> 004	<b>OWNER:</b> <input type="checkbox"/>
Elizabethtown Independent Board of Education T.K. Stone Middle School Pool Expansion & Renovation	<b>DATE:</b> July 14, 2014	<b>ARCHITECT:</b> <input type="checkbox"/>
		<b>CONTRACTOR:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i>	<b>ARCHITECT'S PROJECT NUMBER:</b> Y11084	<b>FIELD:</b> <input type="checkbox"/>
McNutt Construction Company 109 Gaither Station Road Elizabethtown, KY 42702	<b>CONTRACT DATE:</b> 2/25/13	<b>OTHER:</b> <input type="checkbox"/>
	<b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Labor, materials and equipment for additional paving around football concession area and rear lot at T.K. Stone Middle School.

ADD: \$41,135.00

The original Contract Sum was	\$ 2,787,855.00
The net change by previously authorized Change Orders	\$ 69,001.00
The Contract Sum prior to this Change Order was	\$ 2,856,856.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 41,135.00
The new Contract Sum including this Change Order will be	\$ 2,897,991.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

RBS Design Group, P.S.C.	McNutt Construction Company	Elizabethtown Independent Board of Education
<b>ARCHITECT</b> <i>(Firm name)</i>	<b>CONTRACTOR</b> <i>(Firm name)</i>	<b>OWNER</b> <i>(Firm name)</i>
Architecture, 723 Harvard Drive, Owensboro, Kentucky 42301	109 Gaither Station Road, Elizabethtown, KY 42702	219 Helm Street, Elizabethtown, Kentucky 42701
<b>ADDRESS</b>	<b>ADDRESS</b>	<b>ADDRESS</b>
<b>BY</b> <i>(Signature)</i>	<b>BY</b> <i>(Signature)</i>	<b>BY</b> <i>(Signature)</i>
Jim Ivy	Mark McNutt	Jon Ballard
<i>(Typed name)</i>	<i>(Typed name)</i>	<i>(Typed name)</i>
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>



**McNutt Construction Company**  
P.O. Box 431 • Elizabethtown, Kentucky 42702  
mcnutt@kynet.org

(270) 737-8518  
FAX (270) 737-0307  
www.mcnutt-construction.com

July 10, 2014

RBS Design Group  
723 Harvard Dr.  
Owensboro, KY 42301

ATTN: Jim Ivey

RE: T.K. Stone Middle School  
Pool Expansion and Renovation

Dear Jim:

The following is the breakdown requested for our proposal dated 6-4-14 regarding the additional paving the owner desires.

Football Concessions Paving

**Cost Breakdown**

Scotty's Contracting

Material	\$ 13,363.00
Labor	3,472.00
Bond Premium 1%	168.00
Overhead & Profit 15%	<u>2,551.00</u>
<b>TOTAL</b>	<b>19,554.00</b>

Rear lot excluding area already under contract.

**Cost Breakdown**

Scotty's Contracting

Material	\$14,743.00
Labor	3,837.00
Bond Premium 1%	186.00
Overhead & Profit 15%	<u>2,815.00</u>

*Equal Opportunity / Affirmative Action Employer*



**McNutt Construction Company**  
P.O. Box 431 • Elizabethtown, Kentucky 42702  
[mcnutt@kynet.org](mailto:mcnutt@kynet.org)

(270) 737-8518  
FAX (270) 737-0307  
[www.mcnutt-construction.com](http://www.mcnutt-construction.com)

TOTAL

\$21,581.00

Should you require any additional info please contact our office.

Sincerely,

Lisa Thomas