



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT: <i>(Name and address)</i> EHS Athletic Complex Elizabethtown High School Athletic Complex 620 North Mulberry Street	CHANGE ORDER NUMBER: 2	OWNER <input type="checkbox"/>
	INITIATION DATE: 07/16/2014	CONSTRUCTION MANAGER <input type="checkbox"/>
	PROJECT NUMBERS: BG-12-079	ARCHITECT <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Modern Welding Company of KY, Inc. 303 Steel Drive Elizabethtown, KY 42701 Phone: 270-769-1368 Fax: 270-769-2810	CONTRACT DATE: 12/13/2012	CONTRACTOR <input type="checkbox"/>
	CONTRACT FOR: Change Order	FIELD <input type="checkbox"/>
		OTHER <input type="checkbox"/>

The Contract is changed as follows:

Add approximately 85 lf of guardrail along the edge of concrete at the visitors' access path.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 111,123.00
Net change by previously authorized Change Orders	\$ -12,078.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 99,045.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$ 11,000.00
The new Contract Sum including this Change Order will be	\$ 110,045.00
The Contract Time will be (increased) (decreased) (unchanged) by (15) days	
The date of Substantial Completion as of the date of this Change Order therefore is	08/21/2014

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Modern Welding Company of KY, Inc.

CONTRACTOR

303 Steel Drive Elizabethtown, KY 42701

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa[™] – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING: This AIA[®] Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA[®] Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.** Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.



AIA® Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT: <i>(Name and address)</i>		CHANGE ORDER NUMBER: 1	OWNER <input type="checkbox"/>
EHS Athletic Complex		INITIATION DATE: 07/16/2014	CONSTRUCTION MANAGER <input type="checkbox"/>
Elizabethtown High School Athletic Complex		PROJECT NUMBERS: BG-12-079	ARCHITECT <input type="checkbox"/>
620 North Mulberry Street			CONTRACTOR <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i>		CONTRACT DATE: 10/24/2012	FIELD <input type="checkbox"/>
Toadvine Enterprises		CONTRACT FOR: Change Order	OTHER <input type="checkbox"/>
14803 Old Taylorsville Road			
Louisville, KY 40023			

The Contract is changed as follows:

Add a riser skirt under the front portion of the Home grandstands, matching the skirt condition behind the center walkway.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 153,518.00
Net change by previously authorized Change Orders	\$ 0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 153,518.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order	\$ 7,800.00
The new Contract Sum including this Change Order will be	\$ 161,318.00
The Contract Time will be (increased) (decreased) (unchanged) by (20) days	
The date of Substantial Completion as of the date of this Change Order therefore is	08/29/2014

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY

Nauna Monroe 7/16/14

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Toadvine Enterprises

CONTRACTOR

14803 Old Taylorsville Road Louisville, KY 40023

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.