

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: OCTOBER 27, 2014

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
14-226	14035	CB&A Construction	Rutherford ES-Walking Track	01	7,184.83
14-050	14000	Geoghegan Roofing	Crosby MS-Roof Replacement	01	924.00
14-084	14019	Martin Construction	Highland MS-Window Replacement Phase 1	01	13,949.57

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on October 27, 2014 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
OCTOBER 27, 2014

Walking Track @ Rutherford ES		Change Order # 01		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
21,800.00	0.00	7,184.83	28,984.83	Zero

1. Add an additional 176' x 6' asphalt walking track onto the planned 880' x 6' walking track.
Justification: Owner requested.
2. Install a walking path (8' x 15') from parking lot to new walking track near playground. Justification: Owner requested.

Roof Replacement @ Crosby MS		Change Order # 01		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
512,900.00	0.00	924.00	513,824.00	493,212.78

1. Replace area of bad metal deck. Justification: Found conditions.

Window Replacement P1 Highland MS		Change Order # 01		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
599,000.00	0.00	13,949.57	612,949.57	600,490.51

1. Add obscure glass to 6 restroom windows. Justification: Design omission.
2. Remove, replace, and paint 6 additional wall louvers in area below Cupola. Justification: Found conditions.
3. Install window film in the counselor's restrooms on the first floor. Justification: Design omission.
4. Add metal fascia at lower roof gutter area due to difference in roof levels. Justification: Found conditions.
5. Ten additional days to complete project due to manufacturer delays for the louvers. Justification: Shipping delay for materials.